



**CITY OF LAKEPORT
PUBLIC WORKS DEPARTMENT
LAKEPORT, CALIFORNIA**

**NOTICE TO BIDDERS
AND
SPECIAL PROVISIONS**

**for
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN
LAKEPORT, CALIFORNIA**

**PAVEMENT ENGINEERING INCORPORATED
3820 Cypress Drive, Suite 3
Petaluma, CA 94952**

For use in connection with State of California, Department of Transportation, Standard Specifications dated May 2010, of the California Department of Transportation, and the Labor the work is accomplished.

I certify that this project was designed by me or under my direction in accordance with generally accepted engineering practices.

William Long R.C.E. #C47552 Date
Expires 12-31-2017

TABLE OF CONTENTS
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
SPECIFICATION NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

SECTION

NOTICE INVITING SEALED BIDS	A
INSTRUCTIONS TO BIDDERS.....	B
PROPOSAL INFORMATION AND DOCUMENTS	C
CONTRACT INFORMATION AND DOCUMENTS	D
STANDARD SPECIFICATIONS	E
SPECIAL PROVISIONS - 700 SERIES	F

SECTION A
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

NOTICE INVITING SEALED BIDS

NOTICE INVITING SEALED BIDS
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

PUBLIC NOTICE IS HEREBY GIVEN that the City of Lakeport as AGENCY, invites sealed bids for the above stated project and will receive such bids in the office of the City Clerk, 225 Park Street, Lakeport, CA 95453 up to the hour of **2:00 p.m., on the 21th day of April, 2016**. The bids will be publicly opened and read at 4:00 p.m. on the 24th day of March, 2016, in the Lakeport City Hall Council Chambers.

The work is located on Bevins Street from Martin Street to Lakeport Boulevard. The project to be constructed consists of performing pavement replacement and digouts; milling existing pavement and installing HMA leveling course, pavement fabric and HMA surfacing; installing pavement markings and signage; and all other necessary work to complete the project per the contract plans and special provisions.

Copies of the plans, specifications, and contract documents are available from the City of Lakeport website at <http://www.cityoflakeport.com/departments/docs.aspx?deptID=38&catID=51>
2016 PAVEMENT REHABILITATION PROJECT, Bevins Street: Martin Street to Lakeport Boulevard In accordance with the provisions of California Public Contract Code § 3300, and Business and Professions Code § 7028.15(e), the Agency has determined that the contractor shall possess a valid Class A contractor's at the time that the contract is awarded. Failure to possess the specified license shall render a bidder's bid as non-responsive and shall bar award of the contract to any bidder not possessing the specified license at the time of the award.

CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED AND REGULATED BY THE CONTRACTORS' STATE LICENSE BOARD. ANY QUESTIONS CONCERNING A CONTRACTOR MAY BE REFERRED TO THE REGISTRAR, CONTRACTORS' STATE LICENSE BOARD, P.O. BOX 2600, SACRAMENTO, CA 95826. At the time the contract is awarded, the contractor shall be properly licensed in accordance with the laws of this state. The first payment for work or material shall not be made unless and until the Registrar of Contractors verifies to the Agency that the records of the Contractors' State License Board indicate that the contractor was properly licensed at the time the contract was awarded. Any bidder or contractor not so licensed shall be subject to all legal penalties imposed by law including, but not limited to, any appropriate disciplinary action by the Contractors' State Board. Failure of the bidder to obtain proper and adequate licensing for an award of a contract shall constitute a failure to execute the contract and shall result in the forfeiture of the security of the bidder. (Public Contract Code § 20103.5)

CONTRACTORS AND SUBCONTRACTORS ARE ALSO REQUIRED TO BE REGISTERED WITH THE CALIFORNIA DEPARTMENT OF INDUSTRIAL RELATIONS FOR ANY BID PROPOSAL SUBMITTED ON OR AFTER MARCH 1, 2015, AND FOR ANY CONTRACT FOR PUBLIC WORK ENTERED INTO ON OR AFTER APRIL 1, 2015. A contractor or subcontractor shall not be qualified to bid on, be listed on a bid proposal for, or perform any public work contract unless it is currently registered with the California Department of Industrial Relations as described in Labor Code § 1725.5.

Bids must be prepared on the approved bid forms in conformance with INSTRUCTIONS TO BIDDERS and submitted in an envelopes, sealed and plainly marked on the outside:

2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
DO NOT OPEN WITH REGULAR MAIL

The bid must be accompanied by a bid guarantee in the amount of 10% of the total bid by 2:00 p.m. ON THE DATE ADVERTISED FOR THE OPENING OF BIDS. More specifically, pursuant to Public Contract Code §§ 20170 and 20171, all bids for the project shall be presented, under sealed cover and shall be accompanied by one of the following forms of bidder's security in the amount of ten percent (10%) of the bid: (a) cash; (b) a cashier's check made payable to the City of Lakeport; (c) a certified check made payable to the City of Lakeport; or (d) a bidder's bond executed by an admitted surety insurer made payable to the City of Lakeport. Such security shall be forfeited should the successful bidder to whom the contract is awarded fails to timely execute the contract and to deliver the necessary bonds and insurance certificates as specified in the contract documents.

To the extent applicable, at any time during the term of the Agreement for the proposed project, the successful bidder may, at its own expense, substitute securities equivalent to the amount withheld as retention (or the retained percentage) in accordance with Public Contract Code § 22300.

Pursuant to California Civil Code § 9550, a payment bond is required to be submitted for all projects estimated in excess of \$25,000.00

The Agency has determined that the proposed project is a public works subject to the provisions of Labor Code § 1720 thereby requiring the Contractor to pay the prevailing wage rates for all work performed under the Contract. Accordingly, the proposed project is subject to compliance monitoring and enforcement by the California Department of Industrial Relations.

The Agency reserves the right to reject any and all bids.

If you have any questions, please contact Douglas Grider at 707-263-3578

BY ORDER OF the City Council of the City of Lakeport, California.

SECTION B
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

INSTRUCTIONS TO BIDDERS

INSTRUCTIONS TO BIDDERS
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

B1.01 INSPECTION OF SITE OF WORK

Bidders are required to inspect the site of the work in order to satisfy themselves, by personal examination or by such other means as they may prefer, of the location of the proposed work and as to the actual conditions of and at the site of work. If, during the course of his/her examination, a bidder finds facts or conditions which appear to him/her to conflict with the letter or spirit of the contract documents, or with any other data furnished him/her, he/she may apply to the Agency in writing in accordance with **B1.04 INTERPRETATION OF CONTRACT DOCUMENTS** for additional information and explanation before submitting his/her bid.

The submission of a proposal by the bidder shall constitute the acknowledgment that, if awarded the contract, he/she has relied and is relying on his/her own examination of (a) the site of the work, (b) the access to the site, and (c) all other data, matters, and things requisite to the fulfillment of the work and on his/her own knowledge of existing services and utilities on and in the vicinity of the site of the work to be constructed under the contract, and not on any representation or warranty of the Agency. No claim for additional compensation will be allowed which is based upon a lack of knowledge of these items.

B1.02 EXAMINATION OF CONTRACT DOCUMENTS

Each bidder shall thoroughly examine and be familiar with legal and procedural documents, general conditions, specifications, drawings and addenda (if any). The submission of a proposal shall constitute an acknowledgment upon which the Agency may rely that the bidder has thoroughly examined and is familiar with the contract documents. The bidders' attention is directed to the need, if any, for special invoicing for this project. The failure or neglect of a bidder to receive or examine any of the contract documents shall in no way relieve him/her from any obligations with respect to his/her proposal or to the contract. No claim for additional compensation will be allowed which is based upon a lack of knowledge of any contract document.

B1.03 CONTRACT PERIOD/CONSTRUCTION COMPLETION DATE

Bidder's attention is called to the provisions set forth in **SECTION E, STANDARD SPECIFICATIONS**, particularly those pertaining to the contract period and liquidated damages for avoidable delays.

The Contractor shall begin work within fifteen (15) calendar days after the date of the Notice to Proceed, and shall diligently prosecute said work to completion before the expiration 30 **WORKING DAYS**. The Contractor shall pay to the Agency the sum of **\$1500.00** per day, for each and every calendar days delay in finishing the work in excess of the number of working days prescribed above. The working day time allowance is subject to the restrictions and requirements identified in the special provisions.

B1.04 INTERPRETATION OF CONTRACT DOCUMENTS

No oral interpretations will be made to any bidder as to the meaning of the contract documents. Requests for an interpretation shall be made in writing and delivered to the Agency at least ten (10) days before the time announced for opening the proposals. Interpretations by the Agency will be in the form of addenda to

the contract documents and, when issued, will be sent as promptly as is practical to all parties to whom the contract documents have been issued. Agency makes no guarantee that all bidders will receive all addenda. Copies of addenda will be made available for inspection at the office where contract documents are on file for inspection as indicated on the Invitation for Bids. All such addenda shall become part of the contract. All questions shall be addressed Doug Grider at 707-263-3578.

B1.05 SOIL INFORMATION

Soil reports have not been prepared for this project. Utility potholing information is located on the plans

B1.06 PROPOSAL

Proposals shall be made on the forms enclosed in **SECTION C** of these specifications with or without removal from the bound contract documents. All proposals shall give the prices proposed, both in words and in numbers, shall give all other information requested herein, and shall be signed by the bidder or his/her authorized representative, with his/her address. If the proposal is made by an individual, his/her name, signature and mailing address must be shown; if made by firm or partnership, the name and mailing address of the firm or partnership and the signature of at least one of the general partners must be shown; if made by a corporation, the proposal shall show the name of the state under the laws of which the corporation is chartered, the name and mailing address of the corporation, and the name and title of the person who signs on behalf of the corporation. If the proposal is made by a corporation, a certified copy of the bylaws or resolution of the board of directors of the corporation shall be furnished demonstrating the authority of the officer signing the proposal to execute contracts on behalf of the corporation.

Each proposal shall be enclosed in a sealed envelope, labeled as specified in **SECTION A - NOTICE INVITING SEALED BIDS**. Bidders are warned against making erasures or alterations of any kind, and proposals which contain omissions, erasures or irregularities of any kind may be rejected. No oral, telegraphic or telephonic proposals or modifications will be considered.

In conformance with the Business and Profession Code, § 7028.15, the Contractor must state clearly his/her license number and expiration date. In addition he/she shall sign a statement that these representations were made under the penalty of perjury. This statement shall be made on the **EXPERIENCE STATEMENT** in **SECTION C**.

The contractor will be required to pay prevailing wage pursuant to California Law, including California Labor Code §§ 1770 et seq. Copies of the prevailing rate of per diem wages are on file at the offices of the Agency.

B1.07 ADDENDA

Each proposal shall include specific acknowledgment in the space provided on **SECTION C - BID PROPOSAL** of receipt of all addenda issued during the bidding period. Failure to so acknowledge may result in the proposal being rejected as not responsive.

B1.08 BID PRICES

Bid prices shall include everything necessary for the completion of construction and fulfillment of the contract including, but not limited to, furnishing all materials, equipment, tools, plant and other facilities and all management, superintendence, labor and services, except as may be provided otherwise in the contract documents. In the event of a difference between a price quoted in words and a price quoted in numbers for the same quotation, the words shall be the amount bid.

In preparing bid prices, bidder represents that he/she has carefully examined the Contract Documents and the site where the work is to be performed and that he/she has familiarized himself with all local conditions and federal, state and local laws, ordinances, rules, and regulations that may affect the performance of the work in any manner. The bidder further represents that he/she has studied all surveys and investigation reports about subsurface and physical conditions pertaining to the job site, that he/she has performed such additional surveys and investigations as he/she deems necessary to complete the work at his/her bid price, and that he/she has correlated the results of all such data with the requirements of the Contract Documents. The submittal of a bid shall be conclusive evidence that the bidder has investigated and is satisfied as to the conditions to be encountered, including locality, uncertainty of weather and all other contingencies, and as to the character, quality, quantities, and scope of the work.

The plans and specifications for the work show subsurface conditions or otherwise hidden conditions as the Design Engineer supposes or believes them to exist, but is not intended or to be inferred that the conditions as shown thereon constitute a representation that such conditions are actually existent. Except as otherwise specifically provided in the Contract Documents, the Agency, the Design Engineer and their consultants or agents shall not be liable for any loss sustained by the Contractor as a result of any variance of such conditions as shown on the plans and the actual conditions revealed during the progress of the work or otherwise.

The Contractor shall perform an independent take-off of the plans and bid accordingly. Quantities listed in the **BID SCHEDULE** in **SECTION C** are intended only as a guide for the Contractor as to the anticipated order of magnitude of work. Contractor shall be responsible for verifying all estimated quantities. Contractor will be reimbursed for the quantity of items actually installed as required by the Contract Documents and shown on the plans to neat line and grade.

The Contractor will not be reimbursed for unauthorized work performed outside of that required by the Contract Documents.

The bid contains some alternative costs for various items. These items are in lieu of other items. The bid shall be awarded on the BASE BID without consideration of the alternatives. The contract may be amended to include alternative items.

B1.09 TAXES

No mention shall be made in the proposal of sales tax, use tax, or any other tax, as all amounts bid will be deemed and held to include any such taxes which may be applicable.

B1.10 RECOGNITION OF BONDING COMPANIES

All bonding companies used by the Contractor in this contract must be recognized by the Federal Government within Circular 570. All proposals or contracts received that include bonds posted by bonding companies not recognized in Circular 570 will result in the disqualification of the bid proposal and forfeiture of the bid bond.

B1.11 QUALIFICATION OF BIDDERS

Each bidder shall be skilled and regularly engaged in the general class or type of work called for under the contract. A statement setting forth his/her experience shall be submitted by each bidder on the **EXPERIENCE STATEMENT** form provided in **SECTION C**.

Each bidder shall possess a valid Contractor's License issued by the Contractor's State License Board at the time his/her bid is submitted. The class of license shall be applicable to the work specified in the contract. Each bidder shall also have no less than five (5) years' experience in the magnitude and character of the work bid.

It is the intention of the Agency to award a contract to a bidder who furnished satisfactory evidence that he/she has the requisite experience and ability, and that he/she has sufficient capital, facilities, and plant to enable him/her to prosecute the work successfully and properly, and to complete it within the time stated in the contract.

To determine the degree of responsibility to be credited to the bidder, the Agency will weigh any evidence that the bidder has performed satisfactorily other contracts of like nature, magnitude and comparable difficulty and comparable rates of progress. If in the opinion of the Agency, a bidder is determined to be insufficiently qualified, then that bidder will not be considered for award of the contract.

B1.12 DESIGNATION OF SUPPLIERS AND SUBCONTRACTORS

Each proposal shall have listed on the **DESIGNATION OF SUPPLIERS AND SUBCONTRACTORS** form provided in **SECTION C** the name, address, and license number of each subcontractor to whom the bidder proposes to sublet portions of the work in excess of one-half percent of the total amount of his/her bid. For the purpose of this paragraph, a subcontractor is defined as one who contracts with the Contractor to furnish materials and labor, or labor only for the performance of work at the site of the work or who will specially fabricate a portion of the work off the site pursuant to detailed drawings in the contract documents.

Public Contract Code § 4104 requires all bidders to list subcontractors who will perform work in excess of ½% of the total bid, or in the case of streets and highways, ½% or \$10,000, whichever is greater.

Public Contract Code § 6109 prohibits a contractor from performing work with a subcontractor who is debarred pursuant to Labor Code §§ 1777.1 or 1777.7.

B1.13 PROPOSAL GUARANTEE

The proposal shall be accompanied by a proposal guarantee bond duly completed on the form provided herewith by a guarantee company authorized to carry on business in the State of California for payments to the Agency in the sum of at least 10% of the total amount of the bid proposal, or alternatively by a certified or cashier's check payable to the Agency, or cash, in the sum of at least 10% of the total amount of the bid proposal. The amount payable to the Agency under the proposal guarantee shall be forfeited to the Agency in case of failure or neglect of the bidder to furnish, execute and deliver to the Agency the required bonds, evidence of insurance and to enter into, execute and deliver to the Agency the agreement on the form provided herewith, within ten (10) days after being notified in writing by the Agency that the award has been made and the agreement is ready for execution.

B1.14 MODIFICATION OF PROPOSAL

A modification of a bid proposal already received will be considered only if the modification is received before the time announced for the opening of bids. All modifications shall be made in writing, executed and submitted in the same form and manner as the original bid proposal.

B1.15 WITHDRAWAL OF PROPOSAL

A proposal may be withdrawn by a written request signed by the bidder. Such requests must be delivered to the Agency's designated official prior to the bid opening hour stipulated in **SECTION A – NOTICE INVITING SEALED BIDS**. Proposals may not be withdrawn after that time without forfeiture of the proposal guarantee. The withdrawal of a proposal will not prejudice the right of the bidder to submit a new proposal, providing there is time to do so.

B1.16 POSTPONEMENT OF BID OPENING

The Agency reserves the right to postpone the date and time for opening of bids at any time prior to the date and time announced in **SECTION A–NOTICE INVITING SEALED BIDS**.

B1.17 DISQUALIFICATION OF BIDDERS

If there is reason to believe that collusion exists among the bidders, none of the bids of the participants in such collusion will be considered. In the event that any bidder acting as a prime Contractor has an interest in more than one proposal, all such proposals will be rejected, and the bidder will be disqualified. This restriction does not apply to subcontractors or suppliers who may submit quotations to more than one bidder, and while doing so, may also submit a formal proposal as a prime Contractor.

B1.18 REJECTION OF PROPOSALS

The Agency reserves the right to reject any and all proposals, to waive any irregularity, and to reject any proposals which are incomplete, obscure or irregular; any proposals which omit a bid on any one or more items on which bids are required; which omit unit prices if unit prices are required; in which unit prices are unbalanced in the opinion of the Agency; which are accompanied by insufficient or irregular bid security; or which are from bidders who have previously failed to perform properly or to timely complete contracts of any nature.

B1.19 AWARD OF CONTRACT

The Contract will be awarded, if at all, to the lowest responsible and responsive bidder, whose bid proposal is not rejected for cause by the Agency. However, until an award is made, the Agency reserves right will be reserved to reject any or all bids, and to waive technical errors or discrepancies, if to do so is deemed to best serve the interests of the Agency. In no event will an award be made until all necessary investigations are made as to the responsibility and qualifications of the bidder to whom it is proposed to make such an award.

Each bidder's attention is directed to the possibility that the award of the project may be delayed for various reasons. The Agency reserves the right to delay the award of the project for 45 calendar days. After 45 calendar days, the low bidder may at any time request release from its bid without penalty.

The acceptance of a proposal will be evidenced by a Notice of Award of Contract in writing, delivered by mail to the bidder whose proposal is accepted. No other act of the Agency shall constitute acceptance of a

proposal. The award of contract shall obligate the bidder whose proposal is accepted to furnish a performance bond, payment bond and maintenance bond, as well as evidence of insurance and to execute the contract set forth herein.

B1.20 RETURN OF PROPOSAL GUARANTEES

Within ten (10) calendar days after the bids are opened, the Agency will release the proposal guarantees accompanying the proposals which are not to be considered in making the award. Proposal guarantees for the two lowest bidders will be held until the contract has been fully executed, after which they will be returned to the respective bidders.

B2.21 EXECUTION OF CONTRACT

The contract agreement shall be executed in duplicate by the successful bidder and returned, together with the contract bonds and evidence of insurance, within ten (10) calendar days after the notification of the contract award by the Agency in writing. In case of failure of the successful bidder to execute the contract agreement within ten (10) calendar days after such notice, or any subsequent extension approved by Agency, the Agency at its option may consider the bidder in default, in which case the bid bond or proposal guarantee accompanying the bid shall become the property of the Agency. After execution by the Agency, one original contract shall be returned to the Contractor.

B1.22 FLEXIBILITY OF BID SCHEDULE

It is the intent of the Agency to award a contract to the lowest responsible and responsive bidder and the flexibility shown in the bid schedule is necessary to ensure a project within the Agency's budget limits and constraints.

SECTION C
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

PROPOSAL INFORMATION AND DOCUMENTS

BID PROPOSAL
BID SCHEDULE
BID BOND
BID GUARANTEE
BIDDER INFORMATION
EXPERIENCE STATEMENT
DESIGNATION OF SUPPLIERS AND SUBCONTRACTORS
NON-COLLUSION AFFIDAVIT

BID PROPOSAL
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

The undersigned, as bidder, declares that he/she has examined all of the contract documents and specifications contained in this project manual for the above referenced project, and that he/she will contract with the Agency on the form of contract provided herewith to do everything necessary for the fulfillment of this contract at the price, and on the terms and conditions therein contained.

The following are included and are to be considered as forming a part of this proposal: **BID PROPOSAL, BID SCHEDULE, BID BOND, NONCOLLUSION AFFIDAVIT, BID GUARANTEE** (if submitted in lieu of Bid Bond), **BIDDER INFORMATION, EXPERIENCE STATEMENT, DESIGNATION OF SUPPLIERS & SUBCONTRACTORS, BIDDER'S STATEMENT REGARDING INSURANCE COVERAGE,** and **STATEMENT REGARDING CONTRACTOR'S LICENSING LAWS.**

Contractor acknowledges receipt and inclusion of addenda _____ to _____ into this bid proposal and the contract documents.

Attached is a Bid Bond duly completed by a guarantee company authorized to carry on business in the State of California in the amount of at least 10% of the total amount of this proposal, or alternatively, there is attached a certified or cashier's check payable to the Agency or evidence of a cash payment to the Agency, in the amount of at least 10% of the total amount of our proposal.

If this proposal is accepted, we agree to sign the contract form and to furnish the Performance Bond and the Payment Bond (each to be 100% of the bid amount), the Maintenance Bond (to be 50% of the bid amount), and the required evidences of insurance within ten (10) calendar days after receiving written Notice of Award of Contract.

We further agree if our proposal is accepted and a contract for the performance of the work is entered into with the Agency, to so plan the work and to prosecute it with such diligence that all of the work shall be completed within the time stipulated in **SECTION E - TIME OF COMPLETION.**

NAME OF BIDDER REPRESENTATIVE AT MANDATORY PRE-BID MEETING:

NAME OF BIDDER:

MAILING ADDRESS:

STATE OF INCORPORATION:

AUTHORIZED SIGNATURE:

TITLE:

DATE:

(If Company is a Corporation, provide corporate resolution per **B 1.06 PROPOSAL.**)

BID SCHEDULE
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

The cost of all labor, services, material, equipment and installation necessary for the completion of the work itemized under this schedule, even though not shown or specified, shall be included in the unit price for the various items shown herein. For a description of the work associated with each bid item, see **SECTION E-SPECIAL PROVISIONS**. The Agency reserves the right to increase or decrease the quantity of any item or omit items as may be necessary, and the same shall in no way affect or void the contract, except that appropriate additions or deductions from the contract total price will be made at the stipulated unit price in accordance with these Contract Documents.

The Agency reserves the right to reject any and all bids, to waive any informality in a bid, and to make awards in the interest of the Agency.

The Contractor shall perform an independent take-off of the plans and bid accordingly. Quantities listed in this Bid Schedule are intended only as a guide for the Contractor as to the anticipated order of magnitude of work. The Contractor shall be responsible for verifying all estimated quantities. The Contractor will be reimbursed for the quantity of items actually installed as required by the Contract Documents, including addenda, and shown on the plans to neat line and grade.

The Contractor will not be reimbursed for work performed for his convenience, or as required to adapt to field conditions, or for unauthorized work performed outside of that required by the Contract Documents.

The Contractor shall be responsible for calculating and providing totals for the bid schedule. The proposal schedule shall include all costs for labor, services, material, equipment, and installation associated with completing the work in place per the plans, specifications and details.

NAME OF BIDDER: _____
CONTRACTOR'S LICENSE NO.: _____
AUTHORIZED SIGNATURE: _____
TITLE: _____
DATE: _____

The Contract will be awarded on the Base Bid Amount.

BID SCHEDULE
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

Item	Description	Quantity	Unit	Unit Cost	Extension
1	Mobilization & Traffic Control	--	LS	\$	\$
2	Pavement Reinforcing Mat	7,554	SY		
3	1/2" Hot Mix Asphalt PG64-16	1,755	TN		
4	3/8" Hot Mix Asphalt PG64-16	451	TN		
5	Keycut Type A	2,270	LF		
6	Keycut Type B	342	LF		
7	4" Digout	7,421	SF		
8	Mill & Replace 2" HMA	789	SF		
9	Remove & Replace AC Dike	822	LF		
10	Install Shoulder Backing	518	LF		
11	Adjust Manhole Covers to Finish Grade	4	EA		
12	Adjust Water Valve/Cleanout Cover to Grade	12	EA		
13	Blue Retroreflective Pavement Markers	5	EA		
14	"STOP" Legend (Thermo)	5	EA		
15	12" White Limit Line (Thermo)	106	LF		
16	Type I Arrow (Thermo)	1	EA		
17	Type IV Arrow (Thermo)	9	EA		
18	Type VI Arrow (Thermo)	2	EA		
19	Detail 22 (Thermo & Markers)	1,593	LF		

20	Detail 29 (Thermo & Markers)	406	LF		
21	Detail 32 (Thermo & Markers)	393	LF		
22	Detail 38B (Thermo & Markers)	254	LF		
23	4" Wide White Lines (Thermo)	565	LF		

The Contractor shall be responsible for calculating and providing unit prices for the bid schedule. The bid schedule shall include all costs for services, labor, materials, equipment, and installation associated with completing the work in place per the plans, specifications and details.

Bid Schedule Total: \$ _____

Bid Schedule Total (in words): _____

 (Company Name of Bidder)

 (Date)

BID BOND
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

KNOW ALL MEN BY THESE PRESENTS that Bidder _____, as PRINCIPAL, and _____, as SURETY, are held and firmly bound unto the City of Lakeport as AGENCY, in the penal sum of _____ dollars (\$_____), which is ten percent (10%) of the total amount bid by PRINCIPAL to AGENCY for the above stated project, for the payment of which sum, PRINCIPAL and SURETY agree to be bound, jointly and severally, firmly by these presents.

The SURETY, for value received, hereby stipulates and agrees that the obligations of said SURETY and its BOND shall be in no way impaired or affected by any extension of the time within which the AGENCY may accept such Bid; and said SURETY does hereby waive notice of any such extension.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH that, whereas PRINCIPAL is about to submit a bid to AGENCY for the above stated project, if said bid is rejected, or if said bid is accepted and a contract is awarded and entered into by PRINCIPAL in the manner and time specified, and PRINCIPAL provides the required payment and performance bonds and insurance coverages to AGENCY, then this obligation shall be null and void, otherwise it shall remain in full force and effect in favor of AGENCY.

IN WITNESS WHEREOF the parties hereto have set their names, titles, hands, and seals this__ day of _____, 2016.

PRINCIPAL*

SURETY* _____

*Provide BIDDER and SURETY name, address and telephone number and the name, title, address and telephone number for their authorized representatives. Power of Attorney must be attached.

Subscribed and sworn to this day of..... , 2016.

NOTARY PUBLIC _____ (SEAL)

BID GUARANTEE
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

Note: The following statement shall be used if other than a bid surety bond accompanies bid.

“Accompanying this proposal is a money order*, certified check*, cashier’s check*, cash*, payable to the order of the City of Lakeport in the amount of _____ Dollars (\$_____) which is at least ten percent (10%) of the total amount of this bid. The proceeds of this bid guarantee shall become the property of the City of Lakeport provided this bid is accepted by said City, through action of its legally constituted contracting authorities, and the undersigned fails to execute a contract and furnish the required bonds and insurance within the stipulated time. Otherwise, the proceeds of this bid guarantee shall be returned to the undersigned.”

NAME OF BIDDER:

MAILING ADDRESS:
.....
.....

AUTHORIZED SIGNATURE:

TITLE:

DATE:

(*Circle the applicable words)

BIDDER INFORMATION
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

BIDDER certifies that the following information is true and correct:

Name of Bidder:

Business Address:

Telephone: FAX:

E-mail:

Contractor's License No.: Date License Issued:

License Expiration Date:

The following are the names, titles, addresses, and phone numbers of all individuals, firm members, partners, joint venturers, and/or corporate officers having a principal interest in this proposal: (Name / Title / Address / Telephone)

.....
.....
.....
.....

Any voluntary or involuntary bankruptcy judgments against any principal having an interest in this proposal are as follows: (Type of Judgment / Date)

.....
.....
.....
.....

All current and prior DBA's, aliases, and/or fictitious business names for any principal having an interest in this proposal are as follows: (Principal / DBA's / Applicable Dates)

.....
.....
.....

Prior Disqualification

Has your firm ever been disqualified from performing work for any City, County, Public or Private Contracting entity? Yes / No _____. If yes, provide the following information. (If more than once, use separate sheets):

Date:Entity:

Location:

Reason:

Provide Status and any Supplemental Statement:

.....
.....
.....
.....

Has your firm been reinstated by this entity? Yes / No

Violations of Federal or State Law

A. Has your firm or its officers been assessed any penalties by any agency for noncompliance, violations of Federal or State labor laws and/or business or licensing regulations within the past five (5) years relating to your construction projects?

Yes / No: Federal / State:

If "yes", identify and describe, (including status):

.....
.....
.....
.....

Have the penalties been paid? Yes / No: _____

B. Does your firm or its officers have any ongoing investigations by any AGENCY regarding violations of the State Labor Code, California Business and Professions Code or State Licensing laws?

Yes / No: Codes / Laws: Section / Article:

If "yes", identify and describe (including status):

.....
I declare under penalty of perjury under the laws of the State of California that all of the representations made in this **BIDDER INFORMATION** are true and correct. Executed this _____ day of _____, 2016, at _____, California.

Authorized Representative Signature and Title _____

EXPERIENCE STATEMENT
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

Pursuant to this **BID PROPOSAL** and **QUALIFICATION OF BIDDERS**, the following is a record of the Bidder's experience in construction of a type similar in magnitude and character to that contemplated under this contract. Included in this section should be a complete list of references for similar projects in terms of scope of work, value of work, and time constraints. The Contractor must demonstrate that he/she has experience with this type of project and can manage this project effectively. If necessary, additional numbered pages can be attached to this page. The Contractor must be properly licensed to perform the work in this project as determined by the State Contractor's License Board.

Project Title: _____

Client: _____

Date: _____ Project Value: _____ Contact: _____ Tel # _____

Description: _____

Subject to Federal Labor Standards: Yes No

Project Title: _____

Client: _____

Date: _____ Project Value: _____ Contact: _____ Tel # _____

Description: _____

Subject to Federal Labor Standards: Yes No

Project Title: _____

Client: _____

Date: _____ Project Value: _____ Contact: _____ Tel # _____

Description: _____

EXPERIENCE STATEMENT (Continued)
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

Project Title: _____

Client: _____

Date: _____ Project Value: _____ Contact: _____ Tel # _____

Description: _____

Subject to Federal Labor Standards: Yes No

Project Title: _____

Client: _____

Date: _____ Project Value: _____ Contact: _____ Tel # _____

Description: _____

Subject to Federal Labor Standards: Yes No

I declare under penalty of perjury under the laws of the State of California that all of the representations made in this **EXPERIENCE STATEMENT** are true and correct. Executed this _____ day of _____, 2016, at _____, California.

Authorized Representative Signature and Title

Name, Address, and License # of Subcontractor	DIR#	MBE/WBE (Y/N)	Work Subcontracted	Portion of Work (% of Contract Price)

These representations are made under the penalty of perjury under the laws of the State of California. The undersigned hereby certifies that each subcontractor has been notified in writing of its equal opportunity obligations.

NAME OF BIDDER: _____

AUTHORIZED SIGNATURE: _____

Date: _____

NON-COLLUSION AFFIDAVIT

The undersigned declares:

I am the _____ of _____, the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on _____ [date], at _____ [city], _____ [state].

Signature of Declarant

Printed Name of Declarant

SECTION D
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

CONTRACT INFORMATION AND DOCUMENTS

ARTICLES OF AGREEMENT

PAYMENT BOND

FAITHFUL PERFORMANCE BOND

MAINTENANCE BOND

WORKER'S COMPENSATION INSURANCE CERTIFICATE

INSURANCE ENDORSEMENT

STATEMENT RE INSURANCE COVERAGE

STATEMENT RE THE CONTRACTOR'S LICENSING LAWS

ARTICLES OF AGREEMENT

IN THE CITY OF LAKEPORT, CALIFORNIA

AGREEMENT

2016 PAVEMENT REHABILITATION PROJECT, ,Bevins Street: Martin Street to Lakeport Boulevard, BID NO. 16-02 AGREEMENT (“AGREEMENT”) is made and entered into for the above-stated project this ___ th day of _____, 2016, BY AND BETWEEN the City of Lakeport, a municipal corporation, hereafter designated as “AGENCY”, and _____, a _____ (State) _____ (corporation, partnership, limited liability company, or other business form), hereafter designated as “CONTRACTOR.”

WITNESSETH that AGENCY and CONTRACTOR have mutually agreed as follows:

ARTICLE I: Contract Documents

The contract documents for the **2016 PAVEMENT REHABILITATION PROJECT Bevins Street: Martin Street to Lakeport Boulevard** BID NO. 16-02 shall consist of the Notice Inviting Sealed Bids, Instructions To Bidders, Bid Proposal, Bid Schedule, Standard Specifications, Special Provisions, and all referenced specifications, details, standard drawings, and appendices; together with two signed copies of the AGREEMENT, two signed copies of required bonds; one copy of the insurance certificates, permits, notices, and affidavits; and also including any and all addenda or supplemental agreements clarifying, amending, or extending the work contemplated as may be required to ensure its completion in an acceptable manner (collectively referred to herein as the “Contract Documents”). All of the provisions of the Contract Documents are made a part hereof as though fully set forth herein.

ARTICLE II: Scope of Work

For and in consideration of the payments and agreements to be made and performed by AGENCY, CONTRACTOR agrees to furnish all materials and equipment and perform all work required for the above-stated project, and to fulfill all other obligations as set forth in the aforesaid contract documents.

AGENCY hereby employs CONTRACTOR to provide the materials, do the work, and fulfill the obligations according to the terms and conditions herein contained and referred to, for the prices provided herein, and hereby contracts to pay the same at the time, in the manner, and upon the conditions set forth in this AGREEMENT.

In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to this AGREEMENT, CONTRACTOR offers and agrees to assign to the AGENCY all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (Section 16700, et seq.) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials pursuant to the public works contract or the subcontract. This assignment shall be made and become effective at the time the awarding body tenders final payment to CONTRACTOR, without further acknowledgment by the parties.

ARTICLE III: Compensation

A. CONTRACTOR agrees to receive and accept the prices set forth in the Bid Proposal and Bid Schedule as full compensation for furnishing all materials, performing all work, and fulfilling all obligations hereunder. In no event shall the total compensation and costs payable to CONTRACTOR under this Agreement exceed the sum of (\$.....) unless specifically approved in advance and in writing by AGENCY

Such compensation shall cover all expenses, losses, damages, and consequences arising out of the nature of the work during its progress or prior to its acceptance including those for well and faithfully completing the work and the whole thereof in the manner and time specified in the aforesaid Contract Documents; and also including those arising from actions of the elements, unforeseen difficulties or obstructions encountered in the prosecution of the work, suspension or discontinuance of the work, and all other unknowns or risks of any description connected with the work.

B. This AGREEMENT is subject to the provisions of Article 1.7 (commencing at Section 20104.50) of Division 2, Part 3 of the Public Contract Code regarding prompt payment of contractors by local governments. Article 1.7 mandates certain procedures for the payment of undisputed and properly submitted payment requests within 30 days after receipt, for the review of payment requests, for notice to Contractor of improper payment requests, and provides for the payment of interest on progress payment requests which are not timely made in accordance with that Article. This AGREEMENT hereby incorporates the provisions of Article 1.7 as though fully set forth herein.

C. At the request and expense of CONTRACTOR, securities equivalent to the amount withheld shall be deposited with AGENCY, or with a state or federally chartered bank in this state as the escrow agent, who shall then pay those moneys to CONTRACTOR upon Agency's confirmation of CONTRACTOR'S satisfactory completion of this AGREEMENT. At any time during the term of this AGREEMENT CONTRACTOR may, at its own expense, substitute securities for funds otherwise withheld as retention (or the retained percentage) in accordance with Public Contract Code § 22300.

ARTICLE IV: Labor Code

AGENCY and CONTRACTOR acknowledge that this AGREEMENT is subject to the provisions of Division 2, Part 7, Chapter 1 (commencing with Section 1720) of the California Labor Code relating to public works and public agencies and agree to be bound by all the provisions thereof as though set forth fully herein. Full compensation for conforming to the requirements of the Labor Code and with other Federal, State and local laws related to labor, and rules, regulations and ordinances which apply to any work performed pursuant to this AGREEMENT is included in the price for all contract items of work involved.

This AGREEMENT is further subject to prevailing wage law, including, but not limited to, the following:

A. The CONTRACTOR shall pay the prevailing wage rates for all work performed under the AGREEMENT. When any craft or classification is omitted from the general prevailing wage determinations, the CONTRACTOR shall pay the wage rate of the craft or classification most closely related to the omitted classification. The CONTRACTOR shall forfeit as a penalty to AGENCY \$200.00 or any greater penalty provided in the Labor Code for each Calendar Day, or portion thereof, for each worker paid less than the prevailing wage rates for any work done under the AGREEMENT in violation of the provisions of the Labor Code whether such worker is employed in the execution of the work by CONTRACTOR or by any Subcontractor under CONTRACTOR. In addition, CONTRACTOR shall pay each worker the difference between such prevailing wage rates and the amount paid to each worker for each Calendar Day, or portion thereof, for which each worker was paid less than the prevailing wage rate.

B. CONTRACTOR shall comply with the provisions of Labor Code Section 1777.5 concerning the employment of apprentices on public works projects, and further agrees that CONTRACTOR is responsible for compliance with Section 1777.5 by all of its subcontractors.

C. Pursuant to Labor Code § 1725.5, CONTRACTOR and any subcontractor must be registered with the California Department of Industrial Relations for any bid proposal submitted on or after March 1, 2015, and for any contract for public work entered into on or after April 1, 2015. Further, this project is subject to compliance monitoring and enforcement by the Department of Industrial Relations.

D. Pursuant to Labor Code § 1776, CONTRACTOR and any subcontractor shall keep accurate payroll records, showing the name, address, social security number, work classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in connection with this AGREEMENT. Each payroll record shall contain or be verified by a written declaration that it is made under penalty of perjury, stating both of the following: (1) The information contained in the payroll record is true and correct; and (2) The employer has complied with the requirements of Labor Code §§ 1811, and 1815 for any work performed by his or her employees on the public works project. The payroll records enumerated under subdivision (a) shall be certified and shall be available for inspection at all reasonable hours as required by Labor Code § 1776.

E. This AGREEMENT is further subject to 8-hour work day and wage and hour penalty law, including, but not limited to, Labor Code Sections 1810 and 1813, as well as California nondiscrimination laws, as follows:

CONTRACTOR shall strictly adhere to the provisions of the Labor Code regarding the 8-hour day and the 40-hour week, overtime, Saturday, Sunday and holiday work and nondiscrimination on the basis of race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, marital status, sex or sexual orientation, except as provided in Section 12940 of the Government Code. Pursuant to the provisions of the Labor Code, eight hours' labor shall constitute a legal day's work. Work performed by CONTRACTOR's employees in excess of eight hours per day, and 40 hours during any one week, must include compensation for all hours worked in excess of eight hours per day, or 40 hours during any one week, at not less than one and one-half times the basic rate of pay. CONTRACTOR shall forfeit as a penalty to AGENCY \$25.00 or any greater penalty set forth in the Labor Code for each worker employed in the execution of the work by CONTRACTOR or by any Subcontractor of CONTRACTOR, for each Calendar Day during which such worker is required or permitted to the work more than eight hours in one Calendar Day or more than 40 hours in any one calendar week in violation of the Labor Code.

F. This AGREEMENT is subject to Public Contract Code Section 6109: CONTRACTOR shall be prohibited from performing work on this project with a subcontractor who is ineligible to perform work on the project pursuant to Sections 1777.1 or 1777.7 of the Labor Code.

ARTICLE V: Work Site Conditions

A. In compliance with and pursuant to Government Code Section 4215, AGENCY shall assume the responsibility, as between the parties to this AGREEMENT, for the timely removal, relocation, or protection of existing main- or trunk-line utility facilities located on the site of any construction project that is a subject of this AGREEMENT, if such utilities are not identified by AGENCY in the plans and specifications made a part of the invitation for bids. The Contract Documents shall include provisions to compensate CONTRACTOR for the costs of locating, repairing damage not due to the failure of CONTRACTOR to exercise reasonable care, and removing or relocating such utility facilities not indicated in the plans and specifications with reasonable accuracy, and for equipment on the project necessarily idled

during such work. CONTRACTOR shall not be assessed liquidated damages for delay in completion of the project, when such delay was caused by the failure of AGENCY or the owner of a utility to provide for removal or relocation of such utility facilities.

B. . This AGREEMENT is further subject to Public Contract Code Section 7104 with regard to any trenches deeper than four feet (4') involved in the proposed work as follows:

CONTRACTOR shall promptly, and before the following conditions are disturbed, notify AGENCY, in writing, of any:

(1) Material that CONTRACTOR believes may be hazardous waste, as defined in Section 25117 of the Health and Safety Code, which is required to be removed to a Class I, Class II, or Class III disposal site in accordance with existing law.

(2) Subsurface or latent physical conditions at the site differing from those indicated by all available information provided prior to the deadline for submission of bids.

(3) Unknown physical conditions at the site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the contract.

AGENCY shall promptly investigate the conditions, and if it finds that the conditions do materially so differ, or involve hazardous waste, and cause a decrease or increase in CONTRACTOR's cost of, or the time required for, performance of any part of the work, AGENCY shall issue a change order under the procedures described in this AGREEMENT.

In the event that a dispute arises between AGENCY and CONTRACTOR whether the conditions materially differ, or involve hazardous waste, or cause a decrease or increase in CONTRACTOR's cost of, or time required for, performance of any part of the work, CONTRACTOR shall not be excused from any scheduled completion date provided in the AGREEMENT, but shall proceed with all work to be performed under the AGREEMENT. CONTRACTOR shall retain any and all rights provided either by contract or by law which pertain to the resolution of disputes and protests between the contracting parties.

ARTICLE VI: Insurance

- A. With respect to performance of work under this AGREEMENT, CONTRACTOR shall maintain, and shall require all of its subcontractors to maintain, insurance as required by Section E "Standard Specifications" of the Contract Documents.
- B. This AGREEMENT is further subject to Workers' Compensation obligations, including, but not limited to, California Labor Code Sections 1860 and 1861 as follows:

CONTRACTOR shall take out and maintain, during the life of this contract, Worker's Compensation Insurance for all of CONTRACTOR's employees employed at the site of improvement; and, if any work is sublet, CONTRACTOR shall require the subcontractor similarly to provide Worker's Compensation Insurance for all of the latter's employees, unless such employees are covered by the protection afforded by CONTRACTOR. CONTRACTOR and any of CONTRACTOR's subcontractors shall be required to provide AGENCY with a written statement acknowledging its obligation to secure payment of Worker's Compensation Insurance as required by Labor Code § 1861; to wit: 'I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this contract.' If any class

of employees engaged in work under this AGREEMENT at the site of the Project is not protected under any Worker's Compensation law, CONTRACTOR shall provide and shall cause each subcontractor to provide adequate insurance for the protection of employees not otherwise protected. CONTRACTOR shall indemnify and hold harmless AGENCY for any damage resulting from failure of either CONTRACTOR or any subcontractor to take out or maintain such insurance.

ARTICLE VII: Indemnification

To the fullest extent permitted by law, CONTRACTOR shall, at its sole cost and expense, fully defend, indemnify and hold harmless AGENCY, its authorized representatives and their respective subsidiaries, affiliates, members, directors, officers, employees and agents (collectively, the "Indemnitees") from and against any and all claims, actions, demands, costs, judgments, liens, penalties, liabilities, damages, losses, and expenses, including but not limited to any fees of accountants, attorneys or other professionals (collectively "Liabilities"), arising out of, in connection with, resulting from or related to, any alleged act, omission, fault or negligence of CONTRACTOR, CONTRACTOR's Representative, or any of its officers, agents, employees, Subcontractors or Suppliers, or any person or organization directly or indirectly employed by any of them (Collectively, the "Indemnitors"), in connection with or relating to or claimed to be in connection with or relating to the work performed under this AGREEMENT. CONTRACTOR shall not be entitled to any refund of attorneys' fees, defense costs and expenses in the event that it is adjudicated to have been non-negligent.

CONTRACTOR shall not be required to defend or indemnify AGENCY for liabilities caused by the sole active negligence or willful misconduct of the AGENCY.

If CONTRACTOR is a joint venture or partnership, each venturer or partner shall be jointly and severally liable for any and all of the duties and obligations of CONTRACTOR that are assumed under or arise out of this AGREEMENT. Each of such venturers or partners waives notice of the breach or non-performance of any undertaking or obligation of CONTRACTOR contained in, resulting from or assumed under this AGREEMENT, and the failure to give any such notice shall not affect or impair such venturer's or partner's joint and several liability hereunder.

ARTICLE VIII: Binding Effect

AGENCY and CONTRACTOR each binds itself, its partners, successors, assigns, and legal representatives to the other party hereto and to its partners, successors, assigns, and legal representatives in respect of all covenants, agreements, and obligations contained in the Contract Documents. This AGREEMENT is not assignable nor the performance of either party's duties delegable without the prior written consent of the other party. Any attempted or purported assignment or delegation of any of the rights or obligations of either party without the prior written consent of the other shall be void and of no force and effect.

ARTICLE IX: Dispute Resolution

A. Any court action arising out of this AGREEMENT shall be filed in the Lake County Superior Court. Any alternative dispute resolution proceeding arising out of this AGREEMENT shall be heard in the County of Lake.

B. AGENCY shall have full authority to compromise or otherwise settle any claim relating to this AGREEMENT or any part hereof at any time. AGENCY shall provide timely notification to CONTRACTOR of the receipt of any third-party claim relating to this AGREEMENT. AGENCY shall be entitled to recover its reasonable costs incurred in providing the notification required by this section.

C. This AGREEMENT is further subject to the provisions of Article 1.5 (commencing at Section 20104) of Division 2, Part 3 of the Public Contract Code regarding the resolution of public works claims of less than \$375,000. Article 1.5 mandates certain procedures for the filing of claims and supporting documentation by Contractor, for the response to such claims by the Agency, for a mandatory meet and confer conference upon the request of Contractor, for mandatory nonbinding mediation in the event litigation is commenced, and for mandatory judicial arbitration upon the parties' failure to resolve the dispute through mediation. This AGREEMENT hereby incorporates the provisions of Article 1.5 as though fully set forth herein.

ARTICLE X: Independent Contractor

CONTRACTOR is and shall at all times remain as to AGENCY, a wholly independent contractor. Neither AGENCY nor any of its agents shall have control of the conduct of CONTRACTOR or any of CONTRACTOR's employees, except as herein set forth. CONTRACTOR shall not at any time or in any manner represent that it or any of its agents or employees are in any manner agents or employees of AGENCY.

ARTICLE XI: Taxes

CONTRACTOR is responsible for paying all retail, sales and use, transportation, export, import, special or other taxes and duties applicable to, and assessable against any work, materials, equipment, services, processes and operations incidental to or involved in this AGREEMENT. The CONTRACTOR is responsible for ascertaining and arranging to pay such taxes and duties. The prices established in this AGREEMENT shall include compensation for any taxes the CONTRACTOR is required to pay by laws and regulations in effect as of the execution of this AGREEMENT.

ARTICLE XII: Notices

All notices and communications shall be sent in writing to the parties at the following addresses:

AGENCY: Doug Grider

CONTRACTOR: _____

CITY OF LAKEPORT

225 Park Street

Address: _____

Lakeport, CA 95453

City, State, Zip _____

ARTICLE XIII: Entire Agreement

This AGREEMENT supersedes any and all other agreements, either oral or written, between the parties and contains all of the covenants and agreements between the parties pertaining to the work of improvements described herein. Each party to this AGREEMENT acknowledges that no representations, inducements, promises or agreements, orally or otherwise, have been made by any party, or anyone acting on behalf of any party, which are not embodied herein, and that any other agreement, statement or promise not contained in this AGREEMENT shall not be valid or binding. Any modification of this AGREEMENT will be effective only if signed by the party to be charged.

The benefits and obligations of this AGREEMENT shall inure to and be binding upon the representatives, agents, partners, heirs, successors and assigns of the parties hereto. This AGREEMENT shall be construed pursuant to the laws of the State of California.

ARTICLE XIV: Authority to Contract

The signatories hereto represent that they are authorized to sign on behalf of the respective parties they represent and are competent to do so, and each of the parties hereto hereby irrevocably waives any and all rights to challenge signatures on these bases.

ARTICLE XV: General Provisions

A. All reports, documents or other written material (“written products” herein) developed by CONTRACTOR in the performance of this Agreement shall be and remain the property of AGENCY without restriction or limitation upon its use or dissemination by AGENCY. CONTRACTOR may take and retain copies of such written products as desired, but no such written products shall be the subject of a copyright application by CONTRACTOR.

B. In the performance of this Agreement, CONTRACTOR shall not discriminate against any employee, subcontractor, or applicant for employment because of race, color, creed, religion, sex, marital status, sexual orientation, national origin, ancestry, age, physical or mental disability, medical condition or any other unlawful basis.

C. The captions appearing at the commencement of the sections hereof, and in any paragraph thereof, are descriptive only and for convenience in reference to this Agreement. Should there be any conflict between such heading, and the section or paragraph at the head of which it appears, the section or paragraph hereof, as the case may be, and not such heading, shall control and govern in the construction of this Agreement. Masculine or feminine pronouns shall be substituted for the neuter form and vice versa, and the plural shall be substituted for the singular form and vice versa, in any place or places herein in which the context requires such substitution(s).

D. The waiver by AGENCY or CONTRACTOR of any breach of any term, covenant or condition herein contained shall not be deemed to be a waiver of such term, covenant or condition or of any subsequent breach of the same or any other term, covenant or condition herein contained. No term, covenant or condition of this Agreement shall be deemed to have been waived by AGENCY or CONTRACTOR unless in writing.

E. Each right, power and remedy provided for herein or now or hereafter existing at law, in equity, by statute, or otherwise shall be cumulative and shall be in addition to every other right, power, or remedy provided for herein or now or hereafter existing at law, in equity, by statute, or otherwise. The exercise, the commencement of the exercise, or the forbearance of the exercise by any party of any one or more of such

rights, powers or remedies shall not preclude the simultaneous or later exercise by such party of any of all of such other rights, powers or remedies.

F. CONTRACTOR shall maintain any and all ledgers, books of account, invoices, vouchers, canceled checks, and other records or documents evidencing or relating to charges for services or expenditures and disbursements charged to CITY under this Agreement for a minimum of three (3) years, or for any longer period required by law, from the date of final payment to CONTRACTOR under this Agreement. All such documents shall be made available for inspection, audit, and/or copying at any time during regular business hours, upon oral or written request of CITY. In addition, pursuant to Government Code Section 8546.7, all such documents and this Agreement shall be subject to the examination and audit of the State Auditor, at the request of CITY or as part of any audit of CITY, for a period of three (3) years after final payment under the Agreement.

IN WITNESS WHEREOF the parties hereto for themselves, their heirs, executors, administrators, successors, and assigns do hereby agree to the full performance of the covenants herein contained and have caused this AGREEMENT to be executed in duplicate by setting hereunto their names, titles, hands, and seals this ___th day of _____ 2016

CONTRACTOR:

Contractor Name

Contractor's License No.

Contractor's Signature / Title

Subscribed and sworn to this _____ day of _____, 2016.

NOTARY PUBLIC _____

(SEAL)

AGENCY:

Mayor of the
City of Lakeport

Date

ATTESTED:

City Clerk of the
City of Lakeport

Date

APPROVED AS
TO FORM:

City Attorney of the
City of Lakeport

Date

(EXECUTE IN DUPLICATE)

PAYMENT BOND
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02

WHEREAS, the City of Lakeport, as AGENCY has awarded to _____, as CONTRACTOR, a contract for the above-stated project;

AND WHEREAS, CONTRACTOR is required to furnish a bond in connection with the contract, to secure the payment of claims of laborers, mechanics, material persons, and other persons as provided by law;

NOW THEREFORE, we, the undersigned CONTRACTOR and SURETY, are held and firmly bound unto AGENCY in the sum of _____ Dollars (\$_____) which is one hundred percent (100%) of the total contract amount for the above-stated project, for which payment well and truly to be made we bind ourselves, our heirs, executors and administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITIONS OF THIS OBLIGATION IS SUCH that if CONTRACTOR, its heirs, executors, administrators, successors, assigns or subcontractors, shall fail to pay any of the persons named in Civil Code Section 9100, or amounts due under the Unemployment Insurance Code with respect to work or labor withheld, and to pay over to the Employment Development Department from the wages of employees of the CONTRACTOR and its subcontractors pursuant to Section 13020 of the Unemployment Insurance Code, with respect to such work and labor, that the surety or sureties herein will pay for the same in an amount not exceeding the sum specified in this bond, otherwise the above obligation shall be void. In case suit is brought upon this bond, SURETY will pay reasonable attorneys' fees to the plaintiffs and AGENCY in an amount to be fixed by the court.

This bond shall inure to the benefit to any of the persons named in Civil Code Section 9100 as to give a right of action to such persons or their assigns in any suit brought upon this bond.

The SURETY hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the contract or the specifications accompanying it shall in any manner affect SURETY's obligations on this bond. The SURETY hereby waives notice of any such change, extension, alteration or addition and hereby waives the requirements of Section 2845 of the Civil Code as a condition precedent to any remedies AGENCY may have.

IN WITNESS WHEREOF the parties hereto have set their names, titles, hands, and seals this day of _____, 2012.

Contractor*	Contractor's Signer's Name, Title _____
	Contractor's Business Name _____
	Mailing Street Address _____
	City, State, Zip Code _____
	Telephone # _____

Surety* _____

*Provide CONTRACTOR and SURETY name, address and telephone number and the name, title, address and telephone number for the respective authorized representatives. Power of Attorney must be attached.

Subscribed and sworn to this ___ day of _____, 2016.

NOTARY PUBLIC (SEAL)

(EXECUTE IN DUPLICATE)

**FAITHFUL PERFORMANCE BOND
 2016 PAVEMENT REHABILITATION PROJECT
 Bevins Street: Martin Street to Lakeport Boulevard
 BID NO. 16-02**

KNOW ALL PERSONS BY THESE PRESENTS That _____, hereinafter referred to as "CONTRACTOR" as PRINCIPAL, and _____, a corporation duly organized and doing business under and by virtue of the laws of the State of California and duly licensed for the purpose of making, guaranteeing, or becoming sole surety upon bonds or undertakings as Surety, are held and firmly bound unto the CITY OF LAKEPORT, CALIFORNIA, hereinafter referred to as the "AGENCY" in the sum _____ Dollars (\$_____); which is one hundred percent (100%) of the total contract amount for the above stated project; lawful money of the United States of America for the payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators, assigns and successors, jointly and severally, firmly by these presents. THE CONDITIONS OF THIS OBLIGATION ARE SUCH, that whereas CONTRACTOR has been awarded and is about to enter into a Contract with AGENCY to perform all work required pursuant to the contract documents for the project entitled: 2016 Pavement Rehabilitation Project – Bevins Street: Marting Street to Lakeport Boulevard, SPECIFICATION NO. 16-02 which Contract is by this reference incorporated herein, and is required by AGENCY to give this Bond in connection with the execution of the Contract;

NOW, THEREFORE, if CONTRACTOR and his or her Subcontractors shall well and truly do and perform all the covenants and obligations of the Contract on his or her part to be done and performed at the times and in the manner specified herein including compliance with all Contract specifications and quality requirements, then this obligation shall be null and void, otherwise it shall be and remain in full force and effect;

PROVIDED, that any alterations in the work to be done, or in the material to be furnished, which may be made pursuant to the terms of the Contract, shall not in any way release CONTRACTOR or the Surety thereunder, nor shall any extensions of time granted under the provisions of the Contract release either CONTRACTOR or said Surety, and notice of such alterations of extensions of the Contract is hereby waived by said Surety.

In the event suit is brought upon this Bond by AGENCY and judgment is recovered, said Surety shall pay all costs incurred by AGENCY in such suit, including a reasonable attorney's fee to be fixed by the Court. IN WITNESS WHEREOF the parties hereto have set their names, titles, hands, and seals this day of _____, 2016 ..

Contractor* _____	SURETY* _____
_____	_____
_____	_____
_____	_____
_____	_____

*Provide CONTRACTOR and SURETY name, address and telephone number and the name, title, address and telephone number for their respective authorized representatives. Power of Attorney must be attached. Subscribed and sworn to this ___ day of _____, 2016

NOTARY PUBLIC (SEAL)
 (EXECUTE IN DUPLICATE)

WORKERS' COMPENSATION INSURANCE CERTIFICATE

The Contractor shall execute the following form as required by the California Labor Code, Sections 1860 and 1861:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this contract.

DATE: _____
_____ (Contractor)

By: _____
(Signature)

(Title)

Attest:

By: _____
(Signature)

(Title)

Note: See Section 7 Responsibility of the Contractor, Paragraph 7-3 of the Standard Specifications for insurance carrier rating requirements.

ENDORSEMENTS TO INSURANCE POLICY

Name of Insurance Company:

Policy Number:

Effective Date:

The following endorsements are hereby incorporated by reference into the attached Certificate of Insurance as though fully set forth thereon:

1. The naming of an additional insured as herein provided shall not affect any recovery to which such additional insured would be entitled under this policy if not named as such additional insured, and
2. The additional insured named herein shall not be held liable for any premium or expense of any nature on this policy or any extensions thereof, and
3. The additional insured named herein shall not by reason of being so named be considered a member of any mutual insurance company for any purpose whatsoever, and
4. The provisions of the policy will not be changed, suspended, canceled or otherwise terminated as to the interest of the additional insured named herein without first giving such additional insured twenty (20) days' written notice.
5. Any other insurance held by the additional insured shall not be required to contribute anything toward any loss or expense covered by the insurance, which is referred to by this certificate.
6. **The company provided insurance for this certificate is a company licensed to do business in the State of California with a Best's rating of A+ VIII or greater.**

It is agreed that the City of Lakeport, its officers and employees, are included as Additional Insureds under the contracts of insurance for which the Certificate of Insurance is given.

Authorized Insurance Agent

Date: _____

STATEMENT REGARDING INSURANCE COVERAGE
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02

The undersigned representative of Bidder hereby certifies that he/she has reviewed the insurance coverage requirements specified in **7-3 LIABILITY INSURANCE** of Section E, Standard Specifications. Should Bidder be awarded the contract for the work, the undersigned further certifies that Bidder can meet all of these specification requirements for insurance including insurance coverage of his/her subcontractors.

NAME OF BIDDER:

MAILING ADDRESS:
.....
.....

AUTHORIZED SIGNATURE:

TITLE:

DATE:

STATEMENT REGARDING CONTRACTOR'S LICENSING LAWS
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02

[Business & Professions Code § 7028.15]

[Public Contract Code § 20103.5]

I, the undersigned, certify that I am aware of the following provisions of California law and that I, or the entity on whose behalf this certification is given, hold a currently valid California contractor's license as set forth below:

Business & Professions Code § 7028.15:

- a) **It is a misdemeanor for any person to submit a bid to a public agency to engage in the business or act in the capacity of a contractor within this state without having a license therefor,** except in any of the following cases:
- (1)The person is particularly exempted from this chapter.
 - (2)The bid is submitted on a state project governed by Section 10164 of the Public Contract Code or on any local agency project governed by Section 20104 [now § 20103.5] of the Public Contract Code.
- b) If a person has been previously convicted of the offense described in this section, the court shall impose a fine of 20 percent of the price of the contract under which the unlicensed person performed contracting work, or four thousand five hundred dollars (\$4,500), whichever is greater, or imprisonment in the county jail for not less than 10 days nor more than six months, or both.
- In the event the person performing the contracting work has agreed to furnish materials and labor on an hourly basis, "the price of the contract" for the purposes of this subdivision means the aggregate sum of the cost of materials and labor furnished and the cost of completing the work to be performed.
- c) This section shall not apply to a joint venture license, as required by Section 7029.1. However, at the time of making a bid as a joint venture, each person submitting the bid shall be subject to this section with respect to his/her individual licenser.
- d) This section shall not affect the right or ability of a licensed architect, land surveyor, or registered professional engineer to form joint ventures with licensed contractors to render services within the scope of their respective practices.
- e) Unless one of the foregoing exceptions applies, a bid submitted to a public agency by a contractor who is not licensed in accordance with this chapter shall be considered nonresponsive and shall be rejected by the public agency. Unless one of the foregoing exceptions applies, a local public agency shall, before awarding a contract or issuing a purchase order, verify that the contractor was properly licensed when the contractor submitted the bid. Notwithstanding any other provision of law, unless one of the foregoing exceptions applies, the registrar may issue a citation to any public officer or employee of a public entity who knowingly awards a contract or issues a purchase order to a contractor who is not licensed pursuant to this chapter. The amount of civil penalties, appeal, and finality of such citations shall be subject to Sections 7028.7 to 7028.13, inclusive. **Any contract awarded to, or any purchase order issued to, as contractor who is not licensed pursuant to this chapter is void.**

- f) Any compliance or noncompliance with subdivision (e) of this section, as added by Chapter 863 of the Statutes of 1989, shall not invalidate any contract or bid awarded by a public agency during which time that subdivision was in effect.
- g) A public employee or officer shall not be subject to a citation pursuant to this section if the public employee, officer, or employing agency made an inquiry to the board for the purposes of verifying the license status of any person or contractor and the board failed to respond to the inquiry within three business days. For purposes of this section, a telephone response by the board shall be deemed sufficient.

Public Contract Code § 20103.5:

In all contracts subject to this part where federal funds are involved, no bid submitted shall be invalidated by the failure of the bidder to be licensed in accordance with the laws of this state. However, at the time the contract is awarded, the contractor shall be properly licensed in accordance with the laws of this state. The first payment for work or material under any contract shall not be made unless and until the Registrar of Contractors verifies to the agency that the records of the Contractors' State License Board indicate that the contractor was properly licensed at the time the contract was awarded. Any bidder or contractor not so licensed shall be subject to all legal penalties imposed by law, including, but not limited to, any appropriate disciplinary action by the Contractors' State License Board. The agency shall include a statement to that effect in the standard form of pre-qualification questionnaire and financial statement. **Failure of the bidder to obtain proper and adequate licensing for an award of a contract shall constitute a failure to execute the contract and shall result in the forfeiture of the security of the bidder.**

Contractors License Number: _____

License Expiration Date: _____

Authorized Signature: _____

Date: _____

SECTION E
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02
E-STANDARD SPECIFICATION

STANDARD SPECIFICATIONS
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02

0-1 STANDARD SPECIFICATIONS

Except as noted in section 0-3 below, the provisions of the 2010 Edition of the Caltrans Standard Specifications, with the latest supplements, updates, and amendments, prepared and promulgated by the California Department of Transportation, are adopted as the “Standard Specifications” for the Agency.

0-2 NUMBERING OF SECTIONS

The Special Provisions stated below will be numbered as Sections 700 through 799. Subsections of architectural work may be numbered according to the Construction Specifications Institute (“CSI”) format.

0-3 AMENDMENTS AND MODIFICATIONS

Division I “General Provisions” of the Caltrans Standard Specifications is deleted in its entirety and replaced with the following provisions. The remaining provisions of the 2010 Caltrans Standard Specifications, and any updates, supplements or amendments to those remaining provisions will remain in effect unless they conflict with other provisions set forth in this Agreement. In the event of any inconsistencies between the following Standard Specifications and those set forth in the Caltrans Standard Specifications, the following provisions shall control.

1-1 TERMS. Unless otherwise stated, the words *directed, required, permitted, ordered, instructed, designated, considered necessary, prescribed, approved, acceptable, satisfactory,* or words of like meaning, refer to actions, expressions, and prerogatives of the Engineer.

1-2 DEFINITIONS

Acceptance – The AGENCY’s formal written acceptance of a project that has been completed in all respects in accordance with the plans and specifications and any modifications thereof.

Addendum – Written or graphic instrument issued prior to the opening of Bids which clarifies, corrects, or changes the bidding or Contract Documents. The term Addendum shall include bulletins and all other types of written notices issued to potential bidders prior to opening of Bids.

AGENCY – The City of Lakeport.

Agent – Shall include persons and companies, other than the CONTRACTOR, retained by the City to perform design and construction services in relation to the Work.

Agreement – See Contract.

Base – A layer of specified material of planned thickness placed immediately below the pavement or surfacing.

Bid – The offer or proposal of the Bidder submitted on the prescribed form setting forth the prices for the Work.

Bidder – Any individual, firm, partnership, corporation, or combination thereof, submitting a Bid for the Work, acting directly or through a duly authorized representative.

Board – The officer or body constituting the awarding authority of the AGENCY. The City Council.

Bond – Bid, performance, and payment bond or other instrument of security.

Cash Contract – A Contract financed by means other than special assessments.

Change Order – A written order to the CONTRACTOR signed by the AGENCY directing an addition, deletion, or revision in the Work, or an adjustment in the Contract Price or the Contract time issued after the effective date of the Contract. A Change Order may or may not also be signed by the CONTRACTOR.

City – The City of Lakeport, California, as the AGENCY and Owner.

City Council – City Council of the City of Lakeport, California.

Code – The terms *Government Code*, *Labor Code*, etc., refer to codes of the State of California.

Construction Manager – Persons and/or company retained by the City to perform construction management services.

Contract – The written agreement between the AGENCY and the CONTRACTOR covering the Work.

Contract Documents – Including, but not limited to: the Contract, any Addendum (which pertain to the contract documents), Notice Inviting Bids, Instructions to Bidders; Bid (including documentation accompanying the Bid and any post-bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the Contract, the Bonds, the general conditions, permits from other agencies, the Special Provisions, the Plans, Standard Plans, Standard Specifications, Reference Specifications, and all Modifications issued after the execution of the Contract.

CONTRACTOR – The individual, partnership, corporation, joint venture, or other legal entity having a Contract with the AGENCY to perform the Work. In the case of work being done under permit issues by the AGENCY, the permittee shall be construed to be the CONTRACTOR. The term “prime CONTRACTOR” shall mean CONTRACTOR.

Contract Price – The total amount of money for which the Contract is awarded.

Contract Unit Price – The amount stated in the Bid for a single unit of an item of work.

County Sealer – The Sealer of Weights and Measures of the county in which the Contract is let.

Days – Days shall mean consecutive calendar’s days unless otherwise specified.

Design Engineer – Persons and/or company retained by the City to perform engineering design services.

Due Notice – A written notification, provided in due time, of a proposed action, where the contract requires such notification within a specified time (usually 48 hours or two working days) prior to the commencement of the contemplated action.

Electrical – Street light assembly complete, including foundation, standard, luminaire arm, luminaire, etc.

Engineer – The City Engineer of the City of Lakeport, or his/her authorized representative.

Geotechnical Engineer – Person licensed to practice Soils Engineering or Geotechnical Engineering pursuant to the laws of the State of California and retained by the AGENCY during construction.

Geotextile – Synthetic fiber used in civil engineering applications, serving the primary functions of separation and filtration.

House Connection Sewer – A sewer, within a public street or right-of-way, proposed to connect any parcel, lot or part of a lot with a mainline sewer.

House Sewer – A sewer, wholly within private property, proposed to connect any building to a house connection sewer.

Luminaire – The lamp housing including the optical and socket assemblies (and ballast if so specified).

Luminaire Arm – The structural member, bracket, or mast arm, which, mounted on the standard, supports the luminaire.

Modification – Includes Change Orders and Supplemental Agreements. A Modification may only be issued after the effective date of the Contract.

Notice of Award – The written notice by the AGENCY to the successful Bidder stating that upon compliance by it with the required conditions, the AGENCY will execute the Contract.

Notice to Proceed – A written notice given by the AGENCY to the CONTRACTOR fixing the date on which the Contract time will start.

Person – Any individual, firm, association, partnership, corporation, trust, joint venture, or other legal entity.

Plans – The drawings, profiles, cross sections, working drawings, and supplemental drawings, or reproductions thereof, approved by the Engineer, which show the location, character, dimensions, or details of the Work.

Private Contract – Work subject to AGENCY inspection, control, and approval, involving private funds, not administered by the AGENCY.

Prompt – The briefest interval of time required for a considered reply, including time required for approval by a governing body.

Proposal – See Bid.

Reference Specifications – Those bulletins, standards, rules, methods of analysis or test, codes, and specifications of other agencies, engineering societies, or industrial associations referred to in the Contract Documents. These refer to the latest edition, including amendments in effect and published at the time of advertising the project or issuing the permit, unless specifically referred to by edition, volume, or date.

Roadway – The portion of a street reserved for vehicular use.

Service Connection – Service connections are all or any portion of the conduit, cable, or duct, including meter, between a utility distribution line and an individual consumer.

Sewer – Any conduit intended for the reception and transfer of sewage and fluid industrial waste.

Special Provisions – Additions and revisions to the Standard Specifications setting for the conditions and requirements peculiar to the Work.

Specifications – Standard Specifications, Reference Specifications, Special Provisions, and specifications in Supplemental Agreements between the CONTRACTOR and the Board.

Standard – The shaft or pole used to support street lighting luminaire, traffic signal heads, mast arms, etc.

Standard Plans – “Standard Plans for Public Works Construction” or “SSPWC” – Latest edition of the Southern California Chapter of the American Public Works Association.

State Standard Specifications (“SSS”) – Standard Specifications prepared by the State of California, Business and Transportation Agency, Department of Transportation.

State Standard Plans (“SSP”) – Standard Plans prepared by State of California, Business and Transportation Agency, Department of Transportation.

State – State of California.

Storm Drain – Any conduit and appurtenances intended for the reception and transfer of storm water.

Street – Any road, highway, parkway, freeway, alley, walk, or way.

Subbase – A layer of specified materials of planned thickness between a base and the subgrade.

Subcontractor – An individual, firm, or corporation having a direct contract with the CONTRACTOR or with any other Subcontractor for the performance of a part of the Work.

Subgrade – For roadways, that portion of the roadbed on which pavement, surfacing, base, subbase, or a layer of other materials is placed. For structures, the soil prepared to support a structure.

Supervision – Supervision, where used to indicate supervision by the Engineer, shall mean the performance of obligations, and the exercise of rights, specifically imposed upon and granted to the AGENCY in becoming a party to the Contract. Except as specifically stated herein, supervision by the AGENCY shall not mean active and direct superintendence of details of the Work.

Supplemental Agreement – A written amendment of the Contract Documents signed by both parties.

Surety – Any individual, firm, or corporation, bound with and for the CONTRACTOR for the acceptable performance, execution, and completion of the Work, and for the satisfaction of all obligations incurred.

Ton – Represents a unit of measure in the International System of Units equal to 2,000 pounds

Utility – Tracks, overhead or underground wires, pipeline, conduits, ducts, or structures, sewers, or storm drains owned, operated, or maintained in or across a public right of way or private easement.

Work – That which is proposed to be constructed or done under the Contract or permit, including the furnishing of all labor, materials, equipment, and services.

Working Days – Any days, except: (1) Saturdays, Sundays, legal holidays on which Lakeport City Hall is closed for business; (2) days when work is suspended by the Engineer for reasons unrelated to the performance of the CONTRACTOR, and provided in Subsections 6-3 and 6-3.1; and (3) days determined to be non-working in accordance with Section 6-7 “Time of Completion”

1-3 ABBREVIATIONS

1-3.1 Common Usage Terms. These Standard Specifications incorporate by reference the list of common usage terms in the edition of the “Standard Plans for Public Works Construction” with the following additions:

ARAM Asphalt Rubber Aggregate Membrane

Elec

ARHM Asphalt Rubber Hot Mix

1-3.3 Institutions. These Standard Specifications incorporate by reference the list of commonly used institution terms in the edition of the “Standard Plans for Public Works Construction” (aka the Greenbook) with the following additions:

ACI	American Concrete Institute
AGCA	Associated General CONTRACTORs of America
APWA	American Public Works Association
ASME	American Society of Mechanical Engineers
CRSI	Concrete Reinforcing Steel Institute
CSI	Construction Specifications Institute
IEEE	Institute of Electric and Electronic Engineers
NFPA	National Fire Protection Association
SSS	State of California Standard Specifications, latest edition, Department of Transportation
SSP	State of California Standard Plans, latest edition, Department of Transportation.
SSPWC	Standard Specifications for Public Works Construction
NEMA	National Electrical Manufacturers Association

1-4 UNITS OF MEASURE

1-4.1 General. U.S. Standard Measures, also called U.S. Customary System, are the principal measurement system in these specifications and shall be used for construction, unless otherwise stated in the Contract Documents. The International System of Units, also referred to as SI or the metric system, may be included in parenthesis. SI units and U.S. Standard Measures in parenthesis may or may not be exactly equivalent. Certain materials specifications and test requirements contained herein use SI units specifically and conversions to U.S. Standard Measures have not been included in these circumstances.

Reference is also made to ASTM E 380 for definitions of various units of the SI system and a more extensive set of conversion factors.

1-4.2 Units of Measure and Their Abbreviations.

U.S. Customary Unit (Abbreviations)	Equal To	SI (Abbreviations)	Unit
1 mil (= 0.0001 in)		25.4 micrometer (µm)	
1 inch (in)		25.4 millimeter (mm)	
1 inch (in)		2.54 centimeter (cm)	
1 foot (ft.)		0.3048 meter (m)	
1 yard (yd.)		0.9144 meter (m)	
1 mile (mi)		1.6093 kilometer (km)	

milli (m)	10 ⁻³
micro (μ)	10 ⁻⁶
nano (n)	10 ⁻⁹
pico (p)	10 ⁻¹²

1-5 SYMBOLS

Δ	Delta, the central angle or angle between tangents
∠	Angle
%	Percent
'	Feet or minutes
"	Inches or seconds
¹	Number
/	Per or (between words)
°	Degree
PL	Property line
CL	Centerline
SL	Survey line or station line

SECTION 2 – SCOPE AND CONTROL OF WORK

2-1 AWARD AND EXECUTION OF CONTRACT. Award and execution of Contract will be as provided for in the Specifications, Instructions to Bidders, or Notice Advertising for Bids. The City reserves the right to reject any or all proposals.

2-1.1 Investigation of Site Conditions. Prior to submittal of the bid, Bidders must visit the site of work and complete their own investigations to satisfy themselves as to the existing conditions affecting the work to be done under these specifications. If the bidder chooses not to visit the site or conduct investigations, he will, nevertheless, be charged with the knowledge of conditions which reasonable inspection and investigation would have disclosed.

After the project is awarded the CONTRACTOR shall carefully study and compare the Contract Documents with each other and with information available to the CONTRACTOR and furnished by the Owner and shall immediately notify the Engineer of errors, inconsistencies or omissions discovered. If the CONTRACTOR performs any construction activity knowing it involves a recognized error, inconsistency or omission in the Contract Documents without such notice to the Engineer, the CONTRACTOR shall assume appropriate responsibility for such performance and may assume responsibility for the full costs for correction.

The CONTRACTOR shall make field measurements and verify field conditions and shall carefully compare such field measurements and conditions and other information known to the CONTRACTOR with the Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered shall be reported to the Engineer immediately.

When existing conditions are encountered which, in the opinion of the Engineer, require temporary suspension of work for design modifications or for other determinations to be made, the CONTRACTOR shall move to other areas of work until such determinations are made at no cost to the City. No additional

compensation will be allowed by reason of such temporary suspension of work, or modifications to work, except as noted in Section 3 of these Standard Specifications (“Changes in Work”) for specific items of work not included in the bid. Appropriate extension of item for completion may be allowed where justification in the opinion of the Engineer.

2-1.2 Award of Contract. The Contract will be awarded, if at all, to the lowest responsible and responsive Bidder determined as provided on the Proposal Form, whose proposal complies with all the requirements prescribed. Such award, if made, will be made within the number of days stated in the proposal form. Refusal or failure to deliver the executed contract, bonds, or insurance in the form provided in the Contract and approved by the AGENCY’s attorney within the time provided herein shall be cause, at the AGENCY’s option, for the annulment of the award and forfeiture of the bid security. In such event, the AGENCY may successively award the Contract to the next lowest responsible and responsive Bidder until a properly executed Contract, bonds, and insurance is obtained, or it may at any time reject all remaining bids and proceed as provided by law. The refusal or failure of a successive lowest responsible and responsive Bidder to execute the Contract may, at the AGENCY’s option, result in an annulment of the award to that Bidder and the forfeiture of that Bidder’s bid security. The periods of time specified above within which the award of the Contract may be made shall be subject to extension for such further period as may be agreed upon in writing between the AGENCY and the concerned Bidder.

The AGENCY reserves the right to waive any irregularities.

Within ten (10) calendar days after the date of the Notice of Award, the CONTRACTOR shall execute and return the following contract documents to the AGENCY:

- Contract Agreement (in duplicate)
- Faithful Performance Bond (in duplicate)
- Maintenance Bond (in duplicate)
- Payment Bond (in duplicate)
- Public Liability and Property Damage Insurance Certificate (two original)
- Additionally Insured Endorsement
- Workers’ Compensation Insurance Certificate (two original)

A corporation to which an award is made may be required, before the Contract agreement is executed by the AGENCY, to furnish evidence of its corporate existence, of its right to enter into contracts in the State of California, and that the officers signing the contract and bonds for the corporation have the authority to do so.

2-2 ASSIGNMENT. No Contract or portion thereof may be assigned without consent of the City Council, except that the CONTRACTOR may assign money due or which will accrue to it under the Contract. If given written notice, such assignment will be recognized by the City Council to the Extent permitted by law. Any assignment of money shall be subject to all property withholdings in favor of the AGENCY and to all deductions provided for in the Contract. All money withheld, whether assigned or not, shall be subject to being used by the AGENCY for completion of the Work, should the CONTRACTOR be in default.

2-3 SUBCONTRACTS.

2-3.1 General. Each Bidder shall comply with the Public Contract Code including Sections 4100 through 4113. The following excerpts or summaries of some of the requirements of this Chapter are included below for information:

The Bidder shall set forth in the Bid, as provided in 4104:

“(a) The name and location of the place of business of each subcontractor who will perform work or labor or render service to the prime CONTRACTOR in or about the construction of the work or improvement, or a subcontractor licensed by the State of California who, under subcontract to the prime CONTRACTOR,

specially fabricates and installs a portion of the work or improvement according to detailed drawings contained in the plans and specifications, in an amount in excess of one-half of 1 percent of the prime CONTRACTOR's total bid, or, in the case of bids or offers for the construction of streets or highways, including bridges, in excess of one-half of 1 percent of the prime CONTRACTOR's total bid or ten thousand dollars (\$10,000), whichever is greater."

"(b) The portion of the work which will be done by each such subcontractor under this act. The prime CONTRACTOR shall list only one subcontractor for each such portion as is defined by the prime CONTRACTOR in his bid."

Subcontracting of more than one-half of one percent of the work for which no Subcontractor was designated in the original Bid will be allowed only in cases of public emergency or necessity and only after the Engineer makes a written finding of circumstances constituting public emergency or necessity.

The CONTRACTOR must obtain written consent of the City Council to substitute a Subcontractor designated in the original Bid, to permit any subcontract to be assigned or transferred, or to otherwise allow a subcontract to be performed by anyone other than the originally designated Subcontractor.

A violation of any of the above provisions will be considered a violation of the Contract, and the City may cancel the Contract and collect appropriate damages or assess the CONTRACTOR a penalty of not more than ten (10) percent of the subcontract involved.

If subcontracted work is not being performed in a satisfactory manner, the City will notify the CONTRACTOR of the need to take corrective action and the Engineer may report the facts to the City Council. Upon order by City Council and the CONTRACTOR's receipt of written instructions from the Engineer, the Subcontractor shall immediately be removed from the Work and may not again be employed on the Work.

2-3.2 Additional Responsibility. The CONTRACTOR shall give personal attention to the fulfillment of the Contract and shall keep the Work under its control.

The CONTRACTOR shall perform, with its own organization, Contract work amounting to at least 50 percent of the Contract Price except that any designated "Specialty Items" may be performed by subcontract and the amount of any such "Specialty Items" so performed may be deducted from the Contract Price before computing the amount required to be performed by the CONTRACTOR with its own organization. "Specialty Items" will be identified by the AGENCY in the Bid or Proposal. Where an entire item is subcontracted, the value of work subcontracted will be based on the Contract Unit Price. When a portion of an item is subcontracted, the value of work subcontracted will be based on the estimated percentage of the Contract Unit Price. This will be determined from information submitted by the CONTRACTOR, and subject to approval by the Engineer.

Before the work of any Subcontractor is started, the CONTRACTOR shall submit to the Engineer for approval a written statement showing the work to be subcontracted giving the name and business of each Subcontractor and description and value of each portion of the work to be so subcontracted.

2-3.3 Status of Subcontractors. All persons engaged in the Work, including Subcontractors and their employees, will be considered employees of the CONTRACTOR. The CONTRACTOR will be held responsible for their work. The AGENCY will deal directly and solely with the CONTRACTOR and make all payments to the CONTRACTOR.

2-4 CONTRACT BONDS. Before execution of the Contract, the Bidder shall file surety bonds with the AGENCY to be approved by the City Council in the amounts and for the purposes noted below. Bond issued by a surety who is listed in the latest version of U.S. Department of Treasury Circular 570, who is authorized to issue bonds in California, and whose bonding limitation shown in said circular is sufficient to provide bonds in the amount required by the Contract shall be deemed to be approved unless specifically rejected by the AGENCY. Bonds from all other sureties shall be accompanied by all of the documents

enumerated in Code of Civil Procedure 995.660(a). The Bidder shall pay all bond premiums, costs, and incidentals.

Each bond shall incorporate, by reference, the Contract and be signed by both the Bidder and Surety and the signature of the authorized agent of the Surety shall be notarized.

The Bidder shall provide two good and sufficient surety bonds. The "Payment Bond" (Materials and Labor Bond) shall be for not less than 100 percent of the Contract Price, to satisfy claims of materials suppliers and mechanics and laborers employed by it on the Work, The bond shall be maintained by the CONTRACTOR in full force and effect until the Work is accepted by the AGENCY and until all claims for materials and labor are paid, and shall otherwise comply with the Civil Code.

The "Performance Bond" shall be for 100 percent of the Contract Price to guaranty faithful performance of all work, within the time prescribed, in manner satisfactory to the AGENCY, and that all materials and workmanship will be free from original or developed defects. The bond must remain in effect until the end of all warranty periods set forth in the Contract.

Should any bond become insufficient, the CONTRACTOR shall renew the bond within 10 days after receiving notice from the AGENCY.

Should any Surety at any time be unsatisfactory to the City Council, notice will be given the CONTRACTOR to that effect. No further payments shall be deemed due or will be made under the Contract until a new Surety shall qualify and be accepted by the City Council.

Changes in the Work or extensions of time, made pursuant to the Contract, shall in no way release the CONTRACTOR or Surety from its obligations. Notice of such changes or extensions shall be waived by the Surety.

The PAYMENT BOND shall remain in force until thirty-five (35) calendar days after the date of recordation of the Notice of Completion. The FAITHFUL PERFORMANCE BOND shall remain in force until the date of recordation of the Notice of Completion. The MAINTENANCE BOND shall remain in force until one (1) year after the date of recordation of the Notice of Completion.

All bonds must be accompanied by a Power of Attorney.

2-5 PLANS AND SPECIFICATIONS.

2-5.1 General. The CONTRACTOR shall keep at the Work site a copy of the Plans and Specifications, to which the Engineer shall have access at all times.

The Plans, Specifications, and other Contract Documents shall govern the Work. The Contract Documents are intended to be complementary and cooperative. Anything specified in the Specifications and not shown on the Plans, or shown on the Plans and not specified in the Specifications, shall be as though shown on or specified in both.

The Plans shall be supplemented by such working drawings and shop drawings are necessary to adequately control the Work.

The CONTRACTOR shall ascertain the existence of any conditions affecting the cost of the Work through a reasonable examination of the Work site prior to submitting the Bid.

Existing improvements visible at the Work site, for which no specific disposition is made on the Plans, but which interfere with the completion of the Work, shall be removed and disposed of by the CONTRACTOR.

The CONTRACTOR shall, upon discovering any error or omission in the Plans or Specifications, immediately call it to the attention of the Engineer.

All final locations determined in the field, and any deviations from the Plans and Specification, shall be marked in red on the documents to show the as-built conditions. CONTRACTOR shall maintain a complete

and accurate record of all changes of construction from that shown in these plans and specifications for the purpose of providing a basis for construction record drawings. No changes shall be made without prior written approval of the Engineer. Upon completion of the Project, CONTRACTOR shall deliver this record of all construction changes to the Engineer along with a letter which declares that other than these noted changes “the Project was constructed in conformance with the Contract Documents.” Final payment will not be made until this requirement is met.

As the figured dimensions shown on the drawings and in the specifications of the Contract may not in every case agree with scaled dimensions, the figured dimensions shall be followed in preference to the scaled dimensions, and drawings to a large scale shall be followed in preference to the drawings to a small scale. Should it appear that the work to be performed, or any related matter, are not sufficiently detailed or explained in the Contract documents, the CONTRACTOR shall apply to the Engineer for such further explanations as necessary, and shall conform to such further explanations provided by the Engineer as part of the Contract to the extent that it is consistent with the terms of the Contract.

Caution: The engineer preparing these plans will not be responsible or liable for unauthorized changes to or uses of these plans. All changes to the plans must be approved in writing by the Engineer.

2-5.1.1 Records of Construction Changes/As-Builts. CONTRACTOR shall maintain a complete and accurate record of all changes of construction from that shown in these Plans and Specifications for the purpose of providing a basis for construction record drawings. No changes shall be made without prior written approval of the City Engineer.

Upon completion of the Project, CONTRACTOR shall deliver this record of all construction changes to the Engineer along with a letter which declares that other than these noted changes that Project was constructed in conformance with the Contract Documents.

Caution: The engineer preparing these Plans will not be responsible for, or liable for, unauthorized changes to or uses of these Plans. All changes to the Plans must be approved in writing by City Engineer.

2-5.2 Precedence of Contract Documents. If there is a conflict between any of the Contract Documents, the document highest in precedence shall control. The precedence shall be as follows:

- 1) Permits issued by jurisdictional regulatory agencies.
- 2) Change Orders and/or Supplemental Agreements; whichever occurs last.
- 3) Contract/Agreement
- 4) Addenda.
- 5) Bid/Proposal.
- 6) Special Provisions.
- 7) Plans.
- 8) Standard Plans.
- 9) Standard Specifications.
- 10) Reference Specifications.

Detail drawings take precedence over general drawings.

2-5.3 Submittals.

2-5.3.1 General. Submittals shall be provided, at the CONTRACTOR’s expense, as required in 2-5.3.2, 2-5.3.3 and 2-5.3.4, when required by the Plans or Special Provisions, or when requested by the Engineer.

Materials shall neither be furnished nor fabricated, nor shall any work for which submittals are required be performed, before the required submittals have been reviewed and accepted by the Engineer. Neither review nor acceptance of submittals by the Engineer shall relieve the CONTRACTOR from responsibility for errors, omissions, or deviations from the Contract Documents, unless such deviations were specifically called to the attention of the Engineer in the letter of transmittal. The CONTRACTOR shall be responsible for the correctness of the submittals.

The CONTRACTOR shall allow a minimum of 20 working days for review of submittals unless otherwise specified in the Special Provisions. Each submittal shall be accompanied by a letter of transmittal.

2-5.3.2 Working Drawings. Working drawings are drawings showing details not shown on the Plans which are required to be designed by the CONTRACTOR. Working drawings shall be of a size and scale to clearly show all necessary details.

Six copies and one reproducible shall be submitted. If no revisions are required, three of the copies will be returned to the CONTRACTOR. If revisions are required, the Engineer will return one copy along with the reproducible for resubmission. Upon acceptance, the Engineer will return two of the copies to the CONTRACTOR and retain the remaining copies and the reproducible.

Working drawings are required in the following subsections:

None

Working drawings listed above as Items [N/A] shall be prepared by a Civil or Structural Engineer registered by the State of California.

2-5.3.3 Shop Drawings. Shop drawings are drawings showing details of manufactured or assembled products proposed to be incorporated into the Work. Shop drawings required shall be as specified in the Special Provisions.

2-5.3.4 Supporting Information. Supporting information is information required by the Specifications for the purposes of administration of the Contract, analysis for verifications of conformance with the Specifications, the operation and maintenance of a manufactured product or system to be constructed as part of the Work, and other information as may be required by the Engineer. Electronic copies in .pdf format of the supporting information shall be submitted to the Engineer prior to the start of the Work unless otherwise specified in the Special Provisions or directed by the Engineer. Supporting information for systems shall be bound together and include all manufactured items for the system. If resubmittal is not required, three copies will be returned to the CONTRACTOR. Supporting information shall consist of the following and is required unless otherwise specified in the Special Provisions:

- 1) List of Subcontractors per 2-3.2.
- 2) List of Materials per 4-1.4.
- 3) Certifications per 4-1.5.
- 4) Construction Schedule per 6-1.
- 5) Confined Space Entry Program per 7-10.4.4.
- 6) Concrete mix designs per 201-1.1
- 7) HMA mix designs per 203-6.1.
- 8) Data, including, but not limited to, catalog sheets, manufacturer's brochures, technical bulletins, specifications, diagrams, product samples, and other information necessary to describe a system, product or item. This information is required for irrigation systems, street lighting systems, and traffic signals, and may also be required for any product, manufactured item, or system.

2-6 WORK TO BE DONE. The CONTRACTOR shall perform all work necessary to complete the Contract in a satisfactory manner. Unless otherwise provided, the CONTRACTOR shall furnish all materials, equipment, tools, labor, and incidentals necessary to complete the Work.

Any plan or method of work suggested by the AGENCY or the Engineer to the CONTRACTOR but not specified or required, if adopted or followed by the CONTRACTOR in whole or in part, shall be used at the risk and responsibility of the CONTRACTOR; and the AGENCY and the Engineer shall assume no responsibility therefore and in no way be held liable for any defects in the work which may result from or be caused by use of such plan or method of work.

2-7 SUBSURFACE DATA. All soil and test hole data, water table elevations, and soil analyses shown on the drawings or included in the Specifications apply only at the location of the test holes and to the depths indicated. Soil test reports for test holes which have been drilled are available for inspection at the office of the Engineer. Any additional subsurface exploration shall be done by Bidder or the CONTRACTOR at their own expenses.

2-8 RIGHT-OF-WAY. Rights-of-way, easements, or rights-of-entry for the Work will be provided by the AGENCY. Unless otherwise provided, the CONTRACTOR shall make arrangements, pay for, and assume all responsibility for acquiring, using, and disposing of additional work areas and facilities temporarily required. The CONTRACTOR shall indemnify and hold the AGENCY harmless from all claims for damages caused by such actions.

When the CONTRACTOR arranges for additional work areas and facilities temporarily required by him/her, he/she shall provide the AGENCY with proof that the additional work areas and/or facilities have been left in a condition satisfactory to the owner(s) of said work areas and/or facilities prior to acceptance of the work.

2-9 SURVEYING. The CONTRACTOR will provide all necessary construction surveying, staking or markings for locating the limits of construction and shall comply with the provisions of 2-9 of these Standard Specifications. The CONTRACTOR shall bear all costs for re-staking or marking.

Construction surveys shall be done only under the direction of the Engineer by a registered (licensed) Land Surveyor or a Registered Civil Engineer authorized to practice land surveying within the state. The AGENCY will provide available record map information. The CONTRACTOR is responsible for obtaining all necessary record maps, centerline ties and survey notes from Lake County.

The CONTRACTOR and his surveyor shall provide the Engineer with a copy of the constructing staking field notes used to construct the improvements. In addition the CONTRACTOR shall also prove a plot of the improvements to be constructed based on the surveyor's construction staking and markings prior to the installation of the improvements. The plot shall be the same scale as the improvement plans.

2-9.1 Permanent Survey Markers. The CONTRACTOR shall notify the Engineer, or the owner on a Private Contract, at least 7 days before starting work to allow for the preservation of survey monuments, lot stakes (tagged), and bench marks.

The CONTRACTOR shall protect existing survey monuments, if any exist within the work limits, during the entire project. Asphalt overlaying of existing survey monuments in the roadway will not be permitted. In the event a surveyed monument lies within an area to be cold planed, removed or reconstructed, the CONTRACTOR shall immediately notify the AGENCY's representative and protect said monument until the monument is relocated.

The CONTRACTOR shall reestablish destroyed survey monuments at the CONTRACTOR's expense.

The Engineer, or the owner at its cost, shall file a Corner Record Form referencing survey monuments subject to disturbance in the Office of the County Surveyor prior to the start of construction and also prior to the completion of construction for the replacement of survey monuments. The CONTRACTOR shall not disturb survey monuments, lot stakes (tagged), or bench marks without the consent of the Engineer or the

owner on Private Contracts. The CONTRACTOR shall bear the expense of replacing any that may be disturbed without permission. Replacement shall be done only under the direction of the Engineer by Registered (licensed) Licensed Land Surveyor or a Registered Civil Engineer authorized to practice land surveying within the state.

When a change is made in the finished elevation of the pavement of any roadway in which a permanent survey monument is located, the CONTRACTOR shall adjust the monument cover to the new grade within 7 days of finished paving unless otherwise specified.

2-9.2 Survey Service. The Engineer will oversee surveying adequate for construction. The CONTRACTOR shall preserve construction survey stakes and marks for the duration of their usefulness. If any construction survey stakes are lost or disturbed and need to be replaced, such replacement shall be by the CONTRACTOR at his expense.

The CONTRACTOR shall notify the Engineer in writing at least 2 working days before survey services take place for the laying out of any portion of the Work. The CONTRACTOR shall dig all holes necessary for line and grade stakes.

Unless otherwise specified, stakes will be set and stationed by the CONTRACTOR for curbs, headers, sewers, storm drains, structures, and rough grade. A corresponding cut or fill to finished grade (or flowline) will be indicated on a grade sheet.

2-9.3 Line and Grade. The CONTRACTOR shall be responsible for all survey and layout of work.

The line and grades for construction will be parallel to and offset from the position of the work. From the established lines and grades, the CONTRACTOR shall extend the necessary lines and grades for construction of the work and shall be responsible for the correctness of same.

All work shall conform to the lines, elevations, and grades shown on the Plans.

Three consecutive points set on the same slope shall be used together so that any variation from a straight grade can be detected. Any such variation shall be reported to the Engineer. In the absence of such report, the CONTRACTOR shall be responsible for any error in the grade of the finished work.

Grades for underground conduits will be set at the surface of the ground. The CONTRACTOR shall transfer them to the bottom of the trench.

2-10 AUTHORITY OF COUNCIL AND ENGINEER. The City Council has the final authority in all matters affecting the Work. Within the scope of the Contract, the Engineer has the authority to enforce compliance with the Plans and Specifications. The CONTRACTOR shall promptly comply with instructions from the Engineer or an authorized representative.

The decision of the Engineer is final and binding on all questions relating to: quantities; acceptability of materials, equipment, or work; execution, progress or sequence of work; and interpretation of the Plans, Specifications, or other drawings. This shall be precedent to any payment under the Contract, unless otherwise ordered by the City Council.

2-11 INSPECTION. The Work is subject to inspection and approval by the Engineer. The CONTRACTOR shall notify the Engineer before noon of the working day before inspection is required. Work shall be done only in the presence of the Engineer, unless otherwise authorized. Any work done without proper inspection will be subject to rejection. The Engineer and any authorized representatives shall at all times have access to the Work during its construction at shops and yards as well as the project site. The CONTRACTOR shall provide every reasonable facility for ascertaining that the materials and workmanship are in accordance with these specifications. Inspection of the Work shall not relieve the CONTRACTOR of the obligation to fulfill all conditions of the Contract.

The AGENCY shall inspect for compliance with requirements for 8-hour days and 40-hour weeks on normal working days. The CONTRACTOR shall reimburse the AGENCY, at rates established by the AGENCY, for any additional inspection, including inspection on legal holidays.

SECTION 3 – CHANGES IN WORK

3-1 CHANGES REQUESTED BY THE CONTRACTOR.

3-1.1 General. Changes in the Plans and Specifications, requested in writing by the CONTRACTOR, which do not materially affect the Work and which are not detrimental to the Work or to the interests of the AGENCY, may be granted by the Engineer. Nothing herein shall be construed as granting a right to the CONTRACTOR to demand acceptance of such changes.

3-1.2 Payment for Changes Requested by the CONTRACTOR. If such changes are granted, they shall be made at a reduction in cost or no additional cost to the AGENCY.

3-2 CHANGES INITIATED BY THE AGENCY.

3-2.1 General. The AGENCY may change the Plans, Specifications, character of the work, or quantity of work provided the total arithmetic dollar value of all such changes, both additive and deductive, does not exceed 25 percent of the Contract Price. Should it become necessary to exceed this limitation, the change shall be by written Supplemental Agreement between the CONTRACTOR and AGENCY, unless both parties agree to proceed with the change by Change Order.

Change Orders shall be in writing and state the dollar value of the change or establish the method of payment, any adjustment in the Contract time of completion, and when negotiated prices are involved, shall provide for the CONTRACTOR's signature indicating acceptance.

3-2.2 Contract Unit Prices.

3-2.2.1 General. If a change is ordered in an item of work covered by a Contract Unit Price, and such change does not involve substantial change in character of the work from that shown on the Plans or specified in the Specifications, then an adjustment in payment will be made. This adjustment will be based upon the increase or decrease in quantity and the Contract Unit Price.

If the actual quantity of an item of work covered by Contract Unit Price and constructed in conformance with the Plans and Specifications varies from the Bid quantity by 25 percent or less, payment will be made at the Contract Unit Price. If the actual quantity of said item of work varies from the Bid quantity by more than 25 percent, payment will be made per 3-2.2.2 or 3-2.2.3 as appropriate.

If a change is ordered in an item of work covered by a Contract Unit Price, and such change does involve a substantial change in the character of the work from that shown on the Plans or specified in the Specifications, an adjustment in payment will be made per 3-2.4.

3-2.2.2 Increases of More than 25 Percent. Should the actual quantity of an item of work covered by a Contract Unit Price and constructed in conformance with the Plans and Specifications, exceed the Bid quantity by more than 25 percent, payment for the quantity in excess of 125 percent of the Bid quantity will be made on the basis of an adjustment in the Contract Unit Price mutually agreed to by the CONTRACTOR and the AGENCY, or at the option of the Engineer, on the basis of Extra Work per 3.3.

The Extra Work per 3-3, basis of payment, shall not include fixed costs. Fixed costs shall be deemed to have been recovered by the CONTRACTOR through payment for 125 percent of the Bid quantity at the Contract Unit Price.

3-2.2.3 Decreases of More Than 25 Percent. Should the actual quantity of an item of work covered by a Contract Unit Price, and constructed in conformance with the Plans and Specifications, be less than 75 percent of the Bid quantity, an adjustment in payment will not be made unless so requested in writing by

the CONTRACTOR. If the CONTRACTOR so requests, payment will be made on the basis of an adjustment in the Contract Unit Price mutually agreed to by the CONTRACTOR and the AGENCY, or at the option of the Engineer, on the basis of Extra Work per 3.3; however, in no case will payment be less than would be made for the actual quantity at the Contract Unit Price nor more than would be made for 75 percent of the Bid quantity at the Contract Unit Price.

3-2.3 Stipulated Unit Prices. Stipulated Unit Prices are unit prices established by the AGENCY in the Contract Documents. Stipulated Unit Prices may be used for the adjustment of Contract changes when so specified in the Special Provisions.

3-2.4 Agreed Prices. Agreed Prices are prices for new or unforeseen work, or adjustments in Contract Unit Prices per 3-2.2, established by mutual agreement between the CONTRACTOR and the AGENCY. If mutual agreement cannot be reached, the Engineer may direct the CONTRACTOR to proceed on the basis of Extra Work in accordance per 3-3, except as otherwise specified in 3-2.2.2 and 3-2.2.3.

3-2.5 Eliminated Items. Should any Bid item be eliminated in its entirety, payment will be made to the CONTRACTOR for its actual costs incurred in connection with the eliminated item prior to notification in writing from the Engineer so stating its elimination.

If material conforming to the Plans and Specifications is ordered by the CONTRACTOR for use in the eliminated item prior to the date of notification of elimination by the Engineer, and if the order for the material cannot be canceled, payment will be made to the CONTRACTOR for the actual cost of the materials. In this case, the material shall become the property of the AGENCY. Payment will be made to the CONTRACTOR for its actual costs for any further handling. If the material is returnable, the materials shall be returned and payment will be made to the CONTRACTOR for the actual cost of charges made by the supplier for returning the material and for handling by the CONTRACTOR.

Actual costs, as used herein, shall be computed on the basis of Extra Work per 3-3.

3-3 EXTRA WORK.

3-3.1 General. New or unforeseen work will be classified as “extra work” when the Engineer determines that it is not covered by the Contract Unit Prices or stipulated unit prices.

3-3.2 Payment.

3-3.2.1 General. When the price for the extra work cannot be agreed upon, the AGENCY will pay for the extra work based on the accumulation of costs as provided herein.

3-3.2.2 Basis for Establishing Costs.

(a) **Labor.** The costs of labor will be the actual costs for wages of workers performing the extra work at the time the extra work is done, plus employer payments of payroll taxes, workers compensation insurance, liability insurance, health and welfare, pension, vacation, apprenticeship funds, and other direct costs, resulting from Federal, State, or local laws, as well as assessments or benefits required by lawful collection bargaining agreements.

The use of a labor classification which would increase the extra work cost will not be permitted unless the CONTRACTOR establishes the necessity for such additional costs. Labor costs for equipment operators and helpers shall be reported only when such costs are not included in the invoice for equipment rental. The labor costs for foremen shall be proportioned to all of their assigned work and only that applicable to extra work will be paid.

Non-direct labor costs, including superintendence, shall be considered part of the markup of 3-3.2.3 (a).

(b) **Materials.** The cost of materials reported shall be at invoice or lowest current price at which such materials are locally available and delivered to the job site in the quantities involved, plus sales tax, freight, and delivery.

The AGENCY reserves the right to approve materials and sources of supply, or to supply materials to the CONTRACTOR if necessary for the progress of the Work. No markup shall be applied to any materials provided by the AGENCY.

(c) Tool and Equipment Rental. No payment will be made for the use of tools which have a replacement value of \$200 or less.

Regardless of ownership, the rates to be used in determining equipment rental costs shall not exceed listed rates prevailing locally at equipment rental agencies, or distributors, at the time the work is performed.

The rental rates paid shall include the cost of fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all incidentals. Necessary loading and transportation costs for equipment used on the extra work shall be included.

If equipment is used intermittently and, when not in use, could be returned to its rental source at less expense to the AGENCY than holding it at the Work site, it shall be returned, unless the CONTRACTOR elects to keep it at the Work site, at no expense to the AGENCY.

All equipment shall be acceptable to the Engineer, in good working condition, and suitable for the purpose for which it is to be used. Manufacturer's ratings and approved modifications shall be used to classify equipment and it shall be powered by a unit of at least the minimum rating recommended by the manufacturer.

The reported rental time for equipment already at the Work site shall be the duration of its use on the extra work. This time begins when equipment is first put into actual operation on the extra work, plus the time required to move it from its previous site and back, or to a closer site.

(d) Other Items. The AGENCY may authorize other items which may be required on the extra work, including labor, services, materials, and equipment. These items must be different in their nature from those required for the Work, and be of a type not ordinarily available from the CONTRACTOR or Subcontractors.

Invoices covering all such items in detail shall be submitted with the request for payment.

(e) Invoices. Vendors' invoices for materials, equipment rental and other expenditures shall be submitted with the request for payment. If the request for payment is not substantiated by invoices or other documentation, the AGENCY may establish the cost of the item involved at the lowest price which was current at the time of the report.

3-3.2.3 Markup.

(a) Work by CONTRACTOR. Unless otherwise provided in the Special Provisions, a 10% (percent) allowance for overhead and profit shall be added to the CONTRACTOR's costs as determined under 3-3.2.2 and shall constitute the markup for all overhead and profit on work by the CONTRACTOR. The CONTRACTOR shall also be compensated for the actual increase in the CONTRACTOR's bond premium caused by the extra work.

(b) Work by Subcontractor. When any of the extra work is performed by a Subcontractor, the markup established in 303.2.3(a) shall be applied to the Subcontractor's costs as determined under 3-3.2.2. Unless otherwise provided in the Special Provisions, a 5% (percent) allowance for the CONTRACTOR's overhead and profit shall be added to the sum of the Subcontractor's costs and markup and shall constitute the markup for all overhead and profit for the CONTRACTOR on work by the Subcontractor.

3-3.3 Daily Reports by CONTRACTOR. When the price for the extra work cannot be agreed upon, the CONTRACTOR shall submit a daily report to the Engineer on forms approved by the AGENCY. Included are applicable delivery tickets, listing all labor, materials, and equipment involved for that day, and other services and expenditures when authorized. Failure to submit the daily report by the close of the next

working day may waive any rights for that day. An attempt shall be made to reconcile the report daily, and it shall be signed by the Engineer and the CONTRACTOR. In the event of disagreement, pertinent notes shall be entered by each party to explain points which cannot be resolved immediately. Each party shall retain a signed copy of the report. Reports by Subcontractors or others shall be submitted through the CONTRACTOR.

The report shall:

1. Show names of workers, classifications, and hours worked.
2. Describe and list quantities of materials used.
3. Show type of equipment, size, identification number, and hours of operations, including loading and transportation, if applicable.
4. Describe other services and expenditures in such detail as the AGENCY may require.

3-4 CHANGED CONDITIONS. The CONTRACTOR shall promptly notify the Engineer of the following Work site conditions (hereinafter called changed conditions), in writing, upon their discovery and before they are disturbed.

1. Subsurface or latent physical conditions differing materially from those represented in the Contract;
2. Unknown physical conditions of an unusual nature differing materially from those ordinarily encountered and generally recognized as inherent in work of the character being performed; and
3. Material differing from that represented in the Contract which the CONTRACTOR believes may be hazardous waste, as defined in Section 25117 of the Health and Safety Code that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with provisions of existing law.

The Engineer will promptly investigate conditions which appear to be changed conditions. If the Engineer determines that the conditions are changed conditions and will materially affect costs, a Change Order will be issued adjusting the compensation for such portion of the Work in accordance with 3-2.2. If the Engineer determines that conditions are changed conditions and they will materially affect performance time, the CONTRACTOR, upon submitting a written request, will be granted an extension of time subject to the provisions of 6-6.

If the Engineer determines that the conditions do not justify an adjustment in compensation, the CONTRACTOR will be notified in writing. This notice will also advise the CONTRACTOR of its obligation to notify the Engineer in writing if the CONTRACTOR disagrees.

Should the CONTRACTOR disagree with the decision, it may submit a written notice of potential claim to the Engineer before commencing the disputed work. In the event of such a dispute, the CONTRACTOR shall not be excused from any scheduled completion date provided by the Contract and shall proceed with all work to be performed under the Contract. However, the CONTRACTOR shall retain any and all rights provided by either Contract or law which pertain to the resolution of disputes and protests between the contracting parties. The CONTRACTOR shall proceed as provided in 3-5.

The CONTRACTOR's failure to give notice of changed conditions promptly upon their discovery and before they are disturbed shall constitute a waiver of all claims in connection therewith.

3-5 DISPUTED WORK. If the CONTRACTOR and the AGENCY are unable to reach agreement on disputed work, the AGENCY may direct the CONTRACTOR to proceed with the work. Payment shall be as later determined by mediation or arbitration, if the AGENCY and CONTRACTOR agree thereto, or as fixed in a court of law.

Although not to be construed as proceeding under extra work provisions, the CONTRACTOR shall keep and furnish records of disputed work in accordance with 3-3.

SECTION 4 – CONTROL OF MATERIALS

4-1 MATERIALS AND WORKMANSHIP.

4-1.1 General. All materials, parts, and equipment furnished by the CONTRACTOR in the Work shall be new, high grade, and free from defects. Quality of work shall be in accordance with the generally accepted standards. Materials and work quality shall be subject to the Engineer's approval.

Materials and work quality not conforming to the requirements of the Specifications shall be considered defective and will be subject to rejection. Defective work or material, whether in place or not, shall be removed immediately from the site by the CONTRACTOR, at its expense, when so directed by the Engineer.

If the CONTRACTOR fails to replace any defective or damaged work or materials after reasonable notice, the Engineer may cause such work or materials to be replaced. The replacement expense will be deducted from the amount to be paid to the CONTRACTOR.

Used or secondhand materials, parts, and equipment may be used only if permitted by the Specifications.

The CONTRACTOR and all subcontractors, suppliers, and vendors, shall guarantee that the entire Work will meet all requirements of this Contract as to the quality of materials, equipment, and workmanship. The CONTRACTOR, at no cost to the AGENCY, shall make any repairs or replacements made necessary by defects in materials, equipment, or workmanship that become evident within one year after the date of recordation of the Notice of Completion. Within this one year period, the CONTRACTOR shall also restore to full compliance with the requirements of this Contract any portion of the Work which is found not to meet those requirements. The CONTRACTOR shall defend, indemnify, and hold the AGENCY, its officers, agents, and employees harmless from claims of any kind due to injuries or damages arising, directly or indirectly, from said defects or noncompliance.

The CONTRACTOR shall make all repairs, replacements, and restorations within thirty-five (35) days after the date of the Engineer's written notice.

If, in the opinion of the Engineer, the defective work is not of sufficient magnitude or importance to make the work dangerous or undesirable, or if, in the opinion of the Engineer, the removal of such work is impractical or will create conditions which are dangerous or undesirable, the AGENCY shall have the right and authority to retain such work instead of requiring it to be removed and reconstructed, but will make such deductions thereof in the payments due or to become due to the CONTRACTOR as the AGENCY may deem just and reasonable.

4-1.2 Protection of Work and Materials. The CONTRACTOR shall provide and maintain storage facilities and employ such measures as will preserve the specified quality and fitness of materials to be used in the Work. Stored materials shall be reasonably accessible for inspection. The CONTRACTOR shall also adequately protect new and existing work and all items of equipment for the duration of the Contract.

The CONTRACTOR shall not, without the AGENCY's consent, assign, sell, mortgage, hypothecate, or remove equipment or materials which have been installed or delivered and which may be necessary for the completion of the Contract.

4-1.3 Inspection Requirements.

4-1.3.1 General. Unless otherwise specified, inspection is required at the source for such typical materials and fabricated items as bituminous paving mixtures, structural concrete, metal fabrication, metal casting, welding, concrete pipe manufacture, protective coating application, and similar shop or plant operations.

Steel pipe in sizes less than 450 mm (18 inches) and vitrified clay and cast iron pipe in all sizes are acceptable upon certification as to compliance with the specifications, subject to sampling and testing by the AGENCY. Standard items of equipment such as electric motors, conveyors, elevators, plumbing fixtures, etc., are subject to inspection at the job site only. Special items of equipment such as designed electrical panel boards, large pumps, sewage plant equipment, etc., are subject to inspection at the source, normally only for performance testing. The Specifications may require inspection at the source for other items not typical of those listed in this section.

4-1.3.2 Inspection of Materials Not Locally Produced. When the CONTRACTOR intends to purchase materials, fabricated products, or equipment from sources located more than 80 km (50 miles) outside the geographical limits of the AGENCY, an inspector or accredited testing laboratory (approved by the Engineer), shall be engaged by the CONTRACTOR at its expense, to inspect the materials, equipment or process. This approval shall be obtained before producing any material or equipment. The inspector or representative of the testing laboratory shall judge the materials by the requirements of the Plans and Specifications. The CONTRACTOR shall forward reports required by the Engineer. No materials or equipment shall be shipped nor shall any processing, fabrication or treatment of such materials be done without proper inspection by the approved agent. Approval by said agent shall not relieve the CONTRACTOR of responsibility for complying with the Contract requirements.

4-1.3.3 Inspection by the AGENCY. The AGENCY will provide all inspection and testing laboratory services within 80 km (50 miles) of the geographical limits of the AGENCY. For private contracts, all costs of inspection at the source, including salaries and mileage costs, shall be paid by the permittee.

4-1.4 Test of Materials. Before incorporation in the Work, the CONTRACTOR shall submit samples of materials, as the Engineer may require, at no cost to the AGENCY. The CONTRACTOR, its expense, shall deliver the materials for testing to the place and at the time designated by the Engineer. Except as elsewhere specified, the AGENCY will bear the cost of testing material and/or workmanship which meet or exceed the requirements indicated in the Standard Specifications and the Special Provisions. The CONTRACTOR shall bear the cost of all other tests, including the retesting of material or workmanship that fails to pass the first test.

The CONTRACTOR shall notify the Engineer in writing, at least 15 days in advance, of its intention to use materials for which tests are specified, to allow sufficient time to perform the tests. The notice shall name the proposed supplier and source of material.

If the notice of intent to use is sent before the materials are available for testing or inspection, or is sent so far in advance that the materials on hand at the time will not last but will be replaced by a new lot prior to use on the Work, it will be the CONTRACTOR's responsibility to re-notify the Engineer when samples which are representative may be obtained.

There will be inspection of this project to ensure strict adherence to these specifications. During the course of work, CONTRACTOR shall be responsible for calling the Project Engineer for testing and inspection (48) hours in advance. Work not properly tested and inspected will be subject to rejection.

Any work done in unauthorized areas or in a manner unacceptable to the inspector may not be accepted and/or paid for.

4-1.5 Certification. The Engineer may waive materials testing requirements of the Specifications and accept the manufacturer's written certification that the materials to be supplied meet those requirements. Materials test data may be required as part of the certification.

4-1.6 Trade Names or Equals. The CONTRACTOR may supply any of the materials specified or offer an equivalent. The Engineer shall determine whether the material offered is equivalent to that specified. Adequate time shall be allowed for the Engineer to make this determination.

Whenever any particular material, process, or equipment is indicated by patent, proprietary or brand name, or by name of manufacturer, such wording is used for the purpose of facilitating its description and shall be deemed to be followed by the words **or equal**. A listing of materials is not intended to be comprehensive, or in order of preference. The CONTRACTOR may offer any material, process, or equipment considered to be equivalent to that indicated. Approval of equipment and materials offered as equivalents to those specified must be obtained prior to the opening of bids as set forth in the Instructions to Bidders.

The CONTRACTOR shall, at its expense, furnish data concerning items offered by it as equivalent to those specified. The CONTRACTOR shall have the material tested as required by the Engineer to determine that the quality, strength, physical, chemical, or other characteristics, including durability, finish, efficiency, dimensions, service, and suitability are such that the item will fulfill its intended function.

Test methods shall be subject to the approval of the Engineer. Test results shall be reported promptly to the Engineer, who will evaluate the results and determine if the substitute item is equivalent. The Engineer's findings shall be final. Installation and use of a substitute item shall not be made until approved by the Engineer.

If a substitute offered by the CONTRACTOR is not found to be equal to the specified material, the CONTRACTOR shall furnish and install the specified material.

The specified Contract completion time shall not be affected by any circumstance developing from the provisions of this section.

Along with information supplied by the CONTRACTOR regarding equivalency of the proposed item, the CONTRACTOR shall clearly identify all deviations from the specified item. Deviations discovered by the Engineer after acceptance of an "or equal" item which were not identified by the CONTRACTOR with his/her submittal shall be cause for rejection of the "or equal" item. CONTRACTOR shall be due no additional compensation in time or money for acceptance or rejection of a proposed "or equal" item and subsequent replacement with the item specified. CONTRACTOR shall pay cost to AGENCY for items requiring more than two submittals and analysis of any shop drawing which requires more than a general review of an "or equal" item.

4-1.7 Weighing and Metering Equipment. All scales and metering equipment used for proportioning materials shall be inspected for accuracy and certified within the past 12 months by the State of California Bureau of Weights and Measures, by the County Director or Sealer of Weights and Measures, or by a scale mechanic registered with or licensed by the County.

The accuracy of the work of a scale service AGENCY, except as stated herein, shall meet the standards of the California Business and Professions Code and the California Code of Regulations pertaining to weighing devices. A certificate of compliance shall be presented, prior to operation, to the Engineer for approval and shall be renewed whenever required by the Engineer at no cost to the AGENCY.

All scales shall be arranged so they may be read easily from the operator's platform or area. They shall indicate the true net weight without the application of any factor. The figures of the scales shall be clearly legible. Scales shall be accurate to within 1 percent when tested with the plant shut down. Weighing equipment shall be so insulated against vibration or moving of other operating equipment in the plant area that the error in weighing with the entire plant running will not exceed 2 percent for any setting nor 1.5 percent for any batch.

4-1.8 Calibration of Testing Equipment. Testing equipment, such as, but not limited to pressure gages, metering devices, hydraulic systems, force (load) measuring instruments, and strain-measuring devices shall be calibrated by a testing AGENCY acceptable to the Engineer at intervals not to exceed 12 months and following repairs, modification, or relocation of the equipment. Calibration certificates shall be provided when requested by the Engineer.

4-1.9 Construction Materials Dispute Resolution (Soils, Rock Materials, Concrete, Mortar and Related Materials, Masonry Materials, Bituminous Materials, Rock Products, and Modified Asphalts). In the interest of safety and public value, whenever credible evidence arises to contradict the test values of materials, the AGENCY and the CONTRACTOR will initiate an immediate and cooperative investigation. Test values of materials are results of the materials' tests, as defined by these Specifications or by the special provisions, required to accept the Work. Credible evidence is process observations or test values gathered using industry accepted practices. A contradiction exists whenever work acceptance or performance becomes suspect. The investigation shall allow access to all test results, procedures, and facilities relevant to the disputed work and consider all available information and, when necessary, gather new and additional information in an attempt to determine the validity, the cause, and if necessary, the remedy to the contradiction. If the cooperative investigation reaches any resolution mechanism acceptable to both the AGENCY and the CONTRACTOR, the contradiction shall be considered resolved and the cooperative investigation concluded.

Whenever the cooperative investigation is unable to reach resolution, the investigation may then either conclude without resolution or continue by written notification of one party to the other requesting the implementation of a resolution process by committee. The continuance of the investigation shall be contingent upon recipient's agreement and acknowledged in writing within 3 calendar days after receiving a request. Without acknowledgement, the investigation shall conclude without resolution. The committee shall consist of three State of California Registered Civil Engineers. Within 7 calendar days after the written request notification, the AGENCY and the CONTRACTOR will each select one engineer. Within 14 calendar days of the written request notification, the two selected engineers will select a third engineer. The goal in selection of the third member is to complement the professional experience of the first two engineers. Should the two engineers fail to select the third engineer, the AGENCY and the CONTRACTOR shall each propose 2 engineers to be the third member within 21 calendar days after the written request notification. The first two engineers previously selected shall then select one of the court proposed engineers in a blind draw.

The committee shall be a continuance of the cooperative investigation and will re-consider all available information and if necessary gather new and additional information to determine the validity, the cause, and if necessary, the remedy to the contradiction. The committee will focus upon the performance adequacy of the material(s) using standard engineering principles and practices and to ensure public value, the committee may provide engineering recommendations as necessary. Unless otherwise agreed, the committee will have 30 calendar days from its formation to complete their review and submit their findings. The final resolution of the committee shall be by majority opinion, in writing, stamped and signed. Should the final resolution not be unanimous, the dissenter may attach a written, stamped, and signed minority opinion.

Once started, the resolution process by committee shall continue to full conclusion unless:

1. Within 7 days of the formation of the committee, the AGENCY and the CONTRACTOR reach an acceptable resolution mechanism; or
2. Within 14 days of the formation of the committee, the initiating party withdraws its written notification and agrees to bear all investigative related costs thus far incurred; or
3. At any point by the mutual agreement of the AGENCY and the CONTRACTOR.

Unless otherwise agreed, the CONTRACTOR shall bear and maintain a record for all the investigative costs until resolution. Should the investigation discover assignable causes for the contradiction, the assignable party, the AGENCY or the CONTRACTOR, shall bear all costs associated with the investigation. Should assignable causes for the contradiction extended to both parties, the investigation will assign costs cooperatively with each party or when necessary, equally. Should the investigation substantiate a contradiction without assignable cause, the investigation will assign costs cooperatively with each party or

when necessary, equally. Should the investigation be unable to substantiate a contradiction, the initiator of the investigation shall bear all investigative costs. All claim notification requirements of the contract pertaining to the contradiction shall be suspended until the investigation is concluded.

SECTION 5 – UTILITIES

5-1 LOCATION. The Permittee (in the case of Private Contracts) and the AGENCY, will search known substructure records and furnish the CONTRACTOR with copies of documents which describe the location of utility substructures, or will indicate on the Plans for the project those substructures (except for service connections) which may affect the Work. Information regarding removal, relocation, abandonment, or installation of new utilities will be furnished to prospective bidders.

Where underground main distribution conduits such as water, gas, sewer, electric power, telephone, or cable television are shown on the Plans, the CONTRACTOR shall assume that every property parcel will be served by a service connection for each type of utility.

As provided in Section 4216 of the California Government Code, at least 2 working days prior to commencing any excavation, the CONTRACTOR shall contact the regional notification center (Underground Service Alert of Northern California) and obtain an inquiry identification number.

The California Department of Transportation is not required by Section 4216 to become a member of the regional notification center. The CONTRACTOR shall contact it for location of its subsurface installations.

The CONTRACTOR shall determine the location and depth of all utilities, including service connections, which have been marked by the respective owners and which may affect or be affected by its operations. If no pay item is provided in the Contract for this work, full compensation for such work shall be considered as included in the prices bid for other items of work.

5-1.1 Mandatory Notification Prior To Excavation. The Contractor's attention is directed to Section 4215.5 through 4217 of the Government Code of the State of California. This requires that two (2) working days prior to commencing any excavation "Underground Service Alert of Northern California" (USA) shall be notified by phone, toll free 1-800-227-2600, for the assignment of an Inquiry Identification Number.

Construction CONTRACTOR shall contact all utility companies at least five (5) working days prior to commencing work and shall verify the location of any known utilities and determine whether or not a representative of each company will be present during excavation.

The known public utilities contacts are:

City of Lakeport– water, sewer and storm drain

PG&E – gas and electric

AT&T – telephone and fiber optic

Mediacom Broadband – cable and fiber optic

The CONTRACTOR shall coordinate construction with public utility relocation activities.

The existing subsurface utilities shown have been indicated, based on the best available record information. However, to avoid or resolve any interference problems between these existing utilities and the proposed work, the CONTRACTOR shall field verify the vertical and horizontal locations of all utilities, such as water lines and water services, electronic conduits, telephone and television cable, storm drain facilities, and all other facilities and obstructions prior to beginning any excavations. If conflicts exist, revised grades and/or alignments may be established, if required. **Such field verification shall require exposing these utilities prior to the start of construction.**

Special reference is hereby made to Section 5-2, "Protection," of these Standard Specifications with respect to the protection, repair, and replacement of existing subsurface utilities.

Additionally, the CONTRACTOR shall also notify the following local entities of his/her schedule fourteen (14) days prior to commencing work, including local refuse collectors, street sweepers, the Post Office, Public Schools, and Bus Companies:

City of Lakeport Police and Fire Department

City of Lakeport Public Works Department

Cal Fire

Lakeport Fire District

Lakeport Unified School District

Lake County Transit

County of Lake

No excavation shall commence unless the CONTRACTOR has obtained the USA Inquiry Identification Number.

5-1.2 Accuracy of Utilities Information. The locations of known existing major utilities, whether above ground or underground, are indicated on the plans. Information and data reflected in the Contract Documents with respect to underground and above ground utilities at or contiguous to the site is based upon information and data furnished to the City and the Engineer by the owners of such utilities, and the City does not assume responsibility for the accuracy or completeness thereof. The CONTRACTOR shall take all possible precautions for the protection of unforeseen utility lines to provide for uninterrupted service and to provide such special protection as may be necessary.

The CONTRACTOR shall be responsible for determining the location and depth of all underground facilities, including service connections, which may affect or be affected by his/her operations and he/she shall include the cost to pothole all utilities within the limits of work in his/her bid. If an existing utility line, which has been marked by Underground Service Alert or is shown on the plans, is damaged by the CONTRACTOR, the CONTRACTOR shall repair the line and bear the cost thereof.

CONTRACTOR shall be aware that electrical conduits between street and traffic lights may exist beneath pavement and/or sidewalk in areas where such lights are in place and that said conduits are not shown on these plans.

In the event that the CONTRACTOR damages any existing utility lines that are not shown, shown incorrectly or the locations of which are not made known to the CONTRACTOR prior to excavation, a telephone call and written report shall be made immediately to the Utility owner, the Engineer, and to the City. If directed by the City, the CONTRACTOR shall make repairs under the provisions for changes and extra work contained in **SECTION 3 - CHANGES IN WORK** of these Standard Specifications.

5-2 PROTECTION.

Excavation, trenching, bedding and backfill construction shall be in accordance with the Contract Documents, applicable City requirements, the Standard Specifications, and the project drawings. All trenching including that for water, sewer, storm drain and utility conduits and all service connections and meter boxes (not permitted in driveways) shall be completed and inspected and approved by the agency having jurisdiction, and the structural backfill inspected and tested for compaction and approved before aggregate base, paving, and other permanent surface construction may commence.

Bedding and backfill material shall be tested by the CONTRACTOR to establish a procedure and to control his operations. Compliance testing will be performed by the Soil Engineer.

The CONTRACTOR shall not interrupt the service function or disturb the support of any utility without authority from the owner or order from the AGENCY. All valves, switches, vaults, and meters shall be maintained readily accessible for emergency shutoff.

Where protection is required to ensure support of utilities located as shown on the Plans or in accordance with 5-1, the CONTRACTOR shall, unless otherwise provided, furnish and place the necessary protection at its expense.

Upon learning of the existence and location of any utility omitted from or shown incorrectly on the Plans, the CONTRACTOR shall immediately notify the Engineer in writing. When authorized by the Engineer, support or protection of the utility will be paid for as provided in 3-2.2.3 or 3-3.

The CONTRACTOR shall immediately notify the Engineer and the utility owner if any utility is disturbed or damaged. The CONTRACTOR shall bear the costs of repair or replacement of any utility damaged.

Where concrete is used for backfill or for structures which would result in embedment, or partial embedment, of a metallic utility installation; or where the coating, bedding or other cathodic protection system is exposed or damaged by the CONTRACTOR's operations, the CONTRACTOR shall notify the Engineer and arrange to secure the advice of the affected utility owner regarding the procedures required to maintain or restore the integrity of the system.

5-3 REMOVAL. Unless otherwise specified, the CONTRACTOR shall remove all interfering portions of utilities shown on the Plans or indicated in the Bid documents as "abandoned" or "to be abandoned in place". Before starting removal operations, the CONTRACTOR shall ascertain from the AGENCY whether the abandonment is complete, and the costs involved in the removal and disposal shall be included in the Bid for the items of work necessitating such removals.

5-4 RELOCATION. When feasible, the owners responsible for utilities within the area affected by the Work will complete their necessary installations, relocations, repairs, or replacements before commencement of work by the CONTRACTOR. When the Plans or Specifications indicate that a utility installation is to be relocated, altered, or constructed by others, the AGENCY will conduct all negotiations with the owners and work will be done at no cost to the CONTRACTOR, except as provided in 301-1.6. Utilities which are relocated in order to avoid interference shall be protected in their position and the cost of such protection shall be included in the Bid for the items of work necessitating such relocation.

After award of the Contract, portions of utilities which are found to interfere with the Work will be relocated, altered or reconstructed by the owners, or the Engineer may order changes in the Work to avoid interference. Such changes will be paid for in accordance with 3-2.

When the Plans of Specifications provide for the CONTRACTOR to alter, relocate, or reconstruct a utility, all costs for such work shall be included in the Bid for the items of work necessitating such work. Temporary or permanent relocation or alteration of utilities requested by the CONTRACTOR for its convenience shall be its responsibility and it shall make all arrangements and bear all costs.

The utility owner will relocate service connections as necessary within the limits of the Work or within temporary construction or slope easements. When not otherwise required by the plans and specifications and when directed by the Engineer, the CONTRACTOR shall arrange for the relocation of service connections as necessary between the meter and property line, or between the meter and limits of construction. The relocation of such service connections will be paid for in accordance with provisions of 3-3. Payment will include the restoration of all existing improvements which may be affected thereby. The CONTRACTOR may agree with the owner of any utility to disconnect and reconnect interfering service connections. The AGENCY will not be involved in any such agreement.

5-5 DELAYS. The CONTRACTOR shall notify the Engineer of its construction schedule insofar as it affects the protection, removal, or relocation of utilities. Said notification shall be included as a part of the construction schedule required in 6-1. The CONTRACTOR shall notify the Engineer in writing of any

subsequent changes in the construction schedule which will affect the time available for protection, removal, or relocation of utilities.

The CONTRACTOR will not be entitled to damages or additional payment for delays attributable to utility relocations or alterations if correctly located, noted, and completed in accordance with 5-1.

The CONTRACTOR may be given an extension of time for unforeseen delays attributable to unreasonably protracted interference by utilities in performing work correctly shown on the Plans.

The AGENCY will assume responsibility for the timely removal, relocation, or protection of existing main or trunk line utility facilities within the area affected by the Work if such utilities are not identified in Contract Documents. The CONTRACTOR will not be assessed liquidated damages for any delay caused by failure of AGENCY to provide for the timely removal, relocation, or protection of such existing facilities.

5-6 COOPERATION. When necessary, the CONTRACTOR shall so conduct its operations as to permit access to the Work site and provide time for utility work to be accomplished during the progress of the Work.

SECTION 6 – PROSECUTION, PROGRESS, AND ACCEPTANCE OF THE WORK

6-1 CONSTRUCTION SCHEDULE AND COMMENCEMENT OF WORK.

6-1.1 Pre-Construction Meeting and Submittal. A pre-construction meeting will be conducted by the City prior to commencement of construction at a time and place designated by the City. Those attending the meeting shall include, but not be limited to, the following:

- a. The CONTRACTORs representative(s)
- b. Sub-CONTRACTORs representative(s), if needed
- c. City of Lakeport Director of Public Works
- d. City of Lakeport Project Manager
- e. The Design Engineers
- f. The Construction Engineers
- g. The affected utility companies representatives
- h. City of Lakeport Public Works Inspectors
- i. Caltrans' inspector and/or representative(s) if applicable

One week prior to this meeting the CONTRACTOR shall submit the following:

1. Construction Schedule
2. Traffic Control Plan
3. Emergency Contact List
4. List of Subcontractors
5. Storm Water Pollution Prevention Plan (SWPPP)

6-1.2 CONSTRUCTION SCHEDULE. After notification of award and prior to start of any work, the CONTRACTOR shall submit its proposed construction schedule to the Engineer for approval. The construction schedule shall be in the form of a tabulation, chart, or graph and shall be in sufficient detail to

show chronological relationship of all activities of the project. The schedule shall adhere to the overall project schedule noted in Section 700 of these specifications. These include, but are not limited to: estimated starting and completion dates of various activities, submittal of shop drawings to the Engineer for approval, procurement of materials and scheduling of equipment. The construction schedule shall recognize the requirements of 5-5 and reflect completion of all work under the Contract within the specified time and in accordance with the Specifications.

Unless otherwise provided, the Contract time shall commence upon the date of issuance of a notice to proceed. The Work shall start within 15 days thereafter, and be diligently prosecuted to completion within the time provided in the Specifications.

If the CONTRACTOR desires to make a major change in the method of operations after commencing construction, or if the schedule fails to reflect the actual progress, the CONTRACTOR shall submit to the Engineer a revised construction schedule in advance of beginning revised operations.

The Engineer may waive these requirements for work constructed under permit.

Prior to issuing the Notice to Proceed, the Engineer will schedule and conduct a pre-construction meeting with the CONTRACTOR to review the proposed construction schedule and delivery dates, arrange utility coordination, discuss construction methods, and clarify inspection procedures.

6-1.3 Emergency Contact List. The CONTRACTOR shall provide the following information in writing and submit it with the signed contract, contract bonds and certificates of insurance. Failure to comply may result in delays in the processing of the contract documents.

1. Name of authorized representative at the job site.
2. Address and telephone number where the above person can be reached 24 hours a day.
3. Address of the nearest office of the CONTRACTOR, if any, and the name and telephone number of a person at that office who is familiar with the project.
4. Address and telephone number of the CONTRACTOR's main office and the name and telephone number of the person at that office familiar with the project.

6-2 PROSECUTION OF WORK. To minimize public inconvenience and possible hazard and to restore street and other work areas to their original condition and state of usefulness as soon as practicable, the CONTRACTOR shall diligently prosecute the Work to completion. If the Engineer determines that the CONTRACTOR is failing to prosecute the Work to the proper extent, the CONTRACTOR shall, upon orders from the Engineer, immediately take steps to remedy the situation. All costs of prosecuting the Work as described herein shall be included in the CONTRACTOR's Bid. Should the CONTRACTOR fail to take the necessary steps to fully accomplish said purposes, after orders of the Engineer to do so, the AGENCY may suspend the work in whole or in part, until the CONTRACTOR takes said steps at no cost to the AGENCY.

As soon as possible under the provisions of the Specifications, the CONTRACTOR shall backfill all excavations and restore to usefulness all improvements existing prior to the start of the Work.

If Work is suspended through no fault of the AGENCY, all expenses and losses incurred by the CONTRACTOR during such suspensions shall be borne by the CONTRACTOR. If the CONTRACTOR fails to properly provide for public safety, traffic, and protection of the Work during periods of suspension, the AGENCY may elect to do so, and deduct the cost thereof from monies due the CONTRACTOR. Such actions will not relieve the CONTRACTOR from liability.

The CONTRACTOR shall submit monthly progress reports to the Engineer by the tenth day of each month. The report shall include an updated construction schedule. Any deviations from the original schedule shall be explained. Progress payments will be withheld pending receipt of any outstanding reports.

6-3 SUSPENSION OF WORK.

6-3.1 General. The Work may be suspended in whole or in part when determined by the Engineer that the suspension is necessary in the interest of the AGENCY. The CONTRACTOR shall comply immediately with any written order of the Engineer. Such suspension shall be without liability to the CONTRACTOR on the part of the AGENCY except as otherwise specified in 6-6.3.

6-3.2 Archaeological and Paleontological Discoveries. If discovery is made of items of archaeological or paleontological interest, the CONTRACTOR shall immediately cease excavation in the area of discovery and shall not continue until ordered by the Engineer. When resumed, excavation operations within the area of discovery shall be as directed by the Engineer.

Discoveries which may be encountered may include, but not be limited to, dwelling sites, stone implements or other artifacts, animal bones, human bones, and fossils.

The CONTRACTOR shall be entitled to an extension of time and compensation in accordance with the provisions of 6-6.

6-4 DEFAULT BY CONTRACTOR. If the CONTRACTOR fails to begin delivery of material and equipment, to commence the Work within the time specified, to maintain the rate of delivery of material, to execute the Work in the manner and at such locations as specified, or fails to maintain the Work schedule which will insure the AGENCY's interest, or, if the CONTRACTOR is not carrying out the intent of the Contract, the AGENCY may serve written notice upon the CONTRACTOR and the Surety on its Faithful Performance Bond demanding satisfactory compliance with the Contract.

The Contract may be canceled by the City Council without liability for damage, when in the City Council's opinion the CONTRACTOR is not complying in good faith, has become insolvent, or has assigned or subcontracted any part of the Work without the City Council's consent. In the event of such cancellation, the CONTRACTOR will be paid the actual amount due based on Contract Unit Prices or lump sums bid and the quantity of the Work completed at the time of cancellation, less damages caused to the AGENCY by acts of the CONTRACTOR. The CONTRACTOR, in having tendered a Bid, shall be deemed to have waived any and all claims for damages because of cancellation of Contract for any such reason. If the AGENCY declares the Contract canceled for any of the above reasons, written notice to that effect shall be served upon the Surety. The Surety shall, within 5 days, assume control and perform the Work as successor to the CONTRACTOR.

If the Surety assumes any part of the Work, it shall take the CONTRACTOR's place in all respects for that part, and shall be paid by the AGENCY for all work performed by it in accordance with the Contract. If the Surety assumes the entire Contract, all money due the CONTRACTOR at the time of its default shall be payable to the Surety as the Work progresses, subject to the terms of the Contract.

If the Surety does not assume control and perform the Work within 5 days after receiving a notice of cancellation, or fails to continue to comply, the AGENCY may exclude the Surety from the premises. The AGENCY may then take possession of all material and equipment and complete the Work by AGENCY forces, by letting the unfinished Work to another CONTRACTOR, or by a combination of such methods. In any event, the cost of completing the Work shall be charged against the CONTRACTOR and its Surety and may be deducted from any money due or becoming due from the AGENCY. If the sums due under the Contract are insufficient for completion, the CONTRACTOR or Surety shall pay to the AGENCY within 5 days after the completion, all costs in excess of the sums due.

The provisions of this subsection shall be in addition to all other rights and remedies available to the AGENCY under law.

6-5 TERMINATION OF THE CONTRACT. The City Council may terminate the Contract at its own discretion or when conditions encountered during the Work make it impossible or impracticable to proceed,

or when the AGENCY is prevented from proceeding with the Contract by act of God, by law, or by official action of a public authority.

6-6 DELAYS AND EXTENSIONS OF TIME.

6-6.1 General. If delays are caused by unforeseen events beyond the control of the CONTRACTOR, such delays will entitle the CONTRACTOR to an extension of time as provided herein, but the CONTRACTOR will not be entitled to damages or additional payment due to such delays, except as provided in 6-6.3. Such unforeseen events may include: war, government regulations, labor disputes, strikes, fires, floods, adverse weather or elements necessitating cessation of work, inability to obtain materials, labor or equipment, required extra work, or other specific events as may be further described in the Specifications.

No extension of time will be granted for a delay caused by the CONTRACTOR's inability to obtain materials unless the CONTRACTOR furnishes to the Engineer documentary proof. The proof must be provided in a timely manner in accordance with the sequence of the CONTRACTOR's operations and the approved construction schedule.

If delays beyond the CONTRACTOR's control are caused by events other than those mentioned above, the Engineer may deem an extension of time to be in the best interests of the AGENCY. The CONTRACTOR will not be entitled to damages or additional payment due to such delays, except as provided in 6-6.3.

If delays beyond the CONTRACTOR's control are caused solely by action or inaction by the AGENCY, such delays will entitle the CONTRACTOR to an extension of time as provided in 6-6.2.

6-6.1.1 Notice of Delays. Whenever the CONTRACTOR foresees any delay in the prosecution of the work, and in any event immediately upon the occurrence of any delay which the CONTRACTOR regards as unavoidable, he/she shall notify the Engineer in writing of the probability of the occurrence of such delay and its cause so that the Engineer may take immediate steps to prevent, if possible, the occurrence or continuance of the delay, or, if prevention is not possible, may determine whether the delay is to be considered avoidable or unavoidable, how long it continues, and to what extent it will delay the prosecution and completion of the work. It will be concluded that any and all delays which have occurred in the prosecution and completion of the work have been avoidable delays, except such delays as shall have been called to the attention of the Engineer at the time of their occurrence and found by him/her to have been unavoidable. The CONTRACTOR shall make no claims for any delay not called to the attention of the Engineer at the time of its occurrence as an unavoidable delay.

6-6.1.2 Avoidable Delays. Avoidable delays in the prosecution or completion of the work shall include all delays which in the opinion of the Engineer would have been avoided by the exercise of care, prudence, foresight, and diligence on the part of the CONTRACTOR of his/her subcontractors. The following shall be considered avoidable delays within the meaning of the contract: 1) Delays in the prosecution of parts of the work which may in themselves be unavoidable but do not necessarily prevent or delay the prosecution of other parts of the work or the completion of the whole work within the time herein specified; 2) Reasonable loss of time resulting from the necessity of submitting samples of materials and drawings to the Engineer for approval and from performing tests of materials, measurements, and inspections; 3) Reasonable interference of other CONTRACTORS employed by the AGENCY and/or other CONTRACTORS working in the area which do not necessarily prevent the completion of the whole work within the time agreed upon; 4) Delays resulting from inaccurate or incomplete shop drawing submittals; and 5) Interference of other CONTRACTORS performing concurrent work.

6-6.1.3 Extension of Time. In case the work is not completed in the time specified, including such extensions of time as may have been granted for unavoidable delays, the CONTRACTOR will be assessed damages for delay in accordance with Paragraph 6-9.1. The AGENCY, however, shall have the right to grant an extension of time for avoidable delay if it is deemed in his/her best interest to do so. During such extension of time, the CONTRACTOR will be charged for engineering and inspection services and other costs as provided in Paragraph 6-6.2.1 but will not be assessed damages pursuant to Paragraph 6-9.

6-6.2 Extensions of Time. Extensions of time, when granted, will be based upon the effect of delays to the Work, They will not be granted for non-controlling delays to minor portions of the Work unless it can be shown that such delays did or will delay the progress of the Work.

6-6.2.1 Compensation to AGENCY for Extension of Time. Compensation for extension of time for avoidable delay granted pursuant to Paragraph 6-6.1.3 shall be the actual cost to the AGENCY for engineering, inspection, general supervision, and overhead expenses which are directly chargeable to the work and which accrue during the period of such extension, except that the cost of final inspection and preparation of the final estimate shall not be included.

6-6.3 Payment for Delays to CONTRACTOR. The CONTRACTOR will be compensated for damages incurred due to delays for which the AGENCY is responsible. Such actual costs will be determined by the Engineer. The AGENCY will not be liable for damages which the CONTRACTOR could have avoided by any reasonable means, such as judicious handling of forces or equipment. The determination of what damages the CONTRACTOR could have avoided will be made by the Engineer.

Requests for an extension of time must be delivered to the AGENCY within ten (10) consecutive calendar days following the date of the occurrence that caused the delay. The request must be submitted in writing and must state the cause of the delay, the date of the occurrence causing the delay, and the amount of additional time requested. This shall be included as part of a revised construction schedule required in Section 6-1. Requests for extensions of time shall be supported by all evidence reasonably available or known to the CONTRACTOR, which would support the extension of time requested. Requests for extensions of time, which are not received within the time specified above, shall result in the forfeiture of the CONTRACTOR's right to receive any extension of time requested.

If the CONTRACTOR is requesting an extension of time because of weather, he/she shall supply daily written reports to the AGENCY's representative describing such weather, and the work that could not be performed that day because of such weather or conditions resulting therefrom and that he/she otherwise would have performed.

6-7 TIME OF COMPLETION

6-7.1 General. The CONTRACTOR shall complete the Work within the time set forth in the Contract. The CONTRACTOR shall complete each portion of the Work within such time as set forth in the Contract for such portion. Unless otherwise specified, the time of completion of the Contract shall be expressed in working days.

6-7.2 Working Day. A working day is any day within the period between the start of the Contract time as defined in 6-1 and the date provided for completion, or upon field acceptance by the Engineer for all work provided for in the Contract, whichever occurs first, other than:

1. Saturday,
2. Sunday
3. any day designated as a holiday by the AGENCY,
4. any other day designated as a holiday in a Master Labor Agreement entered into by the CONTRACTOR or on behalf of the CONTRACTOR as an eligible member of a CONTRACTOR association,
5. any day the CONTRACTOR is prevented from working at the beginning of the workday for cause as defined in 6-6.1,
6. any day the CONTRACTOR is prevented from working during the first 5 hours with at least 60 percent of the normal work force for cause as defined in 6-6.1.

The CONTRACTOR shall not perform any Work on Saturday, Sunday, or on AGENCY-designated holidays. AGENCY-designated holidays are listed in **TABLE 1 – AGENCY-DESIGNATED HOLIDAYS** below. Deviation from these hours will be permitted upon approval of the Engineer, except in emergencies involving immediate hazard to persons or property.

Deviations from these hours will not be permitted without the prior consent of the Engineer, except in emergencies involving immediate hazard to persons or property. In the event of either a requested or emergency deviation, inspection service fees will be charged against the CONTRACTOR. Service fees will be calculated at overtime rates including benefits, overhead, and travel time; and will be deducted from the amounts due the CONTRACTOR.

Failure of the CONTRACTOR to adhere to working day requirements will result in damages being sustained by the City. Such damages are, and will continue to be, impracticable and extremely difficult to determine. For each OCCURRENCE of a working day or hours violation, as provided herein, the CONTRACTOR shall pay to the AGENCY, or have withheld from monies due to it, the sum of \$1,000.00.

TABLE 1 – AGENCY-DESIGNATED HOLIDAYS

- New Year’s Day
- Martin Luther King, Jr. Day
- Lincoln’s Birthday
- President’s Day
- Memorial Day
- Independence Day, July 1 through July 9
- Labor Day
- Veteran’s Day
- Thanksgiving Day
- Day after Thanksgiving
- Christmas Eve
- Christmas Day
- New Year’s Eve

EXECUTION OF THE CONTRACT SHALL CONSTITUTE AGREEMENT BY THE AGENCY AND CONTRACTOR THAT \$1,000 PER VIOLATION IS THE MINIMUM VALUE OF THE COST AND ACTUAL DAMAGED CAUSED BY FAILURE OF THE CONTRACTOR TO LIMIT PERFORMANCE OF THE WORK BETWEEN THE ALLOTTED TIMES, THAT SUCH SUM SHALL NOT BE CONSTRUED AS A PENALTY, AND THAT SUCH SUM MAY BE DEDUCTED FROM PAYMENTS DUE THE CONTRACTOR IF SUCH DELAY OCCURS.

6-7.3 Contract Time Accounting. The Engineer will make a daily determination of each working day to be charged against the Contract time. These determinations will be discussed and the CONTRACTOR will be furnished a periodic statement showing allowable number of working days of Contract time, as adjusted, at the beginning of the reporting period. The statement will also indicate the number of working days charged during the reporting period and the number of working days of Contract time remaining. If the CONTRACTOR does not agree with the statement, it shall file a written protest within 15 days after receipt, setting forth the facts of the protest. Otherwise, the statement will be deemed to have been accepted.

6-8 COMPLETION, ACCEPTANCE, AND WARRANTY. The Work will be inspected by the Engineer for acceptance upon receipt of the CONTRACTOR's written assertion that the Work has been completed.

If, in the Engineer's judgment, the Work has been completed and is ready for acceptance, it will so certify to the City Council, which may accept the completed Work. The Engineer will, in its certification to the City Council, give the date when the Work was completed. This will be the date when the CONTRACTOR is relieved from responsibility to protect the Work.

All work shall be warranted by the CONTRACTOR against defective workmanship and materials for a period of 1 year from the date the Work was completed. The CONTRACTOR shall replace or repair any such defective work in a manner satisfactory to the Engineer, after notice to do so from the Engineer, and within the time specified in the notice. If the CONTRACTOR fails to make such replacement or repairs within the time specified in the notice, the AGENCY may perform this work and the CONTRACTOR's sureties shall be liable for the cost thereof.

6-8.1 General Guaranty. The CONTRACTOR shall remedy any defects in the Work and pay for any damage to other work resulting therefrom, which shall appear within a period of one year from the date of final acceptance of the Work unless a longer period is specified. The AGENCY will give notice of observed defects with reasonable promptness.

6-9 FORFEITURE DUE TO DELAY. The CONTRACTOR shall complete all or any designated portion of the Work called for under the Contract within the time set forth in Section C (Proposal) of these Specifications.

In accordance with Government Code 53069.85, and all other applicable law, the CONTRACTOR agrees to forfeit and pay the AGENCY the amount of **One Thousand Five Hundred Dollars (\$1,500.00)** per day for each and every day of unauthorized delay beyond the completion date, which shall be deducted from any monies due the CONTRACTOR. This payment shall be considered liquidated damages. CONTRACTOR agrees that such liquidated damages are reasonable under the circumstances existing at the time of execution of the contract, that such liquidated damages are to compensate AGENCY for losses that are difficult to measure and that such damages are not a penalty.

Failure of the CONTRACTOR to perform any covenant or condition contained in the Contract Documents within the time period specified shall constitute a material breach of this Contract entitling the AGENCY to terminate the Contract unless the CONTRACTOR applies for, and receives, an extension of time in accordance with the procedures set forth in Section 5-5.

Failure of the AGENCY to insist upon the performance of any covenant or conditions within the time period specified in the Contract Documents shall not constitute a waiver of the CONTRACTOR's duty to complete performance within the designated periods unless the AGENCY has executed a waiver in writing.

The AGENCY's agreement to waive a specific time provision or to extend the time for performance shall not constitute a waiver of any other time provision contained in the Contract Documents.

Failure of the CONTRACTOR to complete performance promptly within the additional time authorized in a waiver or extension of time agreement shall constitute a material breach of this Contract entitling the AGENCY to terminate this agreement.

The CONTRACTOR shall not be deemed in breach of this Contract and no forfeiture due to delay shall be made because of any delays in the completion of the Work due to unforeseeable causes beyond the control and without the fault or negligence of the CONTRACTOR provided the CONTRACTOR requests an extension of time in accordance with the procedures set forth in Section 5-5. Unforeseeable causes of delay beyond the control of the CONTRACTOR shall include acts of God, acts of a public enemy, acts of the government, acts of the AGENCY, or acts of another CONTRACTOR in the performance of a contract with the AGENCY, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes, and weather, or delays of subcontractors due to such causes, or delays caused by failure of the owner of a utility

to provide for removal or relocation of existing utility facilities. Delays caused by actions or neglect of CONTRACTOR or his/her agents, servants, employees, officers, subcontractors, directors, or of any party contracting to perform part of all of the Work or to supply any equipment or materials shall not be excusable delays. Excusable delays (those beyond the CONTRACTOR's control) shall not entitle the CONTRACTOR to any additional compensation. The sole recourse of the CONTRACTOR shall be to seek an extension of time.

6-10 USE OF IMPROVEMENT DURING CONSTRUCTION. The AGENCY reserves the right to take over and utilize all or part of any completed facility or appurtenance. The CONTRACTOR will be notified in writing in advance of such action. Such action by the AGENCY will relieve the CONTRACTOR of responsibility for injury or damage to said completed portions of the improvement resulting from use by public traffic or from the action of the elements or from any other cause, except CONTRACTOR operations or negligence. The CONTRACTOR will not be required to re-clean such portions of the improvement before field acceptance, except for cleanup made necessary by its operations. Nothing in this section shall be construed as relieving the CONTRACTOR from full responsibility for correcting defective work or materials.

In the event the AGENCY exercises its right to place into service and utilize all or part of any completed facility or appurtenance, the AGENCY will assume the responsibility and liability for injury to persons or property resulting from the utilization of the facility or appurtenance so placed into service, except for any such injury to persons or property caused by any willful or negligent act or omission by the CONTRACTOR, Subcontractor, their officers, employees, or agents.

6-11 GUARANTEE. The CONTRACTOR shall warrant and guarantee the entire Work and all parts thereof, including that performed and constructed by subcontractors, and others employed directly or indirectly on the Work, against faulty or defective materials, equipment or workmanship for the maximum period provided by law. In addition thereto, for a period of one (1) year commencing on the date of acceptance of the Work, the CONTRACTOR shall, upon the receipt of notice in writing from the AGENCY, promptly make all repairs arising out of defective materials, workmanship or equipment and bear the cost thereof. The AGENCY is hereby authorized to make such repairs and the CONTRACTOR and Surety shall bear the cost thereof if, ten (10) days after the giving of such notice to the CONTRACTOR, the CONTRACTOR has failed to make or undertake with due diligence the repairs; provided, however, that, in the case of an emergency where, in the opinion of the AGENCY, delay could cause serious loss or damage, repairs may be made without notice being sent to the CONTRACTOR or Surety, and all expense in connection therewith shall be charged to the CONTRACTOR and Surety.

For the purpose of this article "Acceptance of the Work" shall mean the acceptance of the Work by the AGENCY in accordance with Subsection 6-8 but not for the purpose of extinguishing any covenant or agreement or agreement on the part of the CONTRACTOR to be performed or fulfilled under this Contract, which has not in fact been performed or fulfilled at the time of such acceptance all of such covenants and agreements, shall continue to be binding on the CONTRACTOR until they have been fulfilled.

The effective date of Acceptance of the Work and commencement of the Guarantee shall be the date of acceptance of the Notice of Completion by the City Council.

6-12 DISPUTES AND CLAIMS

6-12.1 General. Any and all decisions made on appeal pursuant to this Subsection 6-12 shall be in writing. Any "decision" purportedly made pursuant to this Subsection 6-12 that is not in writing shall not be binding upon the AGENCY and should not be relied upon by the CONTRACTOR.

Nothing in this subsection shall be considered as relieving the CONTRACTOR from his/her duty to file the notice required under Subsection 6-13 or other duties required by the Contract Documents.

6-12.2 Administrative Review. Request for review made to the Construction Inspector or Project Engineer may be either oral or written. Request for review made to the City Engineer shall be made in writing with supporting evidence attached.

The CONTRACTOR shall submit each request for review within twenty-one (21) calendar days of receipt of the decision that he/she is requesting.

Prior to demand for arbitration, the CONTRACTOR shall exhaust his/her administrative remedies by attempting to resolve his/her dispute or claim with AGENCY's staff in the following sequence:

1. Project Engineer
2. City Engineer

Should the Project Engineer fail to address the CONTRACTOR's request for review of a disputed decision within fourteen (14) calendar days after receiving such request, the CONTRACTOR may proceed directly to the City Engineer. At the option of the AGENCY, the person to whom the request for review is directed may elect to take such request to a higher level and the CONTRACTOR's request shall be deemed to be properly submitted to such higher level.

The City Engineer shall address disputes or claims within twenty eight (28) calendar days after receiving such request and all necessary supporting data. The City Engineer's decision on the dispute or claim shall be the AGENCY's final decision.

6-12.3 Arbitration. Claims and disputes arising under or related to the performance of the contract, except for claims that have been released by execution of the "Release on Contract" as provided in Subsection 9-4, shall be resolved in arbitration unless the AGENCY and the CONTRACTOR agree in writing, after the claim or dispute has arisen, to waive arbitration and to have the claim or dispute litigated in court of competent jurisdiction. Arbitration shall be conducted, to the extent feasible, pursuant to Chapter 3 (Sections 301-393, inclusive) of Division 2 of Title 1 of the California Code of Regulations except that references therein to the "State Contract Act" shall be construed to mean "applicable law" and "Public Agency", or "Department" shall be construed to mean "AGENCY" as defined in Subsection 1.2. The arbitration decision shall be decided under and in accordance with California law, supported by substantial evidence, and in writing, contain the basis for the decision, findings of fact, and conclusions of law.

Arbitration shall be initiated by a Demand for Arbitration. The CONTRACTOR shall request a Demand for Arbitration not later than ninety (90) calendar days after the date of the final written decision of the AGENCY on the claim or dispute.

All contracts valued at more than \$15,000 between the CONTRACTOR and his/her Subcontractors and Suppliers shall include a provision that the Subcontractors and Suppliers shall be bound to the CONTRACTOR to the same extent that the CONTRACTOR is bound to the AGENCY by all terms and provisions of the Contract, including these arbitration provisions.

6-13 NOTICE OF POTENTIAL CLAIM. The CONTRACTOR shall not be entitled to the payment of any additional compensation for any cause, including any act, or failure to act, by the Engineer, or the happening of any event, thing or occurrence, unless the CONTRACTOR shall have given the Engineer due notice in writing, of the potential claim as hereinafter specified, provided, however, that compliance with this Subsection 6-12 shall not be a prerequisite as to any claim that is based on differences in measurements or errors of computation as to the Contract quantities.

Additionally, this Subsection 6-13 shall not supersede the specific notice and protest requirements of Subsection 3-4 "Changed Conditions" and Subsection 6-7.3 "Contract Time Accounting" respectively.

A written notice of potential claim shall set forth the reasons the CONTRACTOR believes additional compensation will or may be due, the nature of the costs involved, and, insofar as possible, the amount of the potential claim. A notice as above required must have been given to the Engineer prior to the time that

the CONTRACTOR shall have performed the Work giving rise to the potential claim for additional compensation, if based on an act or failure to act by the Engineer, or in all other cases within fifteen (15) days after the happening of the event, thing or occurrence giving rise to the potential claim.

It is the intention of this Subsection 6-13 that differences between the parties arising under and by the virtue of the Contract be brought to the attention of the Engineer at the earliest possible time in order that such matters may be settled, if possible, or other appropriate action promptly taken. The CONTRACTOR hereby agrees that he/she shall have no right to additional compensation for any claim that may be based on any such act, failure to act, event, thing or occurrence for which no written notice of potential claim as herein required was filed.

SECTION 7 – RESPONSIBILITIES OF THE CONTRACTOR

7-1 CONTRACTOR'S EQUIPMENT AND FACILITIES. The CONTRACTOR shall furnish and maintain in good condition all equipment and facilities as required for the proper execution and inspection of the Work. Such equipment and facilities shall meet all requirements of applicable ordinances and laws.

A noise level limit of 85 dba at a distance of fifty (50) feet shall apply to all construction equipment on or related to the job, whether owned by the CONTRACTOR or not. The use of excessively loud warning signals shall be avoided except in those cases where required for the protection of personnel. Contractor's equipment and noise shall be subject to the other provisions indicated herein.

The CONTRACTOR shall arrange and maintain a secure storage site for all equipment and materials. All equipment and unused materials shall be returned to this site at the end of each work day. The Owner has made a portion of the corporation yard available for the Contractor use, but the contractor is responsible for confirming that the area is adequate and is responsible for coordinating with the Owner's staff. At all times, the Owner's staff and equipment have the primary right regarding use of the yard.

7-2 LABOR.

7-2.1 General. Only competent workers shall be employed on the Work. Any person employed who is found to be incompetent, intemperate, troublesome, disorderly, or otherwise objectionable, or who fails or refuses to perform work properly and acceptably, shall be immediately removed from the Work by the CONTRACTOR and not be reemployed on the Work.

7-2.2 Laws. The CONTRACTOR, its agents and employees shall be bound by and comply with applicable provisions of the Labor Code and Federal, State and local laws related to labor.

The CONTRACTOR shall strictly adhere to the provisions of the Labor Code regarding minimum wages; the 8-hour day and 40-hour week; overtime; Saturday, Sunday, and holiday work; and nondiscrimination because of race, color, national origin, sex, or religion. Failure to file any report due under said orders will result in suspension of periodic progress payments.

In accordance with the Labor Code, the Contractor shall be responsible for going to the state website <http://www.dir.ca.gov/oprl/pwd/Northern.html> to determine the prevailing wage rates for the types of work to be done under the Contract. The CONTRACTOR shall not pay less than these rates.

Each worker shall be paid subsistence and travel as required by the collective bargaining agreements on file with the State of California Department of Industrial Relations.

The CONTRACTOR's attention is directed to Section 1776 of the Labor Code which imposes responsibility upon the CONTRACTOR for the maintenance, certification, and availability for inspection of such records for all persons employed by the CONTRACTOR or Subcontractor in connection with the project. The CONTRACTOR shall agree through the Contract to comply with this Section and the remaining provisions of the Labor Code.

The CONTRACTOR shall ensure unlimited access to the job site for all Equal Opportunity Compliance officers.

Every CONTRACTOR and Subcontractor shall keep an accurate record showing the name, occupation, and the actual per diem wages paid to each worker employed by him/her in connection with the public work. The record shall be kept open at all reasonable hours to the inspection of the body awarding the Contract and to the Division of Labor Law Enforcement.

7-2.2.1 Overtime and Shift Work.

The project s

The CONTRACTOR may establish overtime and shift work as a regular procedure only with the written permission of the Engineer. Such permission may be revoked at any time. No work other than overtime and shift work established as a regular procedure shall be done outside the hours described in Section 6-7.2, nor on Saturdays, Sundays or legal holidays, except such work as is necessary for the proper care and protection of the work already performed or except in case of an emergency.

All costs for overtime inspection, except those occurring as a result of overtime and shift work established as a regular procedure, shall be paid by the CONTRACTOR. Overtime inspection shall include inspection required during holidays observed by the AGC and Trade Unions, Saturdays, Sundays, and any weekday outside the hours described in Section 6-7.2. Such costs will include but will not necessarily be limited to engineering, inspection, general supervision and other overhead expenses that are directly chargeable to the overtime work. The AGENCY shall deduct all such charges from payments due the CONTRACTOR.

7-3 LIABILITY INSURANCE.

7-3.1 General. CONTRACTOR and AGENCY agree that AGENCY, its employees, agents and officials should, to the extent permitted by law, be fully protected from any loss, injury, damage, claim, lawsuit, cost, expense, attorney's fees, litigation costs, defense costs, court costs or any other cost arising out of or in any way related to the performance of this Agreement. Accordingly, the provisions of this indemnity provision are intended by the parties to be interpreted and construed to provide the fullest protection possible under the law to the AGENCY. CONTRACTOR acknowledges that AGENCY would not have entered into this Agreement in the absence of the commitment of CONTRACTOR to indemnify and protect AGENCY as set forth here.

7-3.2 To the full extent permitted by law, CONTRACTOR shall defend, indemnify and hold harmless AGENCY, its employees, agents and officials, from any liability, claims, suits, actions, arbitration proceedings, administrative proceedings, regulatory proceedings, losses, expenses or costs of any kind, whether actual, alleged, or threatened, actual attorney's fees incurred by AGENCY, court costs, interest, defense costs including expert witness fees and any other costs or expenses of any kind whatsoever without restriction or limitation incurred in relation to, as a consequence of, arising out of or in any way attributable actually, allegedly or impliedly, in whole or in part to the performance of this Agreement. All obligations under this provision are to be paid by CONTRACTOR as they are incurred by the AGENCY.

7-3.3 Without affecting the rights of AGENCY under any provision of this agreement or this section, CONTRACTOR shall not be required to indemnify and hold harmless AGENCY as set forth above for liability attributable to the sole fault of AGENCY, provided such sole fault is determined by agreement between the parties or the findings of a court of competent jurisdiction.

This exception will apply only in instances where the AGENCY is shown to have been solely at fault and not in instances where CONTRACTOR is solely or partially at fault or in instances where AGENCY's fault accounts for only a percentage of the liability involved. In those instances, the obligation of CONTRACTOR will be all-inclusive and AGENCY will be indemnified for all liability incurred, even though a percentage of the liability is attributable to the conduct of the AGENCY.

7-3.4 CONTRACTOR acknowledges that its obligation pursuant to this section extends to liability attributable to AGENCY, if that liability is less than the sole fault of AGENCY. CONTRACTOR has no obligation under this Agreement for liability proven in a court of competent jurisdiction or by written agreement between the parties to be the sole fault of AGENCY.

7-3.5 The obligations of CONTRACTOR under this or any other provision of this Agreement will not be limited by the provisions of any workers compensation act or similar act. CONTRACTOR expressly waives its statutory immunity under such statutes or laws as to AGENCY, its employees, agents and officials.

7-3.6 CONTRACTOR agrees to obtain executed indemnity agreements with provisions identical to those as set forth here in this section from each and every subcontractor, sub-tier CONTRACTOR or any other person or entity involved by, for, with or on behalf of CONTRACTOR in the performance or subject matter of this Agreement. In the event CONTRACTOR fails to obtain such indemnity obligations from others as required here, CONTRACTOR agrees to be fully responsible according to the terms of this section.

7-3.7 Failure of AGENCY to monitor compliance with these requirements imposes no additional obligations on AGENCY and will in no way act as a waiver of any rights hereunder. This obligation to indemnify and defend AGENCY as set forth herein is binding on the successors, assigns or heirs of CONTRACTOR and shall survive the termination of this Agreement or this section.

7-3.8 CONTRACTOR agrees to provide insurance in accordance with the requirements as set forth here. If CONTRACTOR uses existing coverage to comply with these requirements and that coverage does not meet the requirements set forth herein, CONTRACTOR agrees to amend, supplement or endorse the existing coverage to do so. The following coverages will be provided by CONTRACTOR and maintained on behalf of AGENCY and in accordance with the requirements set forth herein.

7-3.9 Commercial General Liability/Umbrella Insurance. Primary insurance shall be provided on ISO-CGL form No. CG 00 01 11 85 or 88. Total limits shall be not less than two million dollars (\$2,000,000.00) per occurrence for all coverages and two million dollars (\$2,000,000.00) general aggregate. AGENCY and its officers, agents and employees shall be named as additional insureds using ISO additional insureds endorsement form CG 20 10 11 85 (in no event will AGENCY accept an endorsement form with an edition date later than 1990). Coverage shall apply on a primary non-contributing basis in relation to any other insurance or self-insurance, primary or excess, available to AGENCY or any employee or agent of AGENCY. Coverage shall not be limited to the vicarious liability or supervisory role of any additional insured. Umbrella Liability Insurance (over primary) shall apply to bodily injury/property damage, personal injury/advertising injury, at a minimum, and shall include a "drop down" provision providing primary coverage above a maximum of \$25,000.00 self-insured retention for liability not covered by primary policies but covered by the umbrella policy. Coverage shall be following form to any underlying coverage. Coverage shall be provided on a "pay on behalf" basis, with defense costs payable in addition to policy limits. There shall be no cross-liability exclusion. Policies shall have concurrent starting and ending dates.

Each policy of insurance shall contain a clause prohibiting cancellation, modification or lapse without thirty (30) days prior written notice having been given to the City. All insurance policies shall be subject to approval by the City Attorney and certificates evidencing such policies shall be provided to the City concurrently with the filing of all required bonds.

7-3.10 Business Auto/Umbrella Liability Insurance. Primary coverage shall be written on ISO Business Auto Coverage form CA 00 01 06 92 including symbol 1 (Any Auto). Limits shall be no less than two million dollars (\$2,000,000.00) per accident. Starting and ending dates shall be concurrent. If CONTRACTOR owns no autos, a non-owned auto endorsement to the General Liability policy drafted above is acceptable.

7-4 WORKERS' COMPENSATION INSURANCE.

7-4.1 Workers' Compensation/Employers' Liability shall be written on a policy form providing workers' compensation statutory benefits as required by law. Employers' liability limits shall be no less than one million dollars per accident or disease. Employers' liability coverage shall be scheduled under any umbrella policy described above. Unless otherwise agreed, this policy shall be endorsed to waive any right of subrogation as respects the AGENCY, its officers, agents or employees.

7-4.2 CONTRACTOR and AGENCY further agree as follows:

7-4.2.1 This Section supersedes all other sections and provisions of this Agreement to the extent that any other section or provision conflicts with or impairs the provisions of this Section.

7-4.2.2 Nothing contained in this Section is to be construed as affecting or altering the legal status of the parties to this Agreement. The insurance requirements set forth in this Section are intended to be separate and distinct from any other provision in this Agreement and shall be interpreted as such.

7-4.2.3 All insurance coverage and limits provided pursuant to this Agreement shall apply to the full extent of the policies involved, available, or applicable. Nothing contained in this Agreement or any other agreement relating to the AGENCY or its operations limits the application of each insurance coverage.

7-4.2.4 Requirements of specific coverage features or limits contained in this Section are not intended as a limitation on coverage, limits or other requirements, or a waiver of any coverage normally provided by any insurance. Specific reference to a given coverage feature is for purposes of clarification only and is not intended by any party to be all-inclusive, or to the exclusion of other coverage, or a waiver of any type.

7-4.2.5 For purposes of insurance coverage only, this Agreement shall be deemed to have been executed immediately upon any party hereto taking any steps that can be deemed to be in furtherance of or towards performance of this Agreement.

7-4.2.6 All general or auto liability insurance coverage provided pursuant to this Agreement, or any other agreements pertaining to the performance of this Agreement, shall not prohibit CONTRACTOR, and CONTRACTOR's agents, officers or employees from waiving the right of subrogation prior to a loss. CONTRACTOR hereby waives all rights of subrogation against AGENCY.

7-4.2.7 Unless otherwise approved by AGENCY, CONTRACTOR's insurance shall be written by insurers authorized to do business in the State of California and with a minimum "Best's" Insurance Guide rating of "A:VII." Self-insurance will not be considered to comply with these insurance specifications.

7-4.2.8 In the event any policy of insurance required by this Agreement does not comply with these requirements or is canceled and not replaced, AGENCY has the right but not the duty to obtain the insurance it deems necessary and any premium paid by AGENCY will be promptly reimbursed by CONTRACTOR. Upon CONTRACTOR's failure to make such reimbursement within 30 days of written demand, AGENCY may deduct that sum from any monies due CONTRACTOR hereunder or otherwise.

7-4.2.9 CONTRACTOR agrees to provide evidence of the insurance required herein, satisfactory to AGENCY, consisting of certificate(s) of insurance evidencing all of the coverages required and an additional insured endorsement to CONTRACTOR's general liability and umbrella liability policy (if any) using ISO form CG 20 10 11 85. Certificate(s) are to reflect that the insurer will provide 30 days' notice of any cancellation of coverage. CONTRACTOR agrees to require its insurer to modify such certificates to delete any exculpatory wording stating that failure of insurer to mail written notice of cancellation imposes no obligation, and to delete the word "endeavor" with regard to any notice provisions. CONTRACTOR agrees to provide complete copies of policies to AGENCY upon request.

7-4.2.10 CONTRACTOR shall provide proof that policies of insurance required herein expiring during the term of this Agreement have been renewed or replaced with other policies providing at least the same coverage. Such proof shall be furnished within 72 hours of the expiration of the coverages.

7-4.2.11 Any actual or alleged failure on the part of AGENCY or any other additional insured under these requirements to obtain proof of insurance required under this Agreement in no way waives any right or remedy of AGENCY or any additional insured, in this or any other regard.

7-4.2.12 CONTRACTOR agrees to require all subcontractors or other parties hired for this project to provide general liability insurance naming as additional insureds all parties to this Agreement. CONTRACTOR agrees to obtain certificates evidencing such coverage and make reasonable efforts to ensure that such coverage is provided as required here. CONTRACTOR agrees to require that no contract used by any subcontractor, or contracts CONTRACTOR enters into on behalf of AGENCY, will reserve the right to charge back to AGENCY the cost of insurance required by this Agreement. CONTRACTOR agrees that upon request, all agreements with subcontractors or others with whom CONTRACTOR contracts on behalf of AGENCY will be submitted to AGENCY for review. Failure of AGENCY to request copies of such agreement will not impose any liability on AGENCY, its officers, agents, or employees.

7-4.2.13 If CONTRACTOR is a Limited Liability Company, general liability coverage must be amended so that the Limited Liability Company and its Managers, Affiliates, employees, agents and other persons necessary or incidental to its operations are insureds.

7-4.2.14 CONTRACTOR agrees to provide immediate notice to AGENCY of any claim or loss against CONTRACTOR that includes AGENCY as a defendant. AGENCY assumes no obligation or liability by such notice, but has the right (but not the duty) to monitor the handling of any such claim or claims.

7-5 PERMITS. Prior to the start of any work, the CONTRACTOR shall apply for and receive any applicable City, County, State, and Federal permits.

The CONTRACTOR shall pay all business taxes or license fees that are required for the work.

All costs associated with these permits are responsibility of CONTRACTOR. If applicable, CONTRACTOR is required to obtain a no fee City Encroachment permit for this project and comply with all permit conditions.

7-6 THE CONTRACTOR'S REPRESENTATIVE. Before starting work, the CONTRACTOR shall designate in writing a representative who shall have complete authority to act for it. An alternative representative may be designated as well. The representative or alternate shall be present at the Work site whenever work is in progress or whenever actions of the elements necessitate its presence to take measures necessary to protect the Work, persons, or property. Any order or communication given to this representative shall be deemed delivered to the CONTRACTOR. A joint venture shall designate only one representative and alternate. In the absence of the CONTRACTOR or its representative, instructions or directions may be given by the Engineer to the superintendent or person in charge of the specific work to which the order applies. Such order shall be complied with promptly and referred to the CONTRACTOR or its representative.

In order to communicate with the AGENCY, the CONTRACTOR's representative, superintendent, or person in charge of specific work shall be able to speak, read, and write the English language.

7-7 COOPERATION AND COLLATERAL WORK. The CONTRACTOR shall be responsible for ascertaining the nature and extent of any simultaneous, collateral, and essential work by others. The AGENCY, its workers and CONTRACTORS and others, shall have the right to operate within or adjacent to the Work site during the performance of such work.

The AGENCY, the CONTRACTOR, and each of such workers, CONTRACTORS and others, shall coordinate their operations and cooperate to minimize interference.

The CONTRACTOR shall include in its Bid all costs involved as a result of coordinating its work with others. The CONTRACTOR will not be entitled to additional compensation from the AGENCY for damages resulting from such simultaneous, collateral, and essential work. If necessary to avoid or minimize such damage or delay, the CONTRACTOR shall redeploy its work force to other parts of the Work.

Should the CONTRACTOR be delayed by the AGENCY, and such delay could not have been reasonably foreseen or prevented by the CONTRACTOR, the Engineer will determine the extent of the delay, the effect on this project, and any extension of time.

CONTRACTOR shall coordinate his/her work so as to minimize disruption to ongoing or scheduled private development projects in the project area.

7-8 PROJECT SITE MAINTENANCE.

7-8.1 Cleanup and Dust Control. Throughout all phases of construction, including suspension of work, and until the final acceptance, the CONTRACTOR shall keep the site clean and free from rubbish and debris. The CONTRACTOR shall also abate dust nuisance by cleaning, sweeping and sprinkling with water, or other means as necessary. The use of water resulting in mud on public streets will not be permitted as a substitute for sweeping or other methods.

When required by the Plans or Specifications, the CONTRACTOR shall furnish and operate a self-loading motor sweeper with spray nozzles at least once each working day for the purpose of keeping paved areas acceptably clean wherever construction, including restoration, is incomplete.

Materials and equipment shall be removed from the site as soon as they are no longer necessary. Before the final inspection, the site shall be cleared of equipment, unused materials, and rubbish so as to present a satisfactory clean and neat appearance. All cleanup costs shall be included in the CONTRACTOR's Bid.

Care shall be taken to prevent spillage on haul routes. Any such spillage shall be removed immediately and the area cleaned.

Excess excavated material from catch basins or similar structures shall be removed from the site immediately. Sufficient material may remain for use as backfill if permitted by the Specifications. Forms and form lumber shall be removed from the site as soon as practicable after stripping.

Failure of the CONTRACTOR to comply with the Engineer's cleanup orders may result in an order to suspend work until the condition is corrected. No additional compensation will be allowed as a result of such suspension.

7-8.1.2 Work Area Appearance

The CONTRACTOR shall maintain a neat appearance to the Work at all times.

All unsuitable construction materials and rubbish and debris shall be regularly removed from the job site, be transported to a suitable location, and be disposed of in a proper and legal manner. Materials which are to be disposed of shall not be stored at the project sites but shall be removed before the end of the each working day.

In any area visible to the public, the following shall apply:

1. Broken concrete and debris developed during clearing and grubbing shall be disposed of weekly.
2. The CONTRACTOR shall furnish trash bins for all debris from structure construction. All debris shall be placed in trash bins daily.
3. Forms or false work that are to be re-used shall be neatly stacked concurrent with their removal.
4. Forms and false work that are not to be re-used shall be disposed of with their removal.
5. Wash down from concrete trucks shall be at one location. Concrete from wash down procedures shall be removed from the site weekly.

7-8.2 Air Pollution Control. The CONTRACTOR shall not discharge smoke, dust, or any other air contaminants into the atmosphere in such quantity as will violate the regulations of any legally constituted authority.

7-8.3 Vermin Control. At the time of acceptance, structures entirely constructed under the Contract shall be free of rodents, insects, vermin, and pests. Necessary extermination work shall be arranged and paid for by the CONTRACTOR as part of the Work within the Contract time, and shall be performed by a licensed exterminator in accordance with requirements of governing authorities. The CONTRACTOR shall be liable for injury to persons or property and responsible for the elimination of offensive odors resulting from extermination operations.

7-8.4 Sanitation. The CONTRACTOR shall provide and maintain enclosed toilets for the use of employees engaged in the Work. These accommodations shall be maintained in a neat and sanitary condition. They shall also comply with all applicable laws, ordinances, and regulations pertaining to public health and sanitation of dwellings and camps.

Wastewater shall not be interrupted. Should the CONTRACTOR disrupt existing sewer facilities, sewage shall be conveyed in closed conduits and disposed of in a sanitary sewer system. Sewage shall not be permitted to flow in trenches or be covered by backfill.

7-8.5 Temporary Light, Power, and Water. The CONTRACTOR shall furnish, install, maintain, and remove all temporary light, power, and water at its own expense. These include piping, wiring, lamps, and other equipment necessary for the Work. The CONTRACTOR shall not draw water from any fire hydrant (except to extinguish a fire), without obtaining permission from the water agency concerned.

7-8.6 Water Pollution Control. The CONTRACTOR shall exercise every reasonable precaution to protect channels, storm drains, and bodies of water from pollution. It shall conduct and schedule operations so as to minimize or avoid muddying and silting of said channels, drains, and waters. Water pollution control work shall consist of constructing those facilities which may be required to provide prevention, control, and abatement of water pollution.

7-8.6.1 General. This item shall consist of preparation, implementation and compliance with a storm water pollution prevention plan (SWPPP) for the project, if applicable.

7-8.6.2 Storm Water Pollution Prevention Plan (SWPPP) Preparation. CONTRACTOR shall submit to the engineer a completed and signed SWPPP at the preconstruction conference. The plan may utilize the practices recommended in the latest edition of the *California Storm Water Best Management Practices Handbook - Construction*, available from California Stormwater Quality Association (CASQA), and online at <http://www.cabmphandbooks.net/> . The plan shall be consistent with the construction General Permit, issued by the State Water Resources, Control City Council, through submittal of the Notice of Intent (NOI).

If construction will occur between October 15 and April 15 (considered as the rainy season per City Ordinance), a wet weather erosion control plan must be submitted. Additionally, Best Management Practices (BMPs) implemented during the AGENCY's rainy season shall include but not be limited to those appropriate for wet weather conditions.

7-8.6.3 Storm Water Pollution Prevention Measures. All storm water pollution prevention measures shall be in accordance with the submitted SWPPP. In the event circumstances during the course of construction require changes to the original SWPPP, a revised plan shall be promptly submitted to the AGENCY's representative in each instance. No responsibility shall accrue to the AGENCY as a result of the plan or as a result of knowledge of the plan. All work installed by the CONTRACTOR in connection with the SWPPP but not specified to become a permanent part of the project shall be removed and the site restored in so far as practical to its original condition prior to completion of construction or when directed by the AGENCY's representative.

7-8.6.4 Storm Water Pollution Prevention – Measurement And Payment. Unless otherwise indicated in the Special Provisions, measurement and payment for all Storm Water Pollution Prevention Measures, as described herein, including preparation of the SWPPP, shall be included in the items of Work requiring storm water pollution prevention measures as indicated in the project Special Provisions. Such payment shall be considered full compensation for all labor, materials, tools, and equipment for completion, and implementation and compliance with the SWPPP.

7-8.7 Drainage Control. The CONTRACTOR shall maintain drainage within and through the work areas. Earth dams will not be permitted in paved areas. Temporary dams of sandbags, asphaltic concrete, or other acceptable material will be permitted when necessary. Such dams shall be removed from the site as soon as their use is no longer necessary.

7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS. The CONTRACTOR shall be responsible for the protection of public and private property adjacent to the Work and shall exercise due caution to avoid damage to such property.

The CONTRACTOR shall relocate, repair, replace or reestablish all existing improvements within the project limits (e.g., curbs, sidewalks, catch basins, catch basin screens, driveways, fences, walls, sprinkler systems, signs, utility installations, traffic loops, pavements, structures, survey monuments, landscaping, etc.) that are damaged or removed as a result of the CONTRACTOR's operations or as required by the plans and specifications.

All existing improvements, either within the right-of-way or not, including irrigation lines that are damaged by actions of the CONTRACTOR, shall be restored by the CONTRACTOR to their original or better condition at the CONTRACTOR's expense.

The CONTRACTOR shall mark, as approved by the Engineer, all survey monuments, manholes, valves, substructures, or other items that are visible on the surface and will be covered by his operations. This shall be completed prior to the start of that operation and approved by the Engineer.

Existing traffic striping, pavement markings, centerline reflective markers, and curb markings shall also be considered as existing improvements and the CONTRACTOR shall repaint or replace, at the CONTRACTOR's expense, such striping or markings (except for traffic striping and pavement markings within the limits of the Work) if damaged or if their reflectivity is reduced due to construction operations.

All restoration of existing improvements must occur within the construction completion date, unless directed otherwise by the City Engineer.

Maintenance of street and traffic signal systems that are damaged, temporarily removed or relocated shall be done in conformance with 307-1.5.

Trees, lawns, and shrubbery that are not to be removed shall be protected from damage or injury. If damaged or removed due to CONTRACTOR's operations, they shall be restored or replaced in as nearly the original condition and location as is reasonably possible. Lawns shall be reseeded and covered with suitable mulch.

The CONTRACTOR shall give reasonable notice to occupants or owners of adjacent property to permit them to salvage or relocate plants, trees, fences, sprinklers, and other improvements, within the right-of-way which are designated for removal and would be destroyed because of the Work.

All costs to the CONTRACTOR for protecting, removing, restoring, relocating, repairing, replacing, or reestablishing existing improvements shall be the responsibility of the CONTRACTOR.

7-10 PUBLIC CONVENIENCE AND SAFETY. One week prior to pre-construction meeting, the CONTRACTOR shall submit his/her complete construction schedule to the Engineer for approval. The CONTRACTOR shall submit requests for changes in the schedule to the Engineer for approval at least forty eight (48) hours prior to the scheduled Work. Any modification in schedule shall be addresses as required in Section 6-1.2 and 6.2

7-10.1 Traffic and Access. The CONTRACTOR's operations shall cause no unnecessary inconvenience. The access rights of the public shall be considered at all times. Unless otherwise authorized, traffic shall be permitted to pass through the Work, or an approved detour shall be provided.

Safe and adequate pedestrian and vehicular access shall be provided and maintained to: fire hydrants; commercial and industrial establishments; churches, schools and parking lots; service stations and motels; hospitals; police and fire stations; and establishments of similar nature. Access to these facilities shall be continuous and unobstructed unless otherwise approved by the Engineer.

Safe and adequate pedestrian zones and public transportation stops, as well as pedestrian crossings of the Work at intervals not exceeding 90 m (300 feet), shall be maintained unless otherwise approved by the Engineer.

Vehicular access to residential driveways shall be maintained to the property line except when necessary construction precludes such access for reasonable periods of time. If backfill has been completed to the extent that safe access may be provided, and the street is opened to local traffic, the CONTRACTOR shall immediately clear the street and driveways and provide and maintain access.

The CONTRACTOR shall cooperate with the various parties involved in the delivery of mail and the collection and removal of trash and garbage to maintain existing schedules for these services.

Grading operations, roadway excavation and fill construction shall be conducted by the CONTRACTOR in a manner to provide a reasonably satisfactory surface for traffic. When rough grading is completed, the roadbed surface shall be brought to a smooth, even condition satisfactory for traffic.

Any work performed during the hours of 6:00 PM to 6:00 AM must be authorized at least 24 hours in advance by the City

The CONTRACTOR will be required to maintain at least one lane of traffic in each direction through the project area during the hours of 6:00 AM to 6:00 PM, unless otherwise allowed herein, in a manner satisfactory to the Engineer in the form of an engineered traffic control plan.

The engineered traffic control plans must be in general conformance with the Preliminary Traffic and Pedestrian Control Plans and must be signed by a California registered Civil and/or Traffic engineer. The plan is a required submittal for review one week prior to the pre-construction meeting.

If traffic control on the project shall be implemented by a sub-contractor, such subcontractor must specialize in Traffic Control and be approved by the City Engineer.

The CONTRACTOR shall include in its Bid all costs for the above requirements.

7-10.1.1 General. One week prior to pre-construction meeting, the CONTRACTOR shall submit his/her complete construction schedule to the Engineer for approval. The CONTRACTOR shall submit requests for changes in the schedule to the Engineer for approval at least forty eight (48) hours prior to the scheduled Work.

7-10.1.2 Parking Restrictions and Posting for Tow Away. No Parking signs, posted by the Contractor, shall be of heavy card stock and not less than 1.75 square feet of surface area on the face. Background color shall be white and letters shall be printed in red water resistant ink except day, date, and time of restriction may be printed in black water resistant ink. The signs shall be printed with the words "Tow Away" and "No Parking" with a character height of not less than 2.75 inches and a stroke width of not less than 0.5 inches. The day, dated, and time of the particular restriction shall be printed or attached below the above mentioned wording in characters of not less than 2.0 inches in height and 0.4 inches in stroke width. The day of the week shall be written out or properly abbreviated with three to four letters; date or dates or restriction shall be listed completely; the beginning and ending times shall be clearly listed on the sign.

Signs shall be mounted such that the wording "No Parking" are at an elevation at least three feet above the adjacent flowline. Signs may be fixed to an existing sign post or street light post in a manner approved by

the engineer and maintained in good working order. Trees and power poles may not be used. Alternatively, signs may be mounted to stakes or barricades as provided by the Contractor. The signs shall be placed as needed to control the parking of cars within the construction zone; signs shall be placed at intervals of 75 feet or less along each side of the roadway.

Signs shall be posted and maintained by the Contractor for a period of 72 hours prior to the restrictions becoming effective. The Contractor may only post parking restrictions that are effective for the duration of the Work. Upon completion of the Work, the Contractor shall promptly and completely remove and dispose all signs, stakes, and barricades. The Contractor shall promptly reset or replace all damaged or defective signs.

The Contractor shall be fully responsible for the adequate removal of all parked cars. The Contractor shall coordinate the removal of all vehicles with the City of Lakeport Police Department. The Contractor shall notify the City of Lakeport Police Department upon posting of the parking restrictions for a particular street. For removal of parked vehicles, the Contractor shall notify the City of Lakeport Police Department not less than two hours prior to the needed removal, stating the address nearest the parked vehicle, make, model, color and license number. The City shall not be responsible for any delay or additional costs associated with the removal of parked cars that obstruct the construction operation.

If a vehicle owner successfully contests a towing citation in court, and their citation is dismissed for causes related to the Contractor's failure to perform the requirements of this section, the Contractor shall reimburse the City for the cost of any claims associated with the towing citation.

DEVIATIONS FROM THE REQUIREMENTS OF THIS SUBSECTION WILL BE PERMITTED ONLY ON PRIOR CONSENT OF THE ENGINEER. FAILURE OF THE CONTRACTOR TO ADHERE TO THE REQUIREMENTS OF THIS SUBSECTION, OR FAILURE OF THE CONTRACTOR TO COMPLETE HIS DAILY SCHEDULE ONCE "TEMPORARY NO PARKING" SIGNS HAVE BEEN POSTED, WILL RESULT IN DAMAGES BEING SUSTAINED BY THE CITY. SUCH DAMAGES ARE, AND WILL CONTINUE TO BE, IMPRACTICABLE AND EXTREMELY DIFFICULT TO DETERMINE. FOR EACH OCCURRENCE OF A VIOLATION, AS PROVIDED HEREIN, THE CONTRACTOR SHALL PAY TO THE AGENCY, OR HAVE WITHHELD FROM MONIES DUE TO IT, THE SUM OF \$1,000.00.

EXECUTION OF THE CONTRACT SHALL CONSTITUTE AGREEMENT BY THE AGENCY AND CONTRACTOR THAT \$1,000.00 PER VIOLATION IS THE MINIMUM VALUE OF THE COST AND ACTUAL DAMAGE CAUSED, THAT SUCH SUM SHALL NOT BE CONSTRUED AS A PENALTY, AND THAT SUCH SUM MAY BE DEDUCTED FROM PAYMENTS DUE THE CONTRACTOR.

7-10.1.3 Notification to the Public Agencies. The CONTRACTOR shall notify the following Agencies 48 hours prior to working in the area within the City of Lakeport unless otherwise noted:

None

7-10.2 Storage of Equipment and Materials in Public Streets. Construction materials shall not be stored in streets, roads, or highways. See plan for location of City provided Contractor yard. All costs associated with utilizing the City provided yard including securing, cleaning, maintenance and restoration shall be paid by the Contractor.

Excavated material shall be transported to the designed disposal site on a daily basis. A maximum of 20 cubic yards of material may be stored at the construction yard site for a maximum of 48 hours.

7-10.3 Street Closures, Detours, Barricades. The CONTRACTOR shall comply with all applicable State, County and City requirements for closure of streets. The CONTRACTOR shall provide barriers, guards,

lights, signs, temporary bridges, flag persons, and watchpersons. The CONTRACTOR shall be responsible for compliance with additional public safety requirements which may arise. The CONTRACTOR shall furnish and install signs and warning devices and promptly remove them upon completion of the Work.

The plans provide a Preliminary Traffic and Pedestrian Control Plan (PTPCP) including custom signage. The Contractor shall provide a final Traffic Control and Pedestrian Plan (TPCP) which is signed and stamped by a Licensed Civil Engineer. The CONTRACTOR is fully responsible for the work zone safety, including all traffic and pedestrian safety and compliance with CalOSHA.

At least 48 hours in advance of closing, partially closing or reopening, any street, alley, or other public thoroughfare, the CONTRACTOR shall notify the Police, Fire, Public Works Departments, and comply with their requirements. Deviations must first be approved in writing by the Engineer. Street closures shall be noted on the schedule submitted to the City for distribution to the businesses.

During the hours of 6:00 AM to 6:00 PM, all businesses shall be provided safe access to all their door entries, as required by Fire Codes. All traffic control barricades, signs and devices used by the CONTRACTOR shall, as a minimum, conform to the latest edition of the "California Manual on Uniform Traffic Control Devices" ("MUTCD"). Channelization devices shall be spaced in accordance with the MUTCD. The CONTRACTOR shall take additional precautions as he/she may find necessary under the circumstances.

Should the CONTRACTOR fail to provide adequate traffic control or safety barricades, and in the event a responsible individual cannot be located or refuses to perform, the AGENCY will at its option place needed devices or engage a private firm to place and maintain said barricades, which will be charged to the CONTRACTOR directly.

All costs involved shall be included in the Bid.

7-10.4 Safety.

7-10.4.1. Safety Orders. The CONTRACTOR shall have at the Work site, copies of suitable extracts of: Construction Safety Orders, Tunnel Safety Orders and General Industry Safety Orders issued by the State Division of Industrial Safety. The CONTRACTOR shall comply with provisions of these and all other applicable laws, ordinances, and regulations.

Before excavating any trench 1.5 m (5 feet) or more in depth, the CONTRACTOR shall submit a detailed plan to the AGENCY showing the design of shoring, bracing, sloping, or other provisions to be made for the workers' protection from the hazard of caving ground during the excavation of such trench. If the plan varies from the shoring system standards, the plan shall be prepared by a registered Civil Engineer. No excavation shall start until the Engineer has accepted the plan and the CONTRACTOR has obtained a permit from the State Division of Industrial Safety. A copy of the permit shall be submitted to the Engineer.

Payment for performing all work necessary to provide safety measures shall be included in the prices bid for other items of work except where separate bid items for excavation safety are provided, or required by law.

7-10.4.2 Use of Explosives. Explosive may be used only when authorized in writing by the Engineer, or as otherwise stated in the Specifications. Explosives shall be handled, used, and stored in accordance with all applicable regulations.

The Engineer's approval of the use of explosives shall not relieve the CONTRACTOR from liability for claims caused by blasting operations.

7-10.4.3 Special Hazardous Substances and Processes. Materials that contain hazardous substances or mixtures may be required on the Work. A Material Safety Data Sheet as described in Section 5194 of the California Code of Regulations shall be requested by the CONTRACTOR from the manufacturer of any hazardous products used.

Material usage shall be accomplished with strict adherence to California Division of Industrial Safety requirements and all manufacturer warnings and application instructions listed on the Material Safety Data Sheet and on the product container label.

The CONTRACTOR shall notify the Engineer if a specified product cannot be used under safe conditions.

7-10.4.4 Confined Spaces.

(a) Confined Space Entry Program. The CONTRACTOR shall be responsible for implementing, administering and maintaining a confined space entry program (CSEP) in accordance with Sections 5156, 5157 and 5158, Title 8, and CCR.

Prior to starting the Work, the CONTRACTOR shall prepare and submit its comprehensive CSEP to the Engineer. The CSEP shall address all potential physical and environmental hazards and contain procedures for safe entry into confined spaces, including, but not limited to the following:

1. Training of personnel
2. Purging and cleaning of materials and residue
3. Potential isolation and control of energy and material inflow
4. Controlled access to the space.
5. Atmospheric testing of the space
6. Ventilation of the space
7. Special hazards consideration
8. Personal protective equipment
9. Rescue plan provisions

The CONTRACTOR's submittal shall include the names of its personnel, including subcontractor personnel, assigned to the project who will have CSEP responsibilities, their CSEP training, and their specific assignment and responsibility in carrying out the CSEP.

(b) Permit-Required Confined Spaces. Entry into permit-required confined spaces as defined in Section 5157, Title 8, and CCR may be required as a part of the Work. All manholes, tanks, vaults, pipelines, excavations, or other enclosed or partially enclosed spaces shall be considered permit-required confined spaces until the pre-entry procedures demonstrate otherwise. The CONTRACTOR shall implement a permit space program prior to performing any work in a permit-required confined space. A copy of the permit shall be available at all times for review by CONTRACTOR and AGENCY personnel at the Work site.

(c) Payment. Payment for implementing, administering, and providing all equipment and personnel to perform the CSEP shall be included in the bid items for which the CSEP is required.

7-11 PATENT FEES OR ROYALTIES. The CONTRACTOR shall absorb in its Bid the patent fees or royalties on any patented article or process furnished or used in the Work. The CONTRACTOR shall indemnify and hold the AGENCY harmless from any legal action that may be brought for infringement of patents.

7-12 ADVERTISING. The names, addresses and specialties of CONTRACTORS, Subcontractors, architects, or engineers may be displayed on removable signs. The size and location shall be subject to the Engineer's approval.

Commercial advertising matter shall not be attached to or painted on the surfaces of buildings, fences, canopies, or barricades.

7-13 LAWS TO BE OBSERVED. The CONTRACTOR shall keep fully informed of State and National laws and County and Municipal ordinances and regulations which in any manner affect those employed in the Work or the materials used in the Work or in any way affect the conduct of the Work. The CONTRACTOR shall at all times observe and comply with such laws, ordinances, and regulations.

7-14 ANTITRUST CLAIMS. Section 7103.5 of the Public Contract Code provides:

“In entering into a public works CONTRACTOR or a subcontract to supply goods, services, or materials pursuant to a public works contract, the CONTRACTOR or subcontractor offers and agrees to assign to the awarding body all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec 15) or Cartwright Act (Chapter 2 [commencing with Section 16700] of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials pursuant to the public works contract or subcontract. The assignment shall be made and become effective at the time the awarding body tenders final payment to the CONTRACTOR, without further acknowledgment by the parties.”

7-15 DAILY REPORT. The CONTRACTOR shall complete a Daily Report indicating manpower, work performed, major equipment used and on standby (itemized separately), subcontractors, and similar items involved in the performance of the Work. The Daily Report shall be completed on forms prepared by the CONTRACTOR and acceptable to the Engineer, and shall be submitted to the City Inspector weekly.

Each piece of equipment used on the project shall be marked with a unique identifier consisting of numbers and letters. The Contractor shall provide a complete list of this equipment prior to beginning work or utilizing new piece of equipment. The Contractor shall also provide the Caltrans Rental Rate from the Caltrans Labor Surcharge and Equipment Rental Rates dated April 1, 2016. Subcontractor equipment information conforming to these requirements shall also be provided.

The Contractor and each subcontractor shall provide a list of personnel, their worker classification and their applicable wage

The CONTRACTOR shall submit as requested Certified Payroll Statements for each employee involved with the Work including subcontractors. Submission of certified payroll does not relieve the CONTRACTOR of his responsibility to pay prevailing wage.

SECTION 8 – FACILITIES FOR AGENCY PERSONNEL

Not Used

SECTION 9 – MEASUREMENT AND PAYMENT

9-1 MEASUREMENT OF QUANTITIES FOR UNIT PRICE WORK.

9-1.1 General. Unless otherwise specified, quantities of work shall be determined from measurements or dimensions in horizontal planes. However, linear quantities of pipe, piling, fencing and timber shall be considered as being the true length measured along longitudinal axis.

Unless otherwise provided in Specifications, volumetric quantities shall be the product of the mean area of vertical or horizontal sections and the intervening horizontal or vertical dimension. The planimeter shall be considered an instrument of precision adapted to measurement of all areas.

9-1.2 Methods of Measurement. Materials and items of work which are to be paid for on basis of measurement shall be measured in accordance with methods stipulated in the particular sections involved. Where it is noted that measurement shall be based on Plans, no additional measurements will be made unless substantial changes are made to the plans. In these cases, only the modified areas will be measured and adjustments made.

9-1.3 Certified Weights. When payment is to be made on the basis of weight, the weighing shall be done on certified platform scales or, when approved by the Engineer, on a completely automated weighing and recording system. The CONTRACTOR shall furnish the Engineer with duplicate licensed weighmaster's certificates showing actual net weights. The AGENCY will accept the certificates as evidence of weights delivered.

9-2 LUMP SUM WORK. Items for which quantities are indicated "Lump Sum", "L.S.", or "Job", shall be paid for at the price indicated in the Bid. Such payment shall be full compensation for the items of work and all work appurtenant thereto.

When required by the Specifications or requested by the Engineer, the CONTRACTOR shall submit to the Engineer within 15 days after award of Contract, a detailed schedule in triplicate, to be used only as a basis for determining progress payments on a lump sum contract or designated lump sum bid item. This schedule shall equal the lump sum bid and shall be such form and sufficiently detailed as to satisfy the Engineer that it correctly represents a reasonable apportionment of the lump sum.

9-3 PAYMENT

9-3.1 General. The quantities listed in the Bid schedule will not govern final payment. Payment to the CONTRACTOR will be made only for actual quantities of Contract items constructed in accordance with the Plans and Specifications. Upon completion of construction, if the actual quantities show either an increase or decrease from the quantities given the Bid schedule, the Contract Unit Prices will prevail subject to the provisions of 3-2.2.1.

The unit and lump sum prices to be paid shall be full compensation for the items of work and all appurtenant work, including furnishing all materials, labor, equipment, tools, and incidentals.

Payment will not be made for materials wasted or disposed of in a manner not called for under the Contract. This includes rejected materials not unloaded from vehicles, material rejected after it has been placed, and material placed outside of the Plan lines. No compensation will be allowed for disposing of rejected or excess material.

Whenever any portion of the Work is performed by the AGENCY at the CONTRACTOR's request, the cost thereof shall be charged against the CONTRACTOR, and may be deducted from any amount due or becoming due from the AGENCY.

Whenever immediate action is required to prevent injury, death, or property damage, and precautions which are the CONTRACTOR's responsibility have not been taken and are not reasonably expected to be taken, the AGENCY may, after reasonable attempt to notify the CONTRACTOR, cause such precautions to be taken and shall charge the cost thereof against the CONTRACTOR, or may deduct such costs from any amount due or becoming due from the AGENCY. AGENCY action or inaction under such circumstances shall not be construed as relieving the CONTRACTOR or its Surety from liability.

Payment shall not relieve the CONTRACTOR from its obligations under the Contract; nor shall such payment be construed to be acceptance of any of the Work. Payment shall not be construed as the transfer of ownership of any equipment or materials to the AGENCY. Responsibility of ownership shall remain with the CONTRACTOR who shall be obligated to store any fully or partially completed work or structure for which payment has been made; or replace any materials or equipment required to be provided under the Contract which may be damaged, lost, stolen or otherwise degraded in any way prior to acceptance of the Work, except as provided in 6-10.

Warranty periods shall not be affected by any payment, but shall commence on the date equipment or material is placed into service at the direction of the AGENCY. In the event such items are not placed into service prior to partial or final acceptance of the project, warranty periods will commence on the date of such acceptance.

If, within the time fixed by law, a property executed notice to stop payment is filed with the AGENCY, due to the CONTRACTOR's failure to pay for labor or materials used in the Work, all money due for such labor or materials will be withheld from payment to the CONTRACTOR in accordance with applicable laws.

At the expiration of 35 calendar days from the date of acceptance of the Work by the City Council, or as prescribed by law, the amount deducted from the final estimate and retained by the AGENCY will be paid to the CONTRACTOR except such amounts as are required by law to be withheld by properly executed and filed notices to stop payment, or as may be authorized by the Contract to be further retained.

9-3.2 Partial and Final Payment. The Engineer will, after award of Contract, establish a closure date for the purposes of making monthly progress payments. The CONTRACTOR may request in writing that such monthly closure date be changed. The Engineer may approve such request when it is compatible with the AGENCY's payment procedure.

From each progress estimate, 5 percent will be deducted and retained by the AGENCY, and the remainder less the amount of all previous payments will be paid. After 50 percent of the Work has been completed and if progress on the Work is satisfactory, the deduction to be made from remaining progress estimates and from the final estimate may be limited to \$500 or 5 percent of the first half of total Contract amount, whichever is greater.

No progress payment made to the CONTRACTOR or its sureties will constitute a waiver of the liquidated damages under 6-9.

On not later than the fifth day of every month, the Contractor shall present to the Director of Public Works and invoice covering the total quantities under each item of work that have been completed, from the start of the job up to and including the last day of the preceding month, and the value of the work so completed determined in accordance with the schedule of unit prices for such items together with such supporting evidence as may be required by the Director of Public Works. This invoice shall also include an allowance for the cost of such material required in the permanent work as has been delivered to the site but not as yet incorporated in the work.

On not later than the thirtieth of the month, the City shall, after deducting previous payments made, pay to the Contractor ninety (90) percent of the amount of the invoice. No such estimate or payment shall be required to be made, when, in the judgment of the Director of Public Works, the work is not proceeding in accordance with the provisions of the contract, or when in his or her judgment the total value of the work done since the last estimate amounts to less than three hundred dollars (\$300). However, payments will be withheld pending receipt of any outstanding reports required by the Contract Documents. In addition, the final progress payment will not be released until the Contractor returns the control set of plans and specifications showing the as-built conditions.

However, payments will be withheld pending receipt of any outstanding reports required by the Contract Documents. In addition, the final progress payment will not be released until the CONTRACTOR returns the control set of plans and specifications showing the as-built conditions.

The full five (5) percent retention will be deducted from all payments. The final retention will be authorized for payment thirty five (35) days after the date of recordation of the Notice of Completion.

The CONTRACTOR may substitute securities for any monies withheld by the AGENCY to ensure performance under the Contract as provided in Public Contract Code Sections 10263 and 22300.

When provided for in the Specifications, and subject to the limitation and conditions therein, the cost of materials and equipment delivered but not incorporated into the Work will be included in the progress estimate.

9-3.3 Delivered Materials. Materials and equipment delivered but not incorporated into the Work shall not be submitted for payment and shall not be included in the estimate for progress payment

9-3.4 Mobilization. When a bid item is include in the Proposal form for mobilization and subject to the conditions and limitations in the Specifications, the costs of work in advance of construction operations and not directly attributable to any specific bid item will be included in the progress estimate. When no such bid item is provided, payment for such costs will be considered to be included in the other items of work.

2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02

SPECIAL PROVISIONS - 700 SERIES

SPECIAL PROVISIONS
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
BID NO. 16-02

700 RESPONSIBILITIES OF THE CONTRACTOR

700-1 STAFFING AND RESOURCES

The Contractor commits to providing the manpower and equipment necessary to accomplish the work in the designated contract schedule and time frame. If the Contractor falls behind in the work schedule accomplishment, additional resources shall be provided to return the work to schedule.

700-2 PROJECT SCHEDULE

Contractor shall provide a work schedule to the ENGINEER, in accordance with Section 6-1.2, demonstrating how they will accomplish the work within the allotted working days.

700-3 EMERGENCY INFORMATION

The Contractor shall provide the following information in writing and submit it with the signed contract, contract bonds and certificates of insurance. Failure to comply may result in delays in the processing of the contract documents.

1. Name of authorized representative at the job site.
2. Address and telephone number where the above person can be reached 24 hours a day.
3. Address of the nearest office of the Contractor and the name and telephone number of a person at that office who is familiar with the project.
4. Address and telephone number of the Contractor's main office and the name and telephone number of the person at that office familiar with the project.

700-3 SUBMITTALS

The Contractor shall provide the following submittals prior to the preconstruction meeting.

Traffic Control Plan
Emergency Contact List
Project Superintendent
Project Manager
Applicable Storm Water Protection Plan
Subcontractor Request List
Contractor's Equipment List
Submittals included in Technical Sections

700-4 ORDER OF WORK

The following order of work shall be followed unless otherwise agreed upon in writing with the City:

1. Preparation Work including Traffic Control Signage, etc
2. Diggouts and Pavement Replacements
3. Keycuts
4. Leveling Course, Pavement Fabric and Overlay

5. Adjust Utilities
6. Pavement Markings
7. Cleanup and Punchlist

700-5 BID ITEM DESCRIPTIONS

700-5.1 BID ITEM 1 – MOBILIZATION & TRAFFIC CONTROL

- A. Scope of Work
 1. Costs associated to mobilize crew and equipment
 2. Set up storage yard, fencing, security, etc.
 3. Provide Construction Water
 4. Other initial costs not covered by other items
- B. Payment
 1. Lump Sum
 2. Prorated by percentage of work completed or elapsed contract time, whichever is less.

700-5.2 BID ITEM 2 – PAVEMENT REINFORCING MAT

- A. Scope of Work
 1. Tack Coat
 2. Pavement Interlayer per plans and specification
- B. Payment
 1. Paid by the square foot of installed area at unit price.
 2. No payment for required joints or overlaps or replacement if required.

700-5.3 BID ITEM 3 – ½” HMA – PG 64-16

- A. Scope of Work
 1. Placement of surface course per plans and specifications
- B. Payment
 1. Paid at the unit cost per ton installed.
 2. Paid on delivery tickets turned over at end of shift
 3. Deduction based on estimated unused material

700-5.4 BID ITEM 4 – 3/8” HMA –PG 64-16

- A. Scope of Work
 1. Placement of leveling course
- B. Payment
 1. Paid at the unit cost per ton installed.
 2. Paid on delivery tickets turned over at end of shift
 3. Deduction based on estimated unused material

700-5.5 BID ITEM 5 & 6– Keycut Type A and Type B

- A. Scope of Work
 1. Cold plane as indicated on the drawings
 2. Transport grinding to City storage site as indicated on the plans.
- B. Payment
 1. Type A paid by the lineal foot measured at curb face
 2. Type B paid by lineal foot at conform edge
 3. Includes all incidentals necessary to complete in place.

700-5.6 BID ITEM 7 – 4” Digout

- A. Scope of Work
 1. Removal of existing pavement and subgrade
 2. Transporting to City storage site as indicate on the plans

- 3. Provide and install HMA per plans and special provisions
- B. Payment
 - 1. Paid by square foot of surface area, as measured in field, at unit price.
 - 2. Includes all work including cold planning and HMA placement

700-5.7 BID ITEM 8 – Mill & Replace 2” HMA

- A. Scope of Work
 - 1. Cold planing of existing pavement
 - 2. Transporting to City storage site as indicate on the plans
 - 3. Provide and install HMA per plans and special provisions
- B. Payment
 - 1. Paid by square foot of surface area, as measured in field, at unit price.
 - 2. Includes all work including cold planning and HMA placement

700-.5.8 BID ITEM 9 – Remove and Replace AC Dike

- A. Scope of Work
 - 1. Remove Existing AC berm as part of pavement removal
 - 2. Provide and install AC Berm per plans and special provisions
- B. Payment
 - 1. Paid by lineal foot of installed berm as measured in field
 - 2. Includes all incidental work

700-.5.9 BID ITEM 10 – Install Shoulder Backing

- A. Scope of Work
 - 1. Prepare existing shoulder by scarifying
 - 2. Provide and install shoulder backing per plans and special provisions
- B. Payment
 - 1. Paid by lineal foot of installed shoulder backing as measured in field along pavement edge
 - 2. Includes all incidental work

700-5.10 BID ITEM 11& 12 – Adjust Utility Covers

- A. Scope of Work
 - 1. Lower cover or manhole frame and grate if necessary for pavement removal or keycut.
 - 2. Adjust to grade within 72 hours after completion of final paving
 - 3. Installation shall be per City of Lakeport Standard Plans
- B. Payment
 - 1. Paid by each location for both lowering (if necessary) and adjusting
 - 2. Includes all incidental work

700-5.11 BID ITEM 13 – Blue Retroreflective Pavement Markers

- A. Scope of Work
 - 1. Install adjacent to Fire Hydrants as indicated on drawings.
 - 2. Install per special provisions and Caltrans Std. Specifications
- B. Payment
 - 1. Paid by each location
 - 2. Includes all incidental work

- 700-5.12 BID ITEM 14 through 23 – Pavement Marking Details
- A. Scope of Work
 - 1. Prepare detail drawing indicating existing facilities
 - 2. Cat track marking locations
 - 3. Make any correction noted
 - 4. Install per plans and specifications
 - B. Payment
 - 1. Paid by each or lineal foot as indicated in the bid schedule
 - 2. Includes all incidental work

701 TRAFFIC CONTROL

A schematic traffic control plan is provided in the plans. The contractor shall review this plan and amend as necessary for CA MUTCH compliance and have it reviewed by a qualified professional. The Contractor shall be responsible for all aspects of traffic control. The Contractor shall supply, place, and maintain all necessary traffic control devices during construction in accordance with the applicable requirements of the City of Lakeport, the California Manual of Uniform Traffic Control Devices, and the traffic control plans approved by the City.

Attention is directed to Sections 7-1.03, “Public Convenience”, 7-1.04, “Public Safety”, and Section 12, “Temporary Traffic Control ” of the Standard Specifications and to these Special.. Nothing in these Special Provisions shall be construed as relieving the Contractor from the responsibility as provided in said Section 7-1.04, “Public Safety”.

Work hours shall be between 8 AM and 5 PM daily.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders.

Lane closures shall conform to the Provisions in the section of these Special Provisions entitled "Traffic Control System".

The Contractor shall provide a minimum of one 10 foot traffic lane in each direction during construction at all hours except as follows:

The Contractor may close Bevins Street from just north of Bevins Court at pavement replacement area to Martin Street between 8 AM and 7 PM. At least 10 days prior to such closure, a traffic control detour plan shall be provided to the City for review and approval. A minimum of 2 CMS boards shall be used for public notification. No work shall be performed until detour plan is approved.

No fabric shall be left exposed overnight.

Contractor is to maintain access to all residences/businesses with driveways. Contractor will cooperate with adjacent landowners to permit and maintain access. The U.S.P.S. shall be provided access to existing mail facilities.

Bevins Street shall be open for use by public traffic on Saturdays, Sundays, and designated legal holidays, after 5:00 p.m. on Fridays and the day preceding designated legal holidays, and when construction operations are not actively in progress.

Designated legal holidays which may affect this project are:

New Years, Martin Luther King Day, President's Day, Memorial Day, Independence Day, Labor Day, Columbus Day, Veteran's Day, Thanksgiving, and Christmas.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the cost of the work may be permitted upon the written request of the Contractor if in the opinion of the Engineer public traffic will be better served and the work expedited. Such deviations shall not be adopted until the Engineer has indicated his written approval. All other modifications will be made by contract change order.

Full compensation for maintaining traffic in accordance with the plans, these Special Provisions and as directed by the engineer including all labor, materials, tools, equipment, and incidentals shall be included in the lump sum price for "Traffic Control" and no additional compensation will be allowed therefor. Section 12-2.02, "Flagging Costs", shall not apply.

701.1 TRAFFIC CONTROL SYSTEM:

A traffic control system shall consist of closing traffic lanes in accordance with Special Provisions of Section 12, "Construction Area Traffic Control Devices", of the Standard Specifications, the Provisions under "Maintaining Traffic" and "Construction Area Signs" elsewhere in these Special Provisions and these Special Provisions. Section 12-2.02, "Flagging Costs", shall not apply.

The Provisions in this section will not relieve the Contractor from his responsibility to provide such additional devices or take such measures as may be necessary to comply with the provisions in Section 7-1.04, "Public Safety", of the Standard Specifications these Special Provisions.

The Contractor shall install the traffic control signs, delineation, barriers, etc. as indicated on the Traffic Control Plan which is part of the contract documents, as a minimum. Changes in the specified traffic control plan shall be requested at least 15 calendar days prior the expected date of the requested change. Such changes shall be considered by the City Engineer and if deemed to adequately provide at least the same or greater level of protection for the traveling public, pedestrians, bicyclist and workers, the changes shall be allowed. The Contractor shall provide access to all private properties. Additional means of access and sequencing of the Work to facilitate access shall be at the option and expense of the Contractor.

Contractor shall coordinate, obtain permits and notify Caltrans as required for road closure signage and controls placed within State Highway jurisdiction.

The Contractor's Traffic Control Plan shall provide for the safe passage of all public traffic including pedestrian traffic, through the project.

If any component in the traffic control system is displaced, or ceases to operate or function as specified, from any cause, during the progress of the work, the Contractor shall immediately repair said component to its original condition or replace said component and shall restore the component to its original location.

When lane closures are made for work periods only, at the end of each work period all components of the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder. If the Contractor so elects, said components may be stored at selected central locations, approved by the Engineer, within the limits of the right of way.

The contract lump sum price shall be paid under Bid Item 1, "Traffic Control" and shall include, except as otherwise provided, full compensation for engineering and submitting traffic control plan, furnishing all labor, materials (including signs and temporary barricades), tools, equipment, and incidentals, and for doing all the work involved in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system, as shown on the Traffic Control Plan submitted by the Contractor, as specified in the Standard Specifications, these Special Provisions, and as directed by the Engineer and no separate payment will be made therefor.

701-2 TEMPORARY PAVEMENT DELINEATION:

Temporary pavement delineation shall be furnished, placed, maintained and removed in accordance with the provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these special provisions shall be construed to reduce the minimum standards specified in the Manual of Traffic Controls published by the Department of Transportation or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public Safety," of the Standard Specifications.

701-2.1 GENERAL.

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at all times for traveled ways open to public traffic.

All work necessary, including any required lines or marks, to establish the alignment of temporary pavement delineation shall be performed by the Contractor. Surface to receive temporary pavement delineation shall be dry and free of dirt and loose material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic type tape which conflicts with a new traffic pattern or which is applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

701-2.2 TEMPORARY LANELINE AND CENTERLINE DELINEATION.

Whenever lanelines and centerlines are obliterated the minimum laneline and centerline delineation to be provided shall be temporary reflective raised pavement markers or portable delineators placed at longitudinal intervals of not more than 24 feet, or as directed by the Engineer. The temporary reflective raised pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary reflective raised pavement markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" elsewhere in these special provisions.

Temporary reflective raised pavement markers shall be placed in accordance with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary reflective raised pavement markers placed on longitudinal intervals of not more than 24 feet, shall be used on lanes opened to public traffic for a maximum of 14 days. Prior to the end of the 14 days the permanent pavement delineation shall be placed. If the permanent pavement delineation is not placed within the 14 days, the Contractor shall provide, at his expense, additional temporary pavement delineation. The additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary reflective raised pavement markers, used for temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for such areas when required, shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement delineation, and no separate payment will be made therefor.

701-2.3 TEMPORARY EDGELINE DELINEATION:

Whenever edgelines are obliterated the edgeline delineation to be provided for that area adjacent to lanes open to the public traffic shall consist of, at the option of the Contractor, either solid 4-inch wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or shall consist of traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 25 feet.

Four-inch wide traffic stripe placed for temporary edgeline delineation, which will require removal, shall consist of temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and Delineation Materials" elsewhere in these special provisions. Temporary removable construction grade striping and pavement marking tape, when used, shall be applied in accordance with the manufacturer's recommendations. Where removal of the 4-inch wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes and Pavement Markings" of these special provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or two coats. The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be as determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for edgelines, the Contractor shall provide personnel to remain at the job site to maintain the cones or delineators during all work hours. The Contractor shall also maintain all temporary traffic control. Minimum monitoring shall consist of visiting the site once prior to 8 AM and once after 6 PM each day that no work is performed on project.

Channelizers used for temporary edgeline delineation shall be surface mounted type and shall be orange in color. Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to pavement in the section of these special provisions entitled "Pavement Marker," except epoxy adhesive shall not be used to place channelizers on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types listed in "Prequalified and Tested Signing and Delineation Materials" provided on the Caltrans Website.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

702 UTILITY ADJUSTMENT

702-1 GENERAL

702-1.1 SUMMARY

- A. Includes But Not Limited To
 - 1. Adjusting Utility Covers and Boxes in Pavement Area
 - 2. Adjusting Utility Covers and Boxes in Sidewalk Area
 - 3. Lowering Utility Covers and Boxes prior to Cold Planning
- B. Work shall be governed by City of Lakeport Standard Plans

702-2 PRODUCTS

- A. Boxes, Valve Covers and Vaults
 - 1. All new boxes shall be used in accordance with the applicable Special provision and project plans.
 - 2. All Manhole Frames and Grates shall be new
- B. Concrete
 - 1. Concrete for adjusting utilities shall be as follows:
 - a. 7 sack mix
 - b. 1 Inch max aggregate
 - c. 1 lb. of lamp black color per cubic yard
 - d. 4 inch maximum slump
 - e. Commercially batched

702-3 EXECUTION

- A. Preparation
 - 1. Prior to cold planning, all utilities will be lowered below grade including areas of additional pavement removal.
 - 2. Manholes and valves shall be protected with adequate coverings to prevent damage.
- B. Excavation
 - 1. Location shall be identified at time of lowering paving.
 - 2. The completed cutout shall be circular in nature. The circle shall be concentric with the utility to be raised. The Contractor shall carefully layout the border of the excavation such that no residual markings will be evident after cutting.
 - 3. The concrete collar dimensions shall be as follows +/- 1 inch:
 - a. Manholes – 12 inches beyond edge for frame
 - b. Valve Boxes, Cleanouts and Rodding Inlets – 12 inches beyond edge of box.
 - c. All collars shall have a 12 inch depth.
 - 4. The variance from the surface of the completed work shall be 0.01 feet in the direction of travel and 0.02 feet traverse to the direction of travel.
 - 5. The completed concrete collar shall be protected until cured. If placed within 6 hours of street opening, the location shall be steel plated.
 - 6. Any markings, tire damage or other visual discontinuity shall be cause to have the work completely redone.
 - 7. During work on sewer and storm drain manholes, the manholes shall be protected from any debris entering the sewer and storm drain system by placing a false bottom made of plywood over the pipe. Over the plywood shall be placed a fabric catchment constructed such that any debris which enters the manhole may be removed with the removal of the catchment without spillage into to system.
 - 8. Failure to protect sewer and storm drain lines from debris will cause the City to clean the associated manholes and pipelines at the Contractor's expense. The minimum charge will be \$2,000.
- C. Collar Construction
 - 1. The collar concrete shall be placed within 2 hours of concrete batching.
 - 2. The top of the collar shall be finished with a steel trowel and receive a medium broom finish. The brooming shall be circular in nature and follow the edges of the collar.
 - 3. Finish surface shall be within tolerances and protected per above.
 - 4. The interior of storm drain and sewer manholes shall have the space between the frame and cone grouted solid per Standard Details.
- D. Cleaning
 - 1. After completion of adjusting and grouting of manholes, the protective measures required herein shall be removed.
 - 2. Any damaged portion of the interior of any manholes shall be repaired to the City's satisfaction.
 - 3. A cement, pavement or other contaminant shall be completely removed from frames, grates and lids.
 - 4. Water valve risers shall be cleaned such that the entire valve nut is exposed.

702-4 PAYMENT

- A. All manhole covers, valve boxes, rodding inlets adjusted as part of the work shall be paid at the contract unit cost per each locations. The unit cost includes the cost of lowering, adjusting, protecting and cleaning.

703 COLD PLANING

703-1 GENERAL

703-1.1 SUMMARY

A. Includes But Not Limited To

1. Cold planing existing asphalt concrete for transitions and conforms.
2. Removal of dig outs and repair areas.
3. The pavement to be cold planed may contain pavement fabric.

B. Scope of Cold Planing

1. Additional pavement removal areas will be marked by the Engineer after the cold milling is completed.

703-1.2 PROJECT CONDITIONS

A. Project Environmental Requirements

1. Do not cold plane when precipitation is imminent.

703-2 PRODUCTS - NOT USED

703-3 EXECUTION

703-3.1 EXAMINATION

A. Contractor shall visit the site to:

1. Identify all utility surface features such as utility covers are clearly visible to work crews.

703-3.2 PREPARATION

- A. Layout transitions, conforms and milling limits for Owner to review prior to proceeding with the work.
- B. Lower utility facilities prior to reducing pavement thickness by cold milling.

703-3.3 EQUIPMENT

- A. Cold planer shall be equipped with automatic controls and sensing devices. Cold planers shall produce finished surface within 0.02 foot tolerance.
- B. Equipment shall be capable of cold planing concrete.
- C. Contractor shall maintain equipment by changing teeth as often as necessary to provide a smooth surface which meets the required tolerance.
- D. Cold planers shall be equipped with water spray devices to prevent the creation of dust.
- E. Cold planing equipment shall not be cleaned on site using water application unless specific measures for such cleaning have been addressed in the project storm water protection plan.

703-3.4 APPLICATION

A. General

1. All pavement grindings shall be trucked and stockpiled at the City property off of Highway 175 south of town.
2. Prevent damage to gutter lips, curbs or other facilities while cold planing. If necessary, use hand removal methods.

B. Transitions

1. Cold plane to width and depth as indicated on project plans and details.
2. For full-depth transitions, cold planing may extend below existing asphalt pavement section into underlying base material to meet depth requirement. .

C. Pavement Repairs

1. Remove pavement to the limits indicated on the plans or as marked on the pavement by the Engineer.

2. If excess pavement is removed due to contractor equipment selection, excess area shall be replaced per specification without any additional expense to the City.
 3. The ends of the cold planed removal area need not be saw cut perpendicular with the pavement surface.
- D. Dust Control
1. Cold planers and sweepers shall maintain spray application to prevent dust at all times.
 2. Hand work areas shall use hand sprayers or other means to control dust.
 3. Dust control measures shall not create ponding of applied water on the pavement or runoff into the gutters or storm drain system.
- E. Finishing
1. Remove remaining material between grinding edge and concrete surface edge (gutter, swale, sidewalk, etc.). Remove high areas inaccessible to cold planer by jack hammer or other means.
 2. Patch gouges or low areas by tack coating and filling with hot-mix asphalt. HMA shall be compacted using hand tamps or other means prior to the surface temperature of the patch falling below 250⁰F. Patching is not required if the area will be covered by a leveling course of HMA.
- F. Temporary Transitions
1. Temporary transitions shall be placed prior to opening to traffic if the drop off exceeds 0.10 feet.
 2. Temporary transitions shall be constructed of cold patch asphalt. The transitions shall be 3 foot minimum and have a slope of 20H: 1V, whichever is greater.

703-3.5 TOLERANCES

- A. Cold plane to limits and depths as follows:
- | | |
|---|-------------------------|
| Vertical: | +/-0.02 feet |
| Horizontal: | +/- 0.2 feet |
| Adjacent Passes: | 0.02 maximum variance |
| Variance from Plane:
(Using String line) | 0.01' high to 0.05' low |
- A. Correct any high areas by cold planing.

703-3.6 CLEANING

- A. Sweepers shall have dust suppression spray equipment working at all times.
- B. Remove all grindings and debris immediately.
- C. Clean pavement by power sweeping. Areas inaccessible to power brooms shall be cleaned using hand brooms or power blowers. If power blowers are used, prevent damage to vehicles, landscaping and any other facilities. Repair any damage to property owner's satisfaction.
- D. Continue daily sweeping and cleaning until pavement restored.
- E. Clean drop inlet protections at the end of completion of cold planing. Retain inlet protections in place until paving is completed.

703-4 PAYMENT

- A. Unit Prices
 1. The contract unit prices indicated in the bid schedule shall apply to this work.
- B. Measurement and Payment
 1. Contractor shall supply documentation of lineal or area measurements.

704 HOT MIX ASPHALT (HMA)

704-1 GENERAL

704-1.1 SUMMARY

- A. Includes But Not Limited To
 - 1. Prepare pavement sub-grade to receive paving.
 - 2. Furnish and install hot-mix asphalt for pavement repairs, leveling course and surface course.
 - 3. Complete HMA Paving as provided in Section 39 of 2010 Caltrans Standard Specifications, Section 39- 1 General, Section 39-2 Standard Construction, and Section 39-Method Construction Process and as amended herein.

704-1.2 REFERENCES

- A. Abbreviations and Acronyms
 - 1. HMA – Hot Mix Asphalt
 - 2. JMF – Job Mix Formula
 - 3. QA – Quality Assurance Inspection and/or testing by Owner
 - 4. QC – Quality Control Inspection and/or testing by Contractor
 - 5. RAP – Reclaimed Asphalt Pavement
- B. Reference Standards
 - 1. ASTM - American Society of Testing and Materials or ASTM International
 - 2. CT – Caltrans Test
 - 3. 2010 Caltrans Standard Specifications Section 39
 - 4. AASHTO – American Association of State Highway and Transportation Officials

704-1.3 ADMINISTRATIVE REQUIREMENTS

- A. Pre-installation Meeting
 - 1. Contractor shall schedule a pre paving meeting no more than 5 working days nor less than 2 working day prior to first paving day.
 - 2. Attendees at the pre paving meeting shall include but not be limited to:
 - a. Owner’s Representative
 - b. Contractor’s paving foreman
 - c. Paving fabric installer (if applicable)
 - d. QA Representative
 - e. QC Representative
 - f. Other pavement users or affected parties as applicable.
- B. Sequencing
 - 1. Contractor shall sequence the work to minimize cold joints.
 - 2. Contractor shall sequence the work to prevent paving operations damaging new pavement.
 - 3. Contractor shall not commence paving until all Storm Water protection BMPs have been installed.
 - 4. Parking areas shall be paved concurrently with through lanes

704-1.4 SUBMITTALS

- A. HMA JMFs
 - 1. Submit a JMF for each mix to be used. JMF shall be submitted on Caltrans CEM 3511 and CEM 3512 forms. If JMF is verified by Caltrans, submit CEM 3513
- B. Paving Grids/ Fabric/ Mats
 - 1. Provide manufacturers product information sheets of material to be used which demonstrate compliance with project specifications.
- C. Contractor QC Plan
 - 1. Provide QC Plan indicating compliance with requirements herein. QC Plan shall include the following as a minimum:
 - a. QC Manager and Organization Chart
 - b. AMRL and Caltrans Laboratory Certifications
 - c. Field Personnel Resumes and Certifications
 - d. Sample and Testing Log
 - e. Sample Reports and Labels

- f. Action Plan for non-complying work or materials
 - g. Random Sampling Plan for materials testing and compaction testing
2. Nominate Third Party Testing Laboratory.

704-1.5 CLOSEOUT SUBMITTALS

- A. Delivery Tickets
 - 1. Submit delivery tickets for all mix used on the project at the end of each paving day. Tickets shall be organized by mix type and in sequential date order for that mix type.
- B. Testing Reports
 - 1. Provide test results for HMA materials and installation as required herein.
 - 2. Manufacturers product information sheets of material to be used which demonstrate compliance with project specifications.

704-1.6 QUALITY ASSURANCE

- A. Quality Assurance Inspection and/or Testing.
 - 1. City may, at their option, have independent quality assurance inspection and testing.
 - a. Inspections may be made during or after the work.
 - b. QA Inspection and testing is for the sole purpose of providing the Owner a greater degree of assurance that the requirements of the contract have been met. QA inspection and testing does not relieve the Contractor of any responsibility to comply with or perform in accordance with the Contract documents.
 - 2. All HMA testing laboratories shall be AMRL and Caltrans certified.
- B. QC/QA Coordination
 - 1. If QA compaction testing utilizing a nuclear gauge is to be used, Contractor shall coordinate gauge correlation testing with QA testing personnel during production startup on the first paving day.
- C. QC/QA Sampling
 - 1. The Contractor shall perform all sampling at both the plant and jobsite. The contractor shall provide qualified personnel for this sampling. Sample sizes shall meet the following minimums in size:

Sample Type	Sample Description	Sample Size (min)	Container
Aggregate	Hot Bin Samples	25 pounds	Bag
	Supplemental Fine Aggregate	5 pounds	Bag
	RAP Stockpile	25 pounds	Bag
	Combined Belt Sample	50 pounds	Bag
Binder		2 Quarts	Quart Metal Cans
Hot Mix		4 boxes	4'x8'x8'

- 2. Contractor shall split and label all samples. Label Samples with the following information:
 - a. Project Name
 - b. Supplier and Plant
 - c. Date, Time, Tonnage Lot (if applicable) & Temperature (if applicable)
 - d. Material Description (Aggregate source, binder type, mix type)
 - e. Continuously maintain a sampling log which includes all of the information indicated above. Provide access to log during progress of the work and a completed copy of the sample log at the completion of work.
- 3. Contractor shall have QA samples transported to the jobsite or elsewhere if agreed upon by City representative.
- D. Dispute Resolution
 - 1. If the QC and QA test results differ on determining compliance, the Contractor can dispute the test results. The third parties shall use remaining test samples or determination of test

results if practicable. Third party test results shall govern. Party losing dispute pays cost of third party testing.

704-1.7 PROJECT CONDITIONS

A. Project Environmental Requirements

1. Do not perform work during following conditions:
 - a. Ambient, base, or pavement temperature below 50 degrees F.
 - b. Presence of free surface water or damp pavement.
 - c. Unstable grade as demonstrated by proof rolling with a minimum of a 10 wheeler truck.
 - d. Over-saturated base and sub-base materials.

704-2 PRODUCTS

704-2.1 MATERIALS

A. Tack Coat

1. Tack coat on existing or new pavements shall be utilized and will be emulsified asphalt Grade RS-1, RS-1h, SS-1, or SS-1h and shall conform to Section 94, ‘Asphaltic Emulsions’, of the Standard Specifications.
2. Paving binder shall not be used as a tack coat for other than geotextile paving fabrics and or mats.
3. Tack coat for geotextile paving fabric shall be PG70-10.

B. Pavement Reinforcement Mat

1. Conform to Section 88-1.02K Paving Mat of the 2010 Caltrans Standard Specifications.

C. Mixes

1. The aggregate size for the HMA shall comply the sizes indicated in the contract documents. If aggregate size is not provided, comply with the following table:

Layer Type	Layer Thickness	HMA Aggregate Grading
Base Courses	1-3/4 to 2-1/2 inches 0.15 to 0.20 foot	1/2” Type A
	2-1/2 to 4 inches 0.20 to 0.33 foot	1/2” or 3/4” Type A
Full Depth Stabilization	6 inches and greater 0.50 feet and greater	3/4” Type A
Leveling Course	1/2 to 3/4 inches 0.04 to 0.06 foot	No. 4 Type A
	3/4 to 1-1/4 inches 0.06 to 0.10 foot	3/8” Type A
Surface Courses	1-3/4 to 2-1/2 inches 0.15 to 0.20 foot	1/2” Type A
	2-1/2 to 3 inches 0.20 to 0.25 foot	1/2” or 3/4” Type A

2. Current, approved and verified Job Mix Formula (JMF) for each mix supplied to the project.
3. The HMA mixes shall have the following indicated in the attached table in lieu of those indicated in Section 39-1.03B “Hot Mix Asphalt Mix Design”:

Mix Use	Property	Test Method	Value
Pathways and Pedestrian Area	Air Voids (%)	CT 367	2.5 to 3.5
	Stability	CT 366	33 minimum
Parking Areas and Residential Streets	Air Voids (%)	CT 367	3.0 to 4.0
	Stability	CT 366	35 minimum
Collectors and Arterials	Air Voids (%)	CT 367	4.0 to 5.0
	Stability	CT 366	37 minimum
Intersections and Trucking Facilities	Air Voids (%)	CT367	4.5 to 5.5
	Stability	CT 366	39 minimum

704-2.2 CONTRACTOR QUALITY CONTROL 706-2.2.2

A. Perform the following QC Testing:

Quality Characteristic	Frequency	Test Results Due
Aggregate Gradation	Production Startup and every 750 tons	Prior to 4 PM on the day following paving
Sand Equivalent		
Asphalt Binder Content		
HMA moisture content		
Aggregate moisture content at continuous mixing plants and RAP moisture content at Continuous mixing plants and batch mixing plants.	Per Section 3.4.B.6 below	At end of work shift
Percent of maximum theoretical density (nuclear gauge per CT 375)	1 per day	By end of work shift
Maximum Theoretical Unit Weight	Production Startup and as needed	Prior to 4 PM on the day following paving
Percent of maximum theoretical density (cores)	Production Startup	3 working days from sample date
Air void content		
Stability value		
Percent Crushed Particles		
LA Rattler		
Flat and elongated particles		
Fine aggregate angularity		
Voids filled with asphalt		
Voids in mineral aggregate		
Dust proportion		

704-3 EXECUTION

704-3.1 EXAMINATION

A. Contractor shall visit the site to:

1. Verify that all underground utilities and facilities are complete required including testing.

2. Verify that underlying aggregate base and or native soil subgrade has been properly prepared and tested..
3. Verify that paving subgrade is firm and unyielding.
4. Verify Sub-Grade is 0.00 inches high. Measure using string line from curb to curb, gutter, flat drainage structure, or grade break.
5. Verify ADA compliance at paving subgrade
 - a. All grades within ADA travel paths at the subgrade level are below 2.0% maximum slope cross slope and not greater than 5.0% in longitudinal grade.
 - b. Verify that all grades within the ADA parking and unloading zones are below 2.0% maximum slope in any direction.
- B. Examine landscaping and tree canopies for potential damage due to paving operations
 1. Contact City 48 hours in advance if any tree limbs need removal. City will perform work.
- C. Notify City representative of any non-compliance issues. Do not pave until issues resolved or directed in writing to proceed.

704-3.2 PREPARATION

- A. Protect existing facilities
 1. Existing landscaping including ground cover, shrubs and tree limbs.
 2. Existing buildings and structures
 3. Protect storm drain systems
 4. Do not clean or wash equipment onsite
 5. Place protective covers over existing pavement or paving subgrade under all motorized paving equipment.
- B. Leveling Course Layout
 1. Using the surface model used for cold planning, layout leveling course in the same manner and density. Allow 1 day during the day for review prior to placing leveling course.
 2. Verify elevations of finished leveling course using the surface model used for cold planning. Surface of leveling course should comply with grades to within +/- 0.03 feet. Correct high areas by cold planning. Correct low areas by skin patching with No. 4 HMA.

704-3.3 APPLICATION

- A. Site Tolerances
 1. Apply HMA paving in single lift up to 3 inches thick minimum after compaction, except where shown thicker on Drawings. Paving thicker than 3 inches may be applied in two or more lifts with a minimum lift thickness of 1-3/4 inches thick.
 2. Paving adjacent to cast-in-place concrete site elements shall be between 1/4 inch higher than concrete and flush with concrete.
 3. Thicknesses
 - a. Average pavement thickness shall equal design thickness
 - b. For total HMA thicknesses less than 4 inches in thickness, the minimum thickness shall be minus 1/4 inch from the design thickness.
 - c. For total HMA thickness 4 inches and greater, the minimum thickness shall be minus 1/2 inch from the design thickness.
- B. Tack Coat
 1. Tack coat shall be applied to every vertical face of concrete to be paved against. including gutters and swales.
 2. Protect concrete above paving line with masking or shield. Clean all tack coat on concrete more than 1 inch above pavement surface.
 3. Brush application allowed
 4. Tack coat application shall be reapplied between paving layers if tack coat application becomes damaged due to scraping by equipment or dust.
- C. Pavement Removal and Trench Patching in Full Depth HMA Areas
 1. All of the pavement removal areas (3 and 6 Inch depth) may be paved and compacted in a single lift.

2. A self-propelled paver is not required.
- D. Pavement Reinforcement Mat
 1. Install in accordance with manufacturer's application guide.
 2. Do not install more grid than can be covered with HMA paving work shift.
- E. HMA Installation
 1. Use self-propelled laydown machine for all surface courses. Base courses for dig outs or stabilization areas may be placed with a grader or skip loader.
 2. Heat joints if laid more than 3 hours previously.
 3. Compaction – Leveling Course
 - a. Comply with Method Construction Process requirements for passes, equipment type and temperatures
 - b. Pneumatic tired roller with full time operator required.
 - c. Only one steel wheel roller with full time operator required.
 4. Compaction – Base R&R and Surface Course
 - a. Compact HMA to a lot average of 92.0% to 96.0% of Theoretical Maximum Density per ASTM D2041 or CT 309.
 - b. Compact HMA to individual locations to 91.0% to 97.0% of Theoretical Maximum Density per ASTM D2041 or CT 309.
 - c. Compact handwork areas simultaneously with breakdown rolling. Compact with hand tamps, vibraplates or other means that will provide density and a smooth surface. Failure to keep hand compaction areas concurrent with breakdown rolling shall be cause to stop paving until handwork compaction catches up to breakdown rolling.
 - d. Roll with powered equipment capable of obtaining specified density and smoothness.
 - e. Execute compaction so visibility of joints is minimized. Complete finish rolling to improve asphalt surface as soon as possible after intermediate rolling and while HMA is above 140 °F surface temperature.
 5. Finish
 - a. Surface shall be uniform with no 'birdbaths'. Leave finished surfaces clean and smooth. Variations from specified grades shall not exceed 1/4 inch (0.02 feet). When tested with 10 foot straight edge, surface of complete work shall not contain irregularities in excess of 1/4 inch.
 - b. Completed surface shall match the texture of the machine laid mat. Areas worked by raking shall have coarse aggregate removed rather than pushed back onto the mat. Any areas of coarse or segregated surface shall be remedied immediately and prior to finish rolling. Failure to comply with this provision shall cause all paving to stop until mat surface corrections are performed.
 6. AC Dike
 - a. Premark locations as indicated on the plans for review by City prior to installation.
 - b. Install berm per Caltrans standards

704-3.4 CONTRACTOR QUALITY CONTROL

- A. Materials Quality Control Testing
- B. Contractor shall perform testing as outlined in the Contractor Quality Control Plan submitted under Section 1.5 C, "Contractors QC Plan".
- C. Contractor shall perform all testing for materials indicated in Section 2.2 "Source Quality Control" of these specifications.
- D. Density Quality Control
 1. Divide pavement area into lots in accordance with the following guidelines
 2. Each lot not to represent more than 500 tons or 45,000 sf, whichever is less.
 3. Each lot must be homogeneous relative to placement time and methods. Different streets or separated areas shall be considered separate lots for the purposes of compaction testing.
 4. Correlate gauge using a minimum of 5 cores on first paving day. Core correlation will not be required if 1) the QC and QA gauges are within 0.5% of each other on the average of 5

locations and 2) both QC and QA gauges indicate test results within the range of 92.5% to 95.5% of Theoretical Maximum Density based on the JMF Rice Gravity.

5. Daily Rice Gravity tests shall be used to determine compaction. If Rice Gravity results vary more than 0.03 gm/cc on a daily basis, use a moving average of 5 and recomputed density results
 6. Test each lot using randomly determined locations per CT 375 or ASTM D3665.
 - a. Minimum of 3 tests per lot
 - b. One nuclear gauge per 50 tons
 7. If nuclear gauge test results determine noncompliance, Contractor may choose to have in place density verified by cores. Cores will be taken at the rate of 1 per 100 tons. Cores will be taken by Contractor and tested by QA laboratory. Take cores in presence of Owner's representative. Cost of coring shall be borne by Contractor and cost of core testing by Owner. For lot average determination, a minimum of three cores shall be taken. For individual sites, a single core may be taken. Reduced payment will be determined by cores if cores are taken.
- E. Quality Control Reporting
1. If QC Reports indicate non-compliance, paving may continue till the end of the day. Paving shall not be resumed until acceptable changes have been made to either the materials quality or contractor's placement and compaction operations to assure future compliance with requirements.
 2. Failure to supply QC Reports as indicated will be cause for withholding payment for the work until such reports are submitted and evaluated.

704-3.5 PROTECTION

- A. Protect completed pavement from damage
1. Equipment and material storage.
 2. Fuels or solvents of any kind
 3. Staining from landscape material storage, installation or runoff.

704-4 PAYMENT

- A. Unit Prices
1. The contract unit prices indicated in the bid schedule shall apply to this work.
- B. Measurement and Payment
1. If paid by tonnage, the Contractor shall supply delivery tickets for each load of HMA delivered to the jobsite at the end of each work day.
 2. If paid by the unit area of paving, Contractor shall supply documentation of area measurements.
- C. Payment for Pavement Fabric
1. If pavement fabric is paid by the unit area measurement, the payment area is limited to the actual applied area of the fabric excluding joints and laps.
- D. Reduced Payment for HMA Density
1. Reduced payment shall be made on HMA which does not meet the requirements of Section 2.3.C.6 "Compaction" herein. The reduced payment schedule is based on both individual test locations and lot averages. The reduced payment schedule is as follows:

Reduced Payment Factors for Percent of Maximum Theoretical Density					
Percent of Maximum Theoretical Density		Reduced Payment Factor	Maximum Theoretical Density		Reduced Payment Factor
Lot Average	Individual Test Result		Lot Average	Individual Test Result	
92.0	91.0	0.0000	96.0	97.0	0.0000
91.9	90.9	0.0125	96.1	97.1	0.0125
91.8	90.8	0.0250	96.2	97.2	0.0250
91.7	90.7	0.0375	96.3	97.3	0.0375
91.6	90.6	0.0500	96.4	97.4	0.0500
91.5	90.5	0.0625	96.5	97.5	0.0625
91.4	90.4	0.0750	96.6	97.6	0.0750
91.3	90.3	0.0875	96.7	97.7	0.0875
91.2	90.2	0.1000	96.8	97.8	0.1000
91.1	90.1	0.1125	96.9	97.9	0.1125
91.0	90.0	0.1250	97.0	98.0	0.1250
90.9	89.9	0.1375	97.1	98.1	0.1375
90.8	89.8	0.1500	97.2	98.2	0.1500
90.7	89.7	0.1625	97.3	98.3	0.1625
90.6	89.6	0.1750	97.4	98.4	0.1750
90.5	89.5	0.1875	97.5	98.5	0.1875
90.4	89.4	0.2000	97.6	98.6	0.2000
90.3	89.3	0.2125	97.7	98.7	0.2125
90.2	89.3	0.2250	97.8	98.8	0.2250
90.1	89.2	0.2375	97.9	98.9	0.2375
90.0	89.0	0.2500	98.0	99.0	0.2500
< 90.0	<89.0	Remove and Replace	> 98.0	>99.0	Remove and Replace

- E. There shall not be an adjustment of contract unit prices due to adjustments in the asphalt price index.

705 SHOULDER BACKING

705-1 GENERAL

715-1.1 SUMMARY

- A. Includes But Not Limited To
 - 1. Furnish and install shoulder backing as indicated on the plans.
- B. Related Sections
 - 1. 2010 Caltrans Standard Specifications Section 26

715-1.2 SUBMITTALS

- A. Test Data on Aggregate Base indicating compliance with requirements

- 705-2 **PRODUCTS**
- A. ¾" Class II aggregate base per Section 26 of 2010 Caltrans Standard. The minimum compacted dry density shall be 128 dry density.
- 705-3 **EXECUTION**
- 705-3.1 **PREPARATION**
- A. Remove vegetation from existing shoulder backing area to be covered.
- B. Scarify existing shoulder backing a minimum of 3 inches deep.
- 705-3.2 **APPLICATION**
- A. Place shoulder backing using methods which do not damage new pavement.
- B. Compact new shoulder backing to a minimum of 90% relative compaction
- 705-3.2 **CLEANING**
- A. Clean roadway after application
- 705-4 **PAYMENT**
- A. Shoulder backing shall be paid at the unit price itemized in the bid schedule. The unit cost shall include all labor equipment and materials necessary to complete the work in place.

706 PAVEMENT MARKINGS & MARKERS

706-1 **GENERAL**

706-1.1 **SUMMARY**

- A. Includes But Not Limited To
1. Furnish material and apply pavement and curb markings and markers as described in Contract Documents.
 2. Remove existing pavement markings in areas which will conflict with new striping layout beyond the paving limits.
 3. Thermoplastic traffic stripes and pavement markings shall consist of a single uniform layer of thermoplastic and layer of bonded core elements and a layer of glass beads.
 4. Painting Red Curb markings
- B. Related Sections
1. Work shall comply with Section 84 of the 2010 Caltrans Standard Specifications
 2. Work shall comply with the latest addition of the California Manual of Uniform Traffic Devices (CAMUTCD)

706-1.2 **SUBMITTALS**

- A. Paint Datasheets and Certificates of Compliance
- B. Thermoplastic Datasheets and Certificates of Compliance
- C. Glass Bead Data Sheets and Certificates of Compliance
- D. 3M Bonded Core Data Sheet
- E. Red Paint for Curbs

706-1.3 **PROJECT CONDITIONS**

- A. Project Environmental Requirements

1. Apply only on dry surfaces, during favorable weather, and when damage by rain, fog, or condensation not anticipated.
2. Provide temporary pavement markings whenever throughout project duration until final pavement markings are installed.
3. Allow HMA to cure a minimum of 7 days and a maximum of 14 days prior to application.

706-2 PRODUCTS

- A. All pavement markings shall be thermoplastic.
- B. All Materials shall comply with the requirements of Section 84 and 85 of the 2010 Caltrans Standard Specifications and these Special Provisions.
- C. All thermoplastic shall be alkyd thermoplastic.
- D. Glass Beads shall comply with AASHTO M247 Type 2.
- E. Alkyd Paint per Section 84 and 85 of the Standard Specifications

706-3 EXECUTION

706-3.1 PREPARATION

- A. Surfaces shall be dry and free of grease and loose dirt particles
- B. Layout all pavement markings per plan and in accordance with Section 84. Layout markings shall be kept to a minimum.
- C. Allow 4 working days for City review. Make any changes as provided during review.

706-3.2 APPLICATION

- A. Install per Section 84 and these Special Provisions
- B. Thicknesses
 1. Stripes -0.100 inches minimum
 2. Legends and Markings – 0.125 inches
- C. Bonded Core Elements
 1. 1st layer shall be 3M Bonded Core All Weather Reflective Elements for use in thermoplastic traffic stripes and markings.
 2. Color of bonded core elements shall match color of stripe or marking.
 3. Application rate shall be 6.6 pounds per 100 square feet.
- D. Glass Beads
 1. Apply as second layer.
 2. Application rate of 14.4 pounds per square foot.
- E. Minimum Initial Retro reflectivity Values

	White	Yellow
Dry (ASTM E1710)	700	500
Wet recovery (ASTM E2177)	280	250
Wet continuous (ASTM E2176)	90	75

706-3.2 CLEANING

- A. Remove drips, overspray, improper markings, and thermoplastic or paint material tracked by traffic by sand blasting, wire brushing, or other method approved by Owner’s Agent prior to performance.

714-4 PAYMENT

- A. All pavement markings shall be paid at the unit price itemized in the bid schedule.

APPENDIX 1
2016 PAVEMENT REHABILITATION PROJECT
Bevins Street: Martin Street to Lakeport Boulevard
SPECIFICATION NO. 16-02
IN THE CITY OF LAKEPORT, CALIFORNIA

Standard Details Applicable to Project