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AGENDA



CITY STAFF INTRODUCTIONS

• Paul Curren, City Engineer and Project Manager

• Kevin Ingram, Community Development Director

• Dan Chance, Planner

• Tom Carlton, Chief Building Official

• Doug Grider, Public Works Superintendent

• Jim Kennedy, Public Works Foreman

• Don Meri, Inspector



DESIGN STAFF INTRODUCTIONS

• Cathy McKeon, Crawford & Associates - Civil

• Mike Wanecek, Rau & Associates - Surveying

• Bill Harris, Harris Design - Landscape

• Mars Burnside, Mars Burnside Engineering – Electrical



PROJECT LOCATION AND LIMITS



Sidewalk Parking Travel Lane Center Travel Lane Parking Sidewalk
Turn Lane

Proposed Dimensions – Main Street

12’ – 6” 8’ 12’ 11’ 12’ 8’ 12’-6”

10’ existing 8’ existing 14’ existing 12’ existing 14’existing 8’ existing 10’ existing



PROJECT OVERVIEW

• All new water services

• All new sewer laterals

• Additional Storm Drainage Inlets and Piping

• All new sidewalks, curb, gutter and ramps

• Widen sidewalks by ~2-1/2 feet (10 to 12.5)

• Pavement is Mill and Fill with Underlying Dig outs/Replacement

• Street light relocation

• New irrigation system



WORKING HOURS

• Nights 6 PM to 6 AM

• Sunday Night through Thursday Night

• 10 hour minimum work shifts

• No day work which affects parking or traffic

• Sound restrictions after 10 PM



WORK ACCESS – TRAFFIC AND PEDESTRIAN 

• Entire street closed to vehicles during night work hours

• Entire street open including parking* during day
• Day time parking restrictions limited to block by block sequence

• Most businesses closed at 6 PM

• Several restaurants open till 10 PM

• Two bars open till 2 PM



SUPERVISION

• Night 
• Full time person devoted to traffic control and public safety,

• No other responsibilities during work shifts

• Day 
• Full time person devoted to coordination and communication with businesses and City staff

• Person has capacity and authority to immediately remedy any concerns or access problems.

• After checking business access with businesses and with City staff, may perform other duties

• Available in late afternoon to meet and communicate with night time construction foreman.



TRAFFIC CONTROL

• Traffic Control Concept Plan Provided – requires review and stamping by 
qualified professional

• Barricades can be stored on street in blocked parking spaces to facilitate 
closing and opening streets

• First Street closed only when working in intersection

• Open trenches shall be plated during day if not backfilled



PEDESTRIAN ACCESS

• Schematic access plan for businesses provided, revise as necessary and 
provide submittal with details

• When sidewalk reconstruction is underway, provide access to each business in 
block under reconstruction.

• Sidewalks must have 5 foot width open at all times during day.

• Trench and excavations to be covered with steel plates or plywood.  
Suggested plan detail.



CONSTRUCTION PHASING

• Construction schedule provided

• Provide workforce to meet schedule

• Recognizes weather dependent impacts

• Utility work performed anywhere on project

• Sidewalk reconstruction on block by block basis 



CONSTRUCTION SCHEDULE
• Contract Award by Council April 5, 2016

• Pre-Construction Meeting April 19, 1 PM

• Notice to Proceed/Start Work April 20, 2016

• Potholing and Preparation Work 4/20-4/28

• Sidewalk West Side – 2nd to 3rd 5/1-5/12

• Sidewalk West Side – 3rd to past 4th (except Memorial Weekend) 5/15-5/27

• Sidewalk East Side – 3rd to past 4th 5/30-6/10

• Sidewalk East Side - 2nd to 3rd 6/12-6/23

• Sidewalk East Side – s/o 1st to 2nd (excludes July 1 – 4) 6/26-7/7

• Sidewalk West Side – s/o 1st to 2nd 7/10-7/21

• Complete Utility and Sidewalk Work July 21, 2016

• Paving  Work July 24-28, 2016

• Completion and Punch list August 23, 2016



SOUND REQUIREMENTS

• Normal working sound levels extended to 10 PM

• Loud demolition limited to 10 PM

• Only 5 residents within 100 feet of project – City will monitor

• City will monitor sound levels at sound boundary

• Tests to date indicate ad 15 to 20 dba drop one street over.



SOUND MAP FROM ORDINANCE



SURVEYING

• Contractor preforms all surveys

• City provides grades on hardcopy drawings

• Electronic files available through Crawford by private arrangement

• Cold milling to grades included in project.



DEMOLITION

• Demolition required for concrete work to be included in concrete items

• Demolition required for utility work to be included in respective items

• Pavement cold planning and demolition included in respective items

• Memorial plaques

• Bus Shelter

• Miscellaneous items other items under lump sum.



POTHOLING AND LOCATION WORK

• Contractor’s responsibility

• First order of work is to pothole water and sewer services at buildings

• Anticipated that these will not be backfilled until work is performed

• Provide plywood covers per plan

• Most of water services and sewer laterals identified by City

• City will work with Contractor to resolve any unknown conditions.



WATER LINE WORK

• All existing water services replaced from main to building

• A few new water services including sleeve to building (coring)

• New and relocated fire hydrants

• Chlorination and testing requirements

• Notice to residents/businesses Contractor’s responsibility

• Must have service restore by morning each day

• Must locate boxes per concrete jointing plan



SEWER WORK
• All existing sewer laterals replaced

• Additional new service laterals to be placed (coring)

• New secondary (shoefly) lines 

• Testing requirements for mains to new building cleanouts

• Visual only between cleanout and building

• Notice to residents/businesses Contractor’s responsibility

• Must have service restored by morning each day

• Must locate cleanouts per concrete jointing plan



STORM DRAINAGE WORK

• New Inlets and Manholes

• All Class V elliptical RCP

• Uphill galleries



STREET LIGHTS

• May shut off lights on one block on one side at a time.

• All existing street lights relocated

• New street lights added

• Old splice boxes removed and conduit reconnected

• New splice boxes with conduit terminations

• New service and service cabinet

• Anticipate installing new light pole foundations early on

• Anticipate day work on electrical when sidewalk demolished

• Street crossings at night



TREE GRATE OUTLETS

• Tree Grate Outlets

• Outlets under tree grates

• One outlet for full time power

• One outlet for photovoltaic controlled lighting

• Pigtails color coded

• Extra pigtails to be supplied

• Bid items for conduit, wiring and outlet installation



IRRIGATION

• New master controller at electrical service

• New backflow preventer

• Service to street lights and street trees

• Anticipate day work on irrigation when sidewalk demolished

• Street crossings at night

• Entire irrigation shutdown during project until new system operational

• Extended to project limits for future extension



CONCRETE

• Provide ADA access to all buildings and at street corners
• Variable sidewalk slopes

• Most Designed to 1.5% cross slopes

• A few locations right at 2% !!!

• Variable curb faces (4” to 7”) to provide drainage

• 3 locations with raised walkways to buildings with handrail

• Sign inserts

• Flagpole Inserts

• Locations of boxes relative to score lines critical – important during utility work.



CONCRETE 

• Test Panel
• For plain and colored/stamped concrete

• Constructed at night to match working conditions

• Used to judge quality of workmanship

• Jointing
• Deep joints every 8 feet – CONTROL CRACKING!!!

• Architectural concrete with set jointing pattern

• Utility boxes need to be carefully aligned as indicated on plans



CONCRETE

• Protection at Business Entrances
• Place early in evening to allow maximum cure time

• Can delay opening till 8 AM

• Place cardboard sheeting (RAM board type) for foot traffic for first 48 hours

• Coordinate with business owners

• Construction details at buildings provided



PAVING
• Cold planning to plan elevations – average 3 inches or less

• 6 inch replacement below cold planed surface from south project limit at First to Second Street 

• 6 inch replacement at utility crossings of existing travel lanes.

• 6 inch replacement longitudinally at new sewer lines (4 foot width)

• 3 inch replacement below grind at some locations

• Single lift allowed for replacements under mill with density

• 2010 Caltrans Section 39 HMA mixes

• 1 inch leveling using 3/8” HMA – Method process, pneumatic required

• Composite geogrid interlayer on Main Street, not side streets

• Interlayer within 6 inches of curb and no excess overlaps

• 2 inch surface course of ½” HMA – Standard Process

• See specs for materials QC requirements including gauge testing



FINISHING

• All thermoplastic pavement markings by square foot except 4 inch lines

• Signage to be placed as concrete completed

• Protect pavement and concrete during landscape installation

• Restoration of yard and stockpile areas



OTHER ITEMS
• Addendum No. 1 out tomorrow

• 2 revised landscape drawings

• 1 revised sewer plan (3rd to 4th)

• Referenced standard plans

• Project new and revised standard plans

• Copy of today’s sign in sheet

• Copy of today’s agenda and power point

• Bid Schedule
• Last Day for Questions March 15, 2016, 5 PM

• Last Day for Addenda March 17, 2016

• Open Bids March 24, 2016, 4 PM



SITE TOUR

• Contractor Construction Yard @ 9th

• City Corporation Yard @ Larrecou Ln.

• Stockpile Site @ Highway 175

• On site till 5 PM for questions
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